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APOLLO 15 CREW TRAINING SUMMARY

As of April 15, 1970
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ASTRONAUTS

PLANNED

HOURS

CSM SYS BRIEF

Docking
ECS

EPS

G&C

Prop & RCS
SECS

COMM

CM SIMULATORS

CMS

CMPS

DCPS

ME

SIM Brief
MPAD~-Re-entry
M TESTS (KSC)
ALT Chbr
Docking

F1t Readiness
Countdown Demo
CCFF

LM SYS BRIEF

CcoMM
CES
ECS
EPS

Instrumentation

Radar
Prep & RCS
AGS

LM SIMULATORS

LMS

ILMPS

FMES

LLRF

Sim Brief

LM TESTS

ALT Chbr
Flt Readiness
CCFF

'Alsep CFF
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Scott

34 + 30

2+ 00

+ +
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Worden Irwin

2 + 30 2 + 30

103 + 50
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W
o u;

Gordon

9 + 35

Rolccca
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Brand Schmitt

1 15

8 00

3 00

6 00

134 + 40 123 55
6 + 45
4 + 00

24 00

42 30

17 00

7 + 35 45 15

19 30

16 00



’ APOLLO 15 CREW TRAINING SUMMARY
As of April 15, 1970
-2
ASTRONAUTS Scott Worden Irwin Gordon
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Toporeview 16
PROCEDURES
Checklist 10
Mission Tech, 40 9 + 00 9 4+ 00 9 + 00
Mission Rules 8
Flight Plan 25 6 + 00 6 + 00 6 4+ 00
ZERO G
Walkthroughs 6
WIF/Zero A/C 6 2 + 15
EMU C/0 (off nom) 8
Egress Training 8
C Fire 1
ench Checks 8
Stowage -
Planetarium -
LLTV
Systems 8
Sdim 11 7 + 30
c.0. 22 30 + 00
Prof, 22
Medical 8
LUNAR SURFACE
Briefings 65 24 + 00 22 + 00 27 + 00 3 4+ 00
Field Trips 75
Simulations 107 3+ 00 6 + 00
LUNAR SCIENCE 100
Totals 1321 152 + 35 124 4+ 30 251 + 55 15 + 40

Brand

2 + 00

5 + 00

160 + 00

Schmitt

5+ 00

18 + 00

329 + 25
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‘ APOLIO 15 CREW TRAINING SUMMARY
AS OF APRIL 15, 1970 —

DAY & DATE ACTIVITY
Wednesday CMS #3 - Worden, Irwin, Brand, Schmitt
April 1
Thursday CMS #3 - Worden, Trwin, Schmitt
April 2
Friday PISS Strap Fitting - Irwin
April 3 Geology - Gordon, Schmitt
Training Schedule - Scott
Sunday IMS #2 - Brand, Schmitt
April 5
Monday LILIV - Scott
April 6 FEAT (Sim flt.) - Scott, Irwin, Gordon, Schmi
FMES - Scott, Irwin, Gordon, Schmitt
Tuesday FEAT - Scott, Irwin, Gordon, Schmitt
Apl‘il T ms - 1] 1 " "
‘ CMS #3 - Worden & Brand
Wednesday FEAT - Scott, Irw1n, Gordon, Schmltt
April 8 FMES - "
CMS #3 ~ Worden, Brand
Thursday CMS #3 - Scott, Worden, Irwin, Gordon,
April 9 Brand, Schmitt
Zero "g" A/C - Worden
Friday CMS #3 - Worden, Irwin, Gordon, Schmitt
April 10 Apollo 13 support - Brand
Saturday Apollo 13 launch - All
April 11
Monday LITVS - Scott
April 13 Mission Planning with Program Mgr/ - Scott,
Irwin

CMS #3 - Worden
IMS #2 - Gordon, Schmitt
Apollo 13 support - Brand

WY RTETEAL USE omy

s Ky
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APOLLO 15 CREW TRAINING SUMMARY PAGE 2
DAY & DATE ACTIVITY )
Tuesday Apollo 13 mission - Scott, Brand
April 14 CMS #3 =~ Worden
IMS #2 - Gordon, Irwin
Suit Fit @ IILC - Schmitt
Wednesday Apollo 13 mission - Scott, Worden, Trwin,
April 15 Brand

IMS #2 - QGordon, Schmitt
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ASTRONAUTS

PLANNED

HO

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
COMM
CM SIMULATORS
CMS
CMPS
DCPS
ME
SIM Brief
MPAD-Re-entry
CSM TESTS (KSC)
ALT Chbr
Docking
Flt Readiness
Countdown Demo
CCFF
LM SYS BRIEF
COMM
CES
ECS
EPS
Instrumentation
Radar
Prep & RCS
AGS
LM SIMULATORS
IMS
IMPS
FMES
LLRF
Sim Brief
IM TESTS
ALT Chbr
Flt Readiness
CCFF
Alsep CFF
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APOLLO 15 CREW TRAINING SUMMARY
As of April 30, 1970

Worden

Irwin Gordon
2+ 30
103 + 50 10 + 20
2+ 00 2 + 00
5+ 00 5+ 00
4 + 00 4 + 00
4 + 00 4 + 00
2 + 00 2 + 00
5+ 00 5+ 00
4 + 00 4 + 00
6 + 00 4 + 00
55 + 50 12 + 30
22 + 15
6 + 30 1+ 30
28 + 00
ét ﬁs\‘n A1
w‘;;}“ '«J!\‘. k¥

Rochhaa_

Brand Schmitt

2 + 30 1+ 15

8 + 00
3+ 30

34+ 00

6 + 00

156 + 05 131 + 10
11 + 15
5+ 50
5+ 00

2 + 00

29 + 00

4 + 00

4 + 00

2 + 00

47 + 30

4 + 00

21 + 00

7 + 35 52 + 10

23 + 30

10 + 00

16 + 00



‘AS TRONAUTS

PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Toporeview 16
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8
Flight Plan 25
ZERO G

Walkthroughs 6
WIF/Zero A/C 6
EMU C/0 (off nom) 8
Egress Training 8
1

8

S/C Fire

Bench Checks

Stowage -

Planetarium -
TV
Systems 8.
Sim 11
C.0. 22
Prof. 22

Medical 8

LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107

LUNAR SCIENCE 100
Totals 1321

APOLLO 15 CREW TRAINING SUMMARY

As of April 30, 1970

Scott

9 + 00

6 + 00

+ +
oW
(>N o]

27 + 00

4 + 30

213 + 25
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Worden Irwin
12 + 00 9 + 00
6 + 00 6 + 00
2 + 15
25 + 00 30 + 00
9 + 30

160 + 40 305 + 25

Gordon

10 + 00

1+ 30

65 + 50

Iy ‘:mv?

Brand Schmitt
2+ 00

54 00

8 + 00 25 + 00

201 + 45 394 + 35
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APOLLO 15 CREW TRAINING SUMMARY

AS OF APRIL 30, 1970

DAY & DATE ACTIVITY
Thursday MET Stowage Review - Scott, Irwin, Gordon
April 16 CM Rescue & Solo Book Review - Worden
MET Suited in Centrifuge - Irwin
IMS #2 - Schmitt
Apollo 13 Mission - Brand
Friday Apollo 13 Recovery - All
April 17 LLTV ( 1 flight) - Scott
Geology Brief - Gordon & Schmitt
Monday LLIV - ( 1 flight) - Scott
April 20 Suit Fit @ IIC - Worden
IMPS - Irwin & Schmitt
CMPS ~ Brand
LITV Seat CG @ Weber, Calif. - Gordon
Tuesday LITV ( L4 flights) - Scott
April 21 EVA Procedures - Scott, Worden & Irwin
Geology Brief - Gordon, Brand & Schmitt
Wednesday Apollo 13 follow-on crew debrief - All .
April 22
Thursday IMS #1 - Scott, Irwin
April 23 CMS #1 - Gordon, Brand, Schmitt
CMPS - Worden
Friday IMS #1 - Scott, Irwin, Gordon, Schmitt
April 24 CMS #1 - Scott, Brand
Geology Brief - Gordon, Schmitt
Suit Fit @ IIC ~ Irwin
Monday IM Systems Briefings @ GAC - Scott, Irwin,
April 27 Gordon, Schmitt
CM/SPS Brief - Worden, Brand
DCPS - Brand
Tuesday IM Systems Briefings @ GAC - Scott, Irwin
April 28 Gordon, Schmitt
PAO @ GAC - Worden & Brand
Wednesday IM Systems Briefings @ GAC - Scott, Irwin,
April 29 Gordon, Schmitt
CMS #1 - Worden, Brand
Thursday IM Sys. Brief. @ GAC - Scott, Irwin, Gordon
April 30 nay qf Schmitt
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APOLLO 15 CREW TRAINING SUMMARY
As of May 15, 1970

M. S. HBrzezinskilf

ASTRONAUTS

PLANNED
HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
COMM
CM SIMULATORS
CMS
CMPS
DCPS
ME
SIM Brief
MPAD-Re~entry
CSM TESTS (KSC)
ALT Chbr
Docking
Flt Readiness
Countdown Demo
CCFF
IM SYS BRIEF
coMM
CES
ECS
EPS
Instrumentation
Radar
Prep & RCS
AGS
LM SIMULATORS
MS
IMPS
FMES
LLRF
Sim Brief
LM TESTS
ALT Chbr
Flt Readiness
CCFF
Alsep CFF
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Scott
34 + 30
2 4+ 00
2 + 00
54 00
4 + 00
4 + 00
2+ 00
5 4 00
4 + 00
6 + 00
45 + 05
8 + 00
3 + 00

Worden
2 + 30
2 4+ 30
3+ 00
2+ 00

94 + 25
9 + 45
1+ 50

16 + 30
2+ 30

Irwin Gordon
2 + 30
103 + 50 10 + 20
2 + 00 2 4+ 00
5 4+ 00 5 4 00
4 + 00 4 + 00
4 + 00 4 + 00
2 + 00 2 + 00
5+ 00 5 4+ 00
4 + 00 4 + 00
6 + 00
64 + 30 21 + 00
22 + 15
6 + 30 1 + 30
28 + 00

179

Brand

00
30

w W
+ +

40
15
10
00

11
7
5

+ 4+ +

2

+

30

7 + 35

Schmitt
1+ 15
8 + 00
3+ 00
6 + 00

131 + 10
2 + 00

29 + 00
4 + 00
4 + 00
2 + 00

47 + 30
4 + 00

21 + 00

60 + 40

23 + 30

10 + 00

16 + 00
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ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Toporeview 16
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8
Flight Plan 25
ZERO G
Walkthroughs 6
WIF/Zero A/C 6
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
Bench Checks 8
Stowage -
'Planetarium -
LLTV '
Systems 8
Sim 11
C.0. 22
Prof. 22
Medical 8
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
LUNAR SCIENCE 100
Totals 1321
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APOLLO 15 CREW TRAINING SUMMARY
As of May 15, 1970

Scott Worden
9 + 00 14 + 00
6 + 00 6 + 00

2 + 15
3+ 00
7 + 30

42 + 00

27 + 00 25 + 00

60 + 00
4 + 30
6 + 00 22 + 00

286 + 35 207 + 15
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Irwin Gordon
9 + 00
6 + 00

30 + 00 10 + 00

60 + 00 60 + 00
9 + 30 1+ 30
6 + 00 6 + 00

380 + 05 136 + 20

AR
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Brand Schmitt

2 + 00

2+ 00 5+ 00

8+ 00 25+ 00
60 + 00

22 + 00 6 + 00

256 + 10 469 + 05



DAY & DATE

Friday
May 1

Monday
May 4

Tuesday
May 5

Wednesday
May 6

+ Thursday
May T

Friday
May 8

Monday & Tuesday

May 11-12

Wednesday
May 13

Thursday
May 1k

Friday
May 15
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APOLLO 15 CREW TRAINING SUMMARY
AS OF MAY 15, 1970
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ACTIVITIES

IM/AGS Briefing @ GAC - Scott, Irwin, Schmitt
CMS #1 - Worden, Brand

CM Stowage Review - Worden

PAO - Gordon

IMS #1 - Scott, Irwin, Gordon, Schmitt
CMS #1 - Worden, Brand

Entry Briefing - Worden

CM /G&N Brief - Brand

IMS #1 - Scott, Irwin, Gordon, Schmitt
CMS #1 - Worden, Brand

Entry Brief - Brand

CSM/G&N Brief - Worden

Field Geology, Chocolate Mtns. Calif. -
Scott, Irwin, Gordon, Schmitt

CMS #1 - Worden, Brand

DCPS - Worden

~Fileld Geology, Chocolate Mtns, Calif -

Scott, Irwin, Gordon, Schmitt
CMS #1 - Brand
Flight Physical - Brand

Field Geology - Scott, Irwin, CGordon, Schmitt
Entry Simulator (FOD) - Worden, Brand

Field Geology (Calif) - Scott, Irwin, Gordon,
Schmitt
Orbital Geology, Menlo Park - Worden, Brand

Fiéld Geology (Calif) - Scott, Irwin, Gordon
Schmitt
CSM @ NR - Worden, Brand

IMS #1 - Scott, Irwin, Gordon , Schmitt
cMs #1 - Worden, Brand

Planetology - All

Y
BL;



As of May 31, 1970
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ASTRONAUTS Scott
PLANNED
HOURS

CSM SYS BRIEF |
Docking
ECS
EPS
G&C
Prop & RCS
SECS
COMM

Ctf SIMULATORS
CMS 190 36 +
CMPS -
DCPS 15
ME - 2 +

IM Brief 10
AD-Re~entry -
'ESTS (KSC)

ALT Chbr 1
Docking
Flt Readiness
Countdown Demo
CCFF
LM SYS BRIEF
CoOMM
CES
ECS
EPS
Instrumentation
Radar
Prep & RCS
AGS
IM SIMULATORS
LMS
LMPS
FMES
LLRF
Sim Brief
LM TESTS
ALT Chbr
Flt Readiness
CTFF
ep CFF
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Worden
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2 + 30
34+ 00
4 + 00

121 + 55
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4 + 00

30 + 15

APOLLO 15 CREW TRAINING SUMMARY

Irwin

2 + 30

107 + 35
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+ 4+t A+

84

00
00
00
00
00
00
00

00 -

20

30
00

Gordon

11 +

PO OGCND
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30 +

50

00
00
00
00
00
00
00

05

30

191

Brand

00
30

w W
+ +

10
15
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00

14
9
5

+ + + +

5+ 00

+

7 + 35

Schmitt

o W

135

83
25
10
16
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+ 4+ + o+

15
00

00
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40

00
00
00
00
00
30
00
00

20
30
00
00



ASTRONAUTS

LV Brief
G&N Programs
Photography
EMU Brief
Lunar Toporevi
PROCEDURES
Checklist
Mission Tech
Mission Rule
Flight Plan
ZERO G
Walkthroughs
WIF/Zero A/C
EMU C/0 (off n

ess Trainin
Fire
h Checks

Stowage
Planetarium
LLTV

Systems

Sim

C.0.

Prof.
Medical
LUNAR SCIENCE

Briefings

Field Trips

Simulations

Totals

PLANNED
HOURS

ew 18

10
. 40
s 8
25

10

10
om)
g

0o - 00

105
96
140

1325

APOLLO 15 CREW TRAINING SUMMARY

As of May 31, 1970

Scott

2

9

6

33
60

311

+ 00

+ 00

+ 00

+ 00
+ 30

+ 55

2 -

Worden

14

47

241

+ 00

+ 00

+ 45

Irwin

2 + 00

9 + 00

6 + 00

417 + 40

Gordon

149 + 55

Brand

2 + 00

2 + 00

30 + 00

275 + 10

Schmitt

2 + 00

5+ 00

504 + 15
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APOLLO 15 CREW TRAINING SUMMARY
AS OF MAY 31,1970
DAY & DATE ACTIVITY
Monday CMS #1 - A1l
May 18 IMS #1 - Scott, Irwin, Gordon, Schmitt
CMPS ~ Brand
Tuesdgy Team Meeting - All
May 19 CMS #1 - Worden, Brand
IMS #1 - Scott, Irwin, Gordon, Schmitt
///,EVA with MET on Rockpile - Scott, Irwin,
Gordon, Schmitt
Wednesday IMS #1 - Scott, Irwin, Schmitt
May 20 CMS #1 - Worden, Brand
CMPS - Worden
DCPS - Brand
Thursday Suit fit @ TIC - Scott
May 21 Simulator Evaluator (CMS #2) - Worden
IMPS - Irwin
S-Band Antenna Deployment - Irwin, Schmitt
Friday Entry Simulator - (FOD) - Worden, Brand
May 22 IMPS - Schmitt
Monday Photo Briefing - Scott, Worden, Irwin, Schmitt
MAy 25 CMS/SCS Briefing - Worden
Tuesday IMS #l - Scott, Irwin, Gordon, Schmitt
May 26 CMS #1 - Worden
Wednesday IMS #1 - Scott, Irwin, Schmitt
May 27 CMS #1 - Worden
Suit Fit @ ILC - Gordon
IMPS = Irwin
Thursday IMS #1 - Scott, Irwin, Schmitt
May 28 CMS #1 - Worden
Friday Holiday - All
May29
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APOLLO 15 CREW TRAINING SUMMARY
As of June 15, 1970

VERIFIED: 27 ,éS (”3\,( A\

Ke21nskﬁ

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3+ 30 6 + 00 3+ 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00
G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 9 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 4+ 00 10 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3+ 30 3+ 30 3+ 30 3+ 30 6 + 00 9 + 30
CM SIMULATORS
CMS 190 36 + 15 126 + 25 107 + 35 11 + 50 201 + 40 131 + 10
CMPS - 11 + 15 14 + 15
DCPS 15 1+ 50 9 + 10
ME - 2 + 00 16 + 30 54+ 00
SIM Brief 10
AD-Re~entry - 4 + 00 5 + 00
TESTS (KSC)
ALT Chbr 16
Docking 4
Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
CcoMM 2 2 + 00 2 + 00 2+ 00 2 + 00
CES 5 5+ 00 5 + 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 00
EPS 2 4 4+ 00 4 + 00 4 + 00 4 + 00
Instrumentation 2 2 4+ 00 2 + 00 2 + 00 2 4+ 00
Radar 5 5+ 00 54 00 5+ 00 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 6 + 00 21 + 00
LM SIMULATORS
1LMS 370 65 + 40 87 + 00 33 + 20 7 + 35 86 + 45
LMPS 15 8 + 00 38 + 15 29 + 30
FMES - 3+ 00 6 + 30 1+ 30 10 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
LM TESTS

ALT Chbr 16
F1lt Readiness 8
CFF 8
sep CFF 8

FOR NACA Virinidl BSE CRL)
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APOLLO 15 CREW TRAINING SUMMARY
As of June 15, 1970

-2 -
ASTRONAUTS Scott Worden Ixrwin Gordon Brand Schmitt
PLANNED
HOURS
LV Brief 8 2 + 00
G&N Programs 20 '
Photography 4 2 + 00 3+ 00 2 + 00 2 + 00
EMU BriefﬁR 2
Lunar Topo Review 18
PROCEDURES
Checklist 10
Mission Tech. 40 9 + 00 14 + 00 9 4+ 00 2 + 00 5+ 00
Mission Rules 8
Flight Plan 25 6 + 00 6 + 00 6 + 00
ZERO G
Walkthroughs 10
WIF/Zero A/C 10 2 + 15
{U C/0 (off nom) 8
ress Training 8
Fire 1
ch Checks 8
Stowage - 3+ 00
Planetarium -
LLTV
Systems 8
Sim 11 7 + 30
C.0. 22 42 + 00
Prof, 22
Medical 8
LUNAR SCIENCE
Briefings 105 34 + 00 47 + 00 37 + 00 16 + 00 30 + 00 31 + 00
Field Trips 96 81 + 00 16 + 00 81 + 00 81 + 00 16 + 00 81 + 00
Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00
Totals 1325 363 + 25 295 + 30 477 + 50 201 + 40 334 4+ 25 555 + 40
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FOR MASK BiTioiil USE ORLY
APOLLO 15 CREW TRAINING SUMMARY

AS OF JUNE 15, 1970

DAY & DATE ACTIVITY
Monday Crew meeting - All
June 1 IMS #1 - Gordon, Schmitt

CMS #1 - Brand

Geology field trip briefing - Scott, Irwin
" CSM/SCS briefing - Worden

CSM/Comm briefing - Brand

IMPS - Irwin
Tuesday . IMS #1 - Scott, Irwin, Gordon, Schmitt
June 2 CMS #1 - Worden, Brand, Schmitt

: CSM/SPS briefing - Worden, Brand

Wednesday _—Geology field trip (California) - Scott, Trwin
June 3 Gordon, Schmitt

CMS #1 - Worden, Brand
Thursday & Friday Geology field trip (Flagstaff)
June 4 & 5 .~ AL
Monday thru Friday CSM systems briefings at NR
June 8 thru June 12 All
Monday IMPS - Irwin, Schmitt
June 15 Suit fit at IIC - Brand

F@Q MACA Poremaras prem mgy
i Biided Wb kb iodie iy CM.
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APOLLO 15 CREW TRAINING SUMMARY f:' .

/un4~¢-w<_

* As of July 15, 1970
IFIED: _Jyy & BA«H L,.,Q,Q AW (JZ'&>

M. S. Brzezinski ’Q
(VIR 3

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2+ 00" 24 00
ECS 2 3+ 30 6 + 00 3+ 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00
G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 9 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 10 + 15 4 4+ 00
SECS 2 4 + 00 4 + 00 4 4+ 00 4 + 00 4 4+ 00 7 + 00
COMM 1 3+ 30 6 + 00 3+ 30 3+ 30 6 + 00 9 + 30
CM SIMULATORS
CMS 190 44 + 00 145 + 25 117 + 50 18 + 20 272 + 25 151 + 10
CMPS - 11 + 15 20 + 15
DCPS 15 1+ 50 10 + 40
ME - 2 + 00 16 + 30 5+ 00
SIM Brief 10 .
MPAD-Re-entry - 4 + 00 5+ 00
SM TESTS (KSC)
ALT Chbr 16
ocking 4
1t Readiness 8
Countdown Demo 8
CCFF 4
IM SYS BRIEF
COMM 2 2+ 00 2 + 00 2 + 00 2 + 40
CES 5 5+ 00 54+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 4+ 00 2 + 00
Radar 5 5+ 00 5+ 00 5+ 00 47 + 30
Prep & RCS 2 4 4+ 00 4 + 00 4 + 00 4 4+ 00
AGS 6 6 + 00 6 + 00 21 + 00
IM SIMULATORS
IMS 370 93 4+ 05 119 + 30 59 + 05 11 4+ 35 137 + 45
LMPS 15 8 + 00 45 + 15 1+ 00 35 + 30
FMES - 34+ 00 6 + 30 1+ 30 10 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
IM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8
Alsep CFF 8



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Topo review 18
PROCEDURES

Checklist 10

Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10
WIF/Zero A/C 10
EMU C/0 (off nom) 8
Egress Training 8
1

8

S/C Fire
ench Checks
owage -
netarium -
Vv
Systems 8
Sim 11
C.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
Totals 1325
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APOLLO 15 CREW TRAINING SUMMARY

00
00

00

30
00

30
00
30

05

As of July 15, 1970

Worden
3 00
14 00
9 00
2 00
2 15
3 00
56 00
24 00
339 00

-2

Irwin

550 + 05

Gordon

3+ 00

247 + 55

Brand

4 + 30

2 + 00
3+ 00

2 + 00

35 + 00
24 + 00

439 + 10

Schmitt

2 + 00

5+ 00

3+ 00

40 + 30
89 + 00
4 + 00

654 + 50



Day and Date

Tuesday
June 16

Wednesday
June 17

Thursday
June 18

Friday
June 19

Monday
June 22

Tuesday
June 23
Wednesday

June 24

Thursday
June 25

Friday
June 26

Monday
June 29

Apollo 15 Crew Training Summary

As of July 15, 1970

Activit
IMS #1 - Scott, Irwin, Gordon & Schmitt

CMS #1 - Worden, Irwin, Gordon, Brand, Schmitt
Contingency EVA - Worden

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Brand, Gordon & Schmitt
Orbital geology - Scott & Worden

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand

CMPS - Brand

IMPS - Gordon & Schmitt

LITVS - Scott
Contingency EVA - Brand
IMPS -~ Schmitt

LITV - Scott
IMPS -~ Irwin
CMPS - Brand
IMS #1 - Scott & Irwin

CMS #1 - Worden & Brand

IMS #1 - Scott, Irwin & Schmitt
CMS #1 - Brand & Schmitt
Simulator Evaluator - Worden

CMS #1 - Scott, Irwin, Brand & Schmitt

Simulator Evaluator - Worden

Sciesmic experiment briefing - Scott,
Irwin & Schmitt

Geology documentation - Scott, Irwin, Schmitt
Simulator Evaluator - Brand

CMS #1 - Scott, Worden, Gordon, Brand, Schmitt
IMS #1 - Scott, Gordon & Schmitt

Pilots meeting - All

CMPS - Brand



Day and Date

Tuesday
June 30

-

Wednesday
July 1

Thursday
July 2

Friday
July 3

Monday
July 6

Tuesday
July 7

Wednesday
July 8
Thursday
July 9

Friday
July 10

Monday
July 13

Tuesday
July 14

Wednesday
July 15

Activity

CMS #1 - Brand
IMS #1 - Schmitt
IM/Comm briefing - Schmitt

CMS #1 - Brand

IMS #1 - Schmitt

IM/ECS briefing - Schmitt
IM/EPS briefing - Schmitt

No Training Scheduled
Holiday

CMS #1 - Scott, Worden, Irwin & Brand
IMS #1 - Schmitt
DCPS ~ Brand

IMS #1 - Gordon & Schmitt
CMS #l - Brand
CSM/Comm briefing - Worden

Flight data file meeting - All
Orbital geology - All

Orbital geology - All
Lunar sample documentation - Scott, Irwin,
Gordon & Schmitt

IMS #1 - Scott, Irwin & Schmitt
CMS #1 - Worden & Brand
Suit fit @ IIC - Gordon
CSM/SCS - TVC briefing - Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
EMU exercise - Scott & Irwin

IMS #1, Scott, Irwin, Gordon, & Schmitt
CMS #1, Gordon, Brand & Schmitt
Physical examination - Schmitt

//,féField geology at Flagstaff - All
e
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VERIFIED:

M.

ASTRONAUTS

PLANNED

HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
coMM
CM SIMULATORS
CMS
CMPS
DCPS
ME -
SIM Brief
MPAD-Re—entry
CSM TESTS (KSC)
ALT Chbr
Docking
Flt Readiness
Countdown Demo
CCF¥T
IM SYS BRIEF
COMM
CES
ECS
EPS
Instrumentation
Radar
Prep & RCS
AGS
IM SIMULATORS
LMS
1MPS
FMES
LLRF
Sim Brief
LM TESTS
ALT Chbr
F1lt Readiness
CCFF
Alsep CFF
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APOLLO 15 CREW TRAINING SUMMARY
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As of July 31, 1970

S. Brfe¥inski

00
30
00
30

00
30

00

00

00
00
00
00
60
00
00
00

05
00
00

Worden
2 + 00
6 + 00
6 + 30
9 + 30

12 + 45
4 4+ 00
6 + 00

155 + 55

12 + 55
14+ 50

16 + 30
6 + 00

4 + 00

Irwin
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00
30
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20

00
00

00
00
00
00

25
45
30

Brand

00
00
00
30

00
00

4+ 4+

25
15
25
00

!-—l
N
+ 4+ + 4+

5+ 00

4L 4+ 30

11 + 35

Schmitt
2+ 00
4 + 45
12 + 00
6 + 30
4 4+ 00
7 + 00
9 + 30
155 + 10
2 4+ 40
29 + 00
4 4+ 30
2 + 00
47 + 30
4 + 00
21 + 00
154 + 20
43 + 00
10 + 00
16 + 00



|
‘ APOLLO 15 CREW TRAINING SUMMARY
As of July 31, 1970

-9
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
LV Brief 8 4 + 30
G&N Programs 20 :
Photography 4 2 + 00 3+ 00 2 + 00 2+ 00
EMU Brief 2 2 + 00 2 + 00
Lunar Toporeview 18
PROCEDURES
Checklist 10
Mission Tech. 40 9 + 00 14 + 00 9 + 00 2 4+ 00 5+ 00
Mission Rules 8
Flight Plan 25 9 + 00 9 + 00 9 + 00 3+ 00 3+ 00 3+ 00
ZERO G ‘
Walkthroughs 10 2+ 00 2 + 00
WIF/Zero A/C 10 2 4+ 15
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
Bench Checks 8
towage - 3+ 00
Planetarium -
LLTV
Systems 8
Sim 11 8 4+ 30
C.0. 22 44 + 00
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105 47 + 30 58 + 00 48 + 30 24 + 00 37 + 00 42 + 30
Field Trips 96 109 + 00 44 + 00 108 + 00 109 + 00 44 + 00 109 + 00
Simulations 140 7 + 30 13 + 30 4 + 30 4 + 00

Totals 1325 459 + 05 375 + 10 591 + 40 298 + 00 490 + 55 704 + 55



APOLLO 15 CREW TRAINING SUMMARY
AS OF JULY 31, 1970

Day and Date Activity
Thursday & Friday Geology field trip (Flagstaff, Ariz.) - All
July 16 & 17
Monday IMS#1 - Scott, Irwin, Gordon, & Schmitt
July 20 CMS#1 - Gordon, Schmitt, Brand

CMPS - Worden
Tuesday CCB at NR, California - Scott & Worden
July 21 IMS#1 - Gordon & Schmitt

CMS#1 - Brand

CMPS - Brand

IMPS ~ Irwin
Wednesday IMS#1 - Scott & Irwin
July 22 CMS#1 - Worden

_Aeology field trip (Medicine Hat, Canada) - All

Thursday eology field trip (Medicine Hat, Canada) - All
July 23
Friday Administration - A1l
July 2k
Monday IMS#L - Scott, Irwin, Gordon, & Schmitt
July 27 CMS#1 - Worden & Brand

IMPS - Gordon & Schmitt

CMPS - Brand
Tuesday IMS#Ll - Scott, Irwin, Gordon & Schmitt
July 28 CMS#1 - Worden & Brand

IMPS -~ Schmitt

Glove mold - Irwin
Wednesday Orbital Geology - All
July 29 FOD entry simulator - Worden

IMS#1 - Gordon & Schmitt

CMS#1 - Brand
Thursday Rendezvous & Braking briefing - Worden & Brand
July 30 Glove mold - Worden & Schmitt

IMPS - Irwin

PAO - Gordon
Friday DCPS - Brand
July 31 PAO -~ Gordon



VERIFIED:

ASTRONAUTS
PLANNED

HOURS

CSM SYS BRIEF

Docking
ECS

EPS

G&C

Prop & RCS
SECS

coMM

CM SIMULATORS

CMS

CMPS

DCPS

ME

SIM Brief

HPAD~Re~-entry
TESTS (XSC)
T Chbr

Docking

Flt Readiness

Countdown Demo

CCFF

LM SYS BRIEF

coMM

CES

ECS

EPS

Instrumentation

Radar
Prep & RCS
AGS

LM SIMULATORS

1LMS

LMPS

FMES
LLRF

Sim Brief

LM TESTS

ALT Chbr

Flt Readiness
CFF
lsep CFF
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APOLLO 15 CREW TRAINING SUMMARY
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As of August 31, 1970
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30

00

00

00
00
00
00
00
00
00
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4 + 00
6 + 00
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16 + 30
6 + 00
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Gordon

00
30
00
30
00
00
30

20

00
00
00
00
00
00
00
35

25
45
30

Brand Schmitt
2 + 00 2 + 00
6 + 00 4 + 45
4 + 00 12 + 00

12 + 30 6 + 30

10 + 15 4 + 00
4 + 00 7 4+ 00
6 + 00 9 + 30

321 + 25 155 + 10

42 + 00

12 + 25
5+ 00
5+ 00

2 + 40
29 + 00
4 + 30
4 + 30
2 + 00
47 + 30
4 + 00
21 + 15
11 + 35 172 + 05
43 + 00
10 + 00
16 + 00



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Toporeview 18
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8
Flight Plan 25
ZERO G

Walkthroughs 10
WIF/Zero A/C 10

EMU C/0 (off nom) 8
Eeress Training 8
Fire 1
u: —h Checks 8
owage -
Planetarium -
LLTV
Systems 8
Sim 11
Cc.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
Totals 1325

APOLLO 15 CREW TRAINING SUMMARY

As of August 31, 1970

Scott

00
00
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+ + +

13 + 00

13 + 00

56 + 00
133 + 00

520 + 40
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Worden

20 + 00

11 + 00

N
+

00

66 + 30
44 + 00

433 + 10

Irwin

13

11

58
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+ + +

00
00
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40
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1+ 00
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349 +

00

15
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00
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Brand Schmitt

4 + 30
6 + 00 1
2
6 + 00 9
5 + 00 5
2 + 00 1
43 + 30 51
44 + 00 133

4

553 + 10 763

00
00

00
00

00

00
00
00

25



Apollo 15 Crew Training Summary .

Day and Date Activity
Monday Pilots mbg - All
August 17 IMS #1 - Scott, Irwin & Gordon

CMS #1 - Brand

CMPS - Worden

Rover mockup (Suited) - Scott & Irwin
Helicopter flying - Gordon

Leave - Schmitt

Tuesday Geology briefing (E1l Baz) - All
August 18 Option 5 review for Apollo 14 - Scott
Worden & Irwin
CMPS - Brand

Helicopter flying - Gordon
Leave - Schmitt

Wednesday IMS #1 - Scott & Irwin
August 19 SIMBAY briefing - Scott, Worden, Irwin &
Brand

Helicopter flying - Gordon
Leave - Schmitt

Thursday IMS #1 - Scott, Irwin & Gordon
August 20 CMS #1 - Worden & Brand
A7TIB suit fit - Scott
Ianding site briefing - Scott
CMPS = Brand
Helicopter flying - Gordon
Leave -~ Schmitt

Friday G&N Briefing on AOT - All
August 21 Geology briefing (Silver) -~ All
//,,ARover mockup (Suited) - Scott & Irwin
Helicopter flying - Gordon
Leave -~ Worden, Brand & Schmitt

Monday IMS #1 - Scott, Irwin, Gordon & Schmitt
Avgust 24 CMS #1 - Worden & Brand
CMPS - Brand

LILTVS - Gordon
Helicopter flying - Gordon

Tuesday IMS #1 - Scott, Irwin & Schmitt
August 25 CMPS - Worden
LITVS - Gordon
CM/SCS briefing - Brand
/-Rover mockup (Suited) - Schmitt
Helicopter flying - Gordon



Wednesday
August 26

Thursday
Avgust 27

Friday
August 28

Monday
August 31

=

//
S

__Geology field trip to San Juan Mts., Colo.

(Silver) - Scott Irwin, Gordon & Schmitt
CMS #1. - Brand

CM/G&N software mtg - Worden & Brand
CMPS - Brand

Geology field trip to San Juan Mts., Colo.
(8ilver) - Scott, Irwin, Gordon & Schmitt
CMPS - Worden

CM/G&N software mtg - Worden

Geology Field trip to Big Bend ~ Brand

Geology field trip to San Juan MEs., Colo.
(silver) - Scott, Irwin, Gordon & Schmitt
CM/G&N software mtg - Worden

S/C 112 stowage review - Worden

Leave - Brand

Pilots mtg - All

IMS #1 - Scott, Irwin, Gordon & Schmitt
Data Priority mtg - All

Helicopter flying -~ Gordon



APOLLO 15 CREW TRAINING SUMMARY
As of September 15, 1970

VERIFIED: _ "\
- M. S. BrZe#inski '/

ASTRONAUTS

PLANNED
HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
comMM

CM SIMULATORS
CMS
CMPS
DCPS

M Brief
AD-Re-entry
CMW TESTS (XSC)
ALT Chbr
Docking
Flt Readiness

Countdown Demo

CCFF

LM SYS BRIEF
CoMM

CES

ECS

EPS

Instrumentation

Radar
Prep & RCS
AGS
IM SIMULATORS
1MS
1MPS
FMES
LLRF
Sim Brief
LM TESTS
ALT Chbr

1t Readiness
JFF
sep CFF

NN ONDNON

190

w
bt =1
o o AU DNMNDOUN H 00000

o 00 00 O

Scott

WP wWN
4+

46

APPSR

.y
N
L 0o

++++++++

+ 4+ +

00
30
00
30
00
00
30

30

00

00

00
00
00
00
00
00

00 -

00

55
00
00

Worden Irwin
2 + 00 2 +
6 + 00 3+
6 + 30 6 +
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00
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30

50

00
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Brand Schmitt
2 + 00 2 + 00
6 + 00 4 + 45
4 + 00 12 + 00

12 + 30 6 + 30

12 + 15 4 + 00
4 + 00 7 + 00
6 + 00 9 + 30

334 + 25 157 + 40

45 4+ 30

12 + 25
5+ 00
7 + 00
4 + 00

2 + 40

29 + 00

4 + 30

4 + 30

2 4+ 00

47 + 30

4 + 00

21 + 15

11 + 35 210 + 40
: 46 + 30
10 4+ 00

16 + 00



ASTRONAUTS .
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Toporeview 18
PROCEDURES

Checklist 10

Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10
WIF/Zero A/C 10
C/0 (off nom) 8

ss Training 8
Fire 1
L.__h Checks 8
owage -
Planetarium -
LLTV
Systems 8
Sim 11
C.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140-
Totals 1325

APOLLO 15 CREW TRAINING SUMMARY
As of September 15, 1970
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2 4+ 30
53 4+ 00 58 30
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Day and Date

Tuesday
September 1

Wednesday
September 2

Thursday
September 3

Friday
September L4

Monday
September 7

Tuesday
September 8

Wednesday
September 9

Thursday
September 10

Friday
September 11

APOLLO 15 CREW TRAINING SUMMARY

Activity

IMS #1 - Scott and Irwin

Geology Briefing - All

Mission Review - Scott and Worden
LITVS - Gordon

IMPS - Schmitt

Helicopter flying - Gordon

IMS #1 - Scott, Irwin, Gordon and Schmitt
CMPS - Brand

Geology Briefing - Irwin

Glove Mold - Scott

Helicopter flying - Gordon

IMS #2 - Irwin and Schmitt
CEIT @ NR - Scott, Worden and Brand
Helicopter flying - Gordon

IMS #2 - Irwin and Schmitt
Docking test @ NR - Scott, Worden and Brand
Helicopter flying - Gordon

Labor Day - Holiday - All

EVA, WIF Briefing - Scott Worden, Gordon
and Brand

Flight Plan Review - Scott and Worden

Scientific meeting - Schmitt

Geology field trip coordination mbg - All

/-WIF (SIMBAY) - Scott, Worden, Gordon & Brand

CMS #1 - Worden and Brand
IMS #1 - Gordon & Schmitt
FEAT @ GAEC - Scott & Irwin
Helicopter flying -~ Gordon

FEAT @ GAEC - Scott & Irwin

FMES @ GAEC -~ Scott & Irwin

FOP meeting - Worden

CMS #1 - Worden

IMS #1 - Gordon & Schmitt

Lunar Science Institute Meeting - Brand

Mission Review - Scott

FOD entry simulator - Worden & Brand
DCPS - Worden

FEAT @ GAEC - Irwin

CMS #1 - Brand

IMS #1 - Schmitt
Leave - Gordon



Monday
September 14

Tuesday
September 15

Crew meeting - All

IMS #1 - Scott, Irwin, Gordon & Schmitt

CMS #1 - A1l

Probe, Drogue ard Hatch mockup - Worden & Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt

IM - 10 mockup - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand

Geology brief - Scott



APOLLO 15 CREW TRAINING SUMMARY

As of September 30, 1970

VERTFIED: 4 X 6/’\/1/(‘/%/@/; \,
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CS
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AGS
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LLRF
Sim Brief
LM TESTS
ALT Chbr
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4 4+ 00

Irwin
2 + 00
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128 + 20
2 + 00
5 4+ 00
4 + 00
4 4+ 00
2 + 00
5+ 00
4 + 00
6 + 00
194 + 05
53 4 45
8 + 30
28 + 00

Gordon
2 + 00
3 4+ 30
4+ 00
6 + 30
4 + 00
4 + 00
3+ 30

30 + 50
2 + 00
5 4+ 00
4 + 00
4 + 00
2 + 00
5 -+ 00
4 + 00
0+ 35

119 + 45
2 + 45
1+ 30

Fm

Brand Schmitt
2 4+ 00 2 + 00
6 + 00 4 + 45
4 4+ 00 i2 + 00

12 + 30 6 + 30

12 + 15 4 + 00
4 + 00 7 + 00
6 + 00 9 + 30

356 + 40 167 + 10

45 + 30

12 + 25
5 + 00
7 + 00
4 + 00

2 + 40
29 + 00
4+ 30
4 + 30
2+ 00
47 + 30
4 + 00
21 + 15
11 + 35 223 + 35
49 + 30
10 + 00
16 + 00



APOLLO 15 CREW TRAINING SUMMARY
As of September 30, 1970

Do
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 14 + 00 1+ 00 1+ 00 6 + 00 1+ 00
Photography 4 2+ 00 3+ 00 2+ 00 2 + 00
EMU Brief 2 2 4+ 00 2 4+ 00
Lunar Topo review 18
PROCEDURES
Checklist 10
Mission Tech, 40 18 + 00 33 + 00 13 + 00 8 + 00 9 4+ 00
Mission Rules 8
Flight Plan - 25 17 + 00 17 + 00 11 + 00 54 00 5 + 00 5+ 00
ZERO G
Walkthroughs 10 2 + 00 2 4+ 00 2 + 00 2 + 00 1+ 00
WIF/Zero A/C 10 1+ 30 4 + 45 2 + 30 2 + 30
C/0 (off nom) 8
M>ss Training 8
S Fire 1
Belich Checks 8
Stowage - 5 + 00
Planetarium -
LLTV
Systems 8 1+ 15
Sim 11 8 + 30 3+ 15
C.0. 22 44 + 00 0+ 15
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105 65 + 30 89 + 00 70 4+ 30 42 + 00 72 + 30 64 + 30
Field Trips 96 143 + 00 44 + 00 143 + 00 143 + 00 44 + 00 143 + 00
Simulations 140 22 + 30 31 + 30 19 + 30 19 + 00
Totals 1325 599 + 40 510 + 55 754 + 10 430 + 40 637 + 25 875 + 55



Day and Date

Wednesday
September

Thursday
September

Friday
September

Monday
September

Tuesday
September

Wednesday
September

Thursday
September

Friday
September

16

L7

18

21

22

23

2L

25

Apollo 15 Crew Training Summary

Activity

IRV briefing - Scott, Irwin, Gordon
& Schmitt

/,ffAISEP deployment - Scott & Irwin
IMS - Gordon & Schmitt

//Géology field trip to Buel Park,

“ Arizona (Swan & Silver) Scott, Irwin,
Gordon & Schmitt
SIM Bay brief at NASA Hq. - Worden
& Brand '

W,Geology field trip to Buel Park,

" Arizona (Swan & Silver) Scott, Irwin,
Gordon & Schmitt
PAO - Worden

Tunar Samples examination - all
/CMS#l - all
//,,{CRU & Rover mockup - Scott & Irwin
Data priority mtg - Worden

cMS #1 - all
IMS #1 - Scott & Irwin

//;’KISEP deployment - Gordon & Schmitt
Geology debriefing - Brand

Saturn V booster briefing - all
IMS #1 - Gordon & Schmitt

CMS #1 - Brand

IMPS - Irwin

IM lifeboat briefing - Worden

Ianding Site selectiocn board ~ Scott
ASIM Bay at NR - Worden

IMS #1 - Irwin

CMS #1 - Brand & Schmitt

Geology briefing - Irwin

2 - TV - 2 briefing - Brand

IMS #2 - Scott
ISEP deployment - Irwin
IMPS - Schmitt



Monday
September 28

Tuesday
September 29

Wednesday
September 30

Geology briefing -~ all
IMS #1 - Gordon, Irwin, Worden & Schmitt
CMS #1 - Worden & Brand

Team meeting ~ all

IMS #1L - Irwin, Gordon & Schmitt
CMS #1 - Brand

Flight Plan review - Worden

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
/AI.SEP deployment - Gordon & Schmitt



‘VERI FIED:

APOLLO 15 CREW TRAINING SUMMARY

As of October 15, 1970

;%7</€ eh/mAajL¢ \n

M. S. Br&eélnskl
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APOLLO 15 CREW TRAINING SUMMARY
As of October 15, 1970

-y .
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 4+ 00
G&N Programs 20 1+ 00 14 + 00 14+ 00 1+ 00 9 + 00 1+ 00
Photography 4 2 + 00 54+ 00 2 + 00 2 + 00
EMU Brief 2 2 + 00 2+ 00
Lunar Topo review 18
PROCEDURES
Checklist 10 1+ 00
Mission Tech. 40 27 + 00 44 + 30 19 + 00 9 + 00 10 + 00 15 + 00
Mission Rules 8
Flight Plan 25 17 4+ 00 17 + 00 11 + 00 54+ 00 54+ 00 5+ 00
ZERO G
Walkthroughs 10 2 + 00 2 4+ 00 2+ 00 2+ 00 1+ 00
WIF/Zero A/C 10 1+ 30 4 + 45 24+ 30 2+ 30
EMU C/0 (off nom) 8
Egress Training 8
/C Fire 1
ench Checks 8
owage - 3+ 00 5+ 00 3+ 00 3+ 00 34+ 00
anetarium -
LLTV
Systems 8 1+15
Sim 11 8 + 30 3415
c.0. 22 44 4+ 00 0+ 15
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105 70 + 30 100 + 30 75 + 30 47 + 00 84 + 00 69 + 30
Field Trips 96 149 + 00 44 + 00 149 + 00 149 4+ 00 44 + 00 149 + 00
Simulations 140 30 + 30 37 + 30 25 + 30 5+ 00
Totals 1325 645 + 15 563 4+ 20 802 + 40 469 + 10 686 + 55 922 + 45



Day and Date

Thursday
Octoper 1

Friday
October 2

Monday
October 5

Tuesday
October 6

Wednesday
October 7

Thursday
October 8

Friday
October 9

Monday
Cctober 12

Tuesday
October 13

Apollo 15 Crew Training Summary

Activitz

Descent 02F2 @ GAEC

Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
Camera briefing - Worden

Descent 02F2 @ GARC

Scott, Irwin, Gordon & Schmitt
Change board - Worden
Leave - Brand

Pilots meeting - All

SIM Bay brief (Eury) - All

IMS #1 - Scott & Irwin

CMS #1 - Worden

IM-10 mockup - Gordon & Schmitt
CMPS - Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Brand

IM-10 mockup -~ Scott & Irwin

J-mission requirements meeting - Worden

//,/Geology field trip (Duluth, Minn.)

Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
CM/EVA procedures - Worden

_~Geology field trip (Duluth, Minn.)

Scott, Irwin, Gordon & Schmitt
SIM Bay briefing - Worden & Brand
CMPS - Worden & Brand

~Geology field trip (Duluth, Minn.)

Scott, Irwin, Gordon & Schmitt
DCPS - Worden & Brand
IMU briefing - Brand

Iunar Samples - All

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden, & Brand

DCPS -~ Scott

//,/ﬁunar drill - Scott

CM/EVA meeting - Scott, Worden,
Gordon & Brand
CMS #1 - Worden

Instrument check - Gordon )
-7 PISS @ Winsor Locks - Irwin & Schmitt



Wednesday
Oétober 1k

Thursday
October 15

IMS #1 - Scott

CM/EPS briefing - Worden & Brand
FMES @ GAEC - Irwin & Schmitt
CMPS - Brand

Flight Physical - Gordon

Landing point meeting - Scott & Gordon
SIM Bay briefing - Worden & Brand
FMES @ GAEC - Irwin & Schmitt
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APOLLO 15 CREW TRAINING SUMMARY
As of October 31, 1970
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WPHrDSONPWLWN
+ 4+ 4+ o+

58

o

ApO0OS~EPOVN

=
N
oo~

M. S. BY¥zeXinski

+

+ +

+ o+t +

++ +

-

00
30
00
30
00
00
30

05

10
00

00

00
00
00
00
00
00

00 -
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6 + 00 3+
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2 + 00 2 + 00

6 + 00 4 + 45

7 + 15 12 + 00
15 + 30 6 + 30
12 + 15 4 + 00

4 + 00 7 + 00

9 + 00 9 + 30

404 + 15 174 + 00
58 + 30

13 + 55

5 + 00
11 + 00

4 + 00

2 + 40
29 + 00
4 + 30
4 4+ 30
2 + 00
47 + 30
4 + 00
21 + 15
11 + 35 247 + 30
49 + 30
21 + 00
16 + 00
4 + 00



APOLLO 15 CREW TRAINING SUMMARY
As of October 31, 1970

ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Topo review 18
PROCEDURES

Checklist 10

Mission Tech, 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10

WIF/Zexo A/C 10

EMU C/0 (off nom) 8

Egress Training 8
S/C Fire 1
" =—h Checks 8
. =7age -
Planetarium -
LLTV
Systems 8
Sim 11
c.0, 22
Prof, 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
Totals 1325

-2
Scott Worden Irwin °° Gordon Brand Schmitt
4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 4+ 00
1+ 00 14 + 00 1+ 00 1+ 00 11 + 30 3+ 30
2 + 00 5 4 00 2+ 00 2+ 00
2+ 00 2+ 00
1+ 00

27 + 00 44 + 30 19 + 00 9 4+ 00 10 4+ 00 15 4+ 00
17 + 00 17 + 00 11 + 00 5+ 00 5+ 00 5+ 00
2 + 00 7 + 00 2+ 00 4 + 30 1+ 00
3 4+ 55 6 + 45 4 + 25 4 + 50 2 + 30 4 + 50
3+ 00 54 00 34 00 3 4 00 3+ 00

1+ 15

8 + 30 3+ 15

44 + 00 0+ 15
74 + 00 104 + 00 79 + 00 50 + 30 87 + 30 77 + 00
149 + 00 44 + 00 149 + 00 149 + 00 44 4+ 00 149 + 00
30 + 30 40 + 45 25 + 30 25 + 00
674 + 15 608 + 15 840 + 55 496 + 35 737 + 45 962 + 30



Day & Date

Friday
October 16

Saturday
October 17

Monday
October 19

Tuesday
October 20

Wednesday
October 21

Thursday
October 22

Friday

October 23

Monday
October 26

Tuesday
October 27

Wednesday
October 28

APOLLO 15 CREW TRAINING SUMMARY

Activity

CMS #1 - All
LMS #1 - Irwin, Schmitt
CCB ~ Scott, Worden

///,rLRV Malfunctions - Schmitt

LMS #1 - Scott, Irwin, Gordon, Schmitt
CMS #1 - Worden, Brand

/?,rALSEP Deployment - Irwin

LMS #1 - Scott, Irwin, Gordon, Schmitt
CMS #1 - All
CM/EVA WIF - Worden, Irwin

Crew/Team Meeting - All

LRV Review - Schmitt
/ .

LMS #1 - Scott, Irwin

CMS #1 - Worden, Brand

CMPS - Worden

CSM W-Matrix Brief - Brand, Schmitt

//,—Lunar Surface Drill - lrwin

Crew/Team Meeting - All
CM/EVA Prep - Worden, Brand

LMS #1 - Scott, Irwin, Gordon, Schmitt
CMS #1 - Worden, Brand
FOD Engry Simulator - Worden, Brand

CMS #1 - Worden, Brand
PGNS/AGS Briefing - Irwin
FOD Simulator - Brand
WIF Checkout - Schmitt

P.1. Briefing - All

LMS #1 - Gordon, Schmitt
CMS #1 - Brand

CCC ~ Worden



Thursday
October 29

Friday
October 30

LMS #1 - Scott, lrwin

CMS #1 = Worden

Zero ''g"" Aircraft -~ Gordon, Schmitt
CM/EVA Prep - Worden

CMPS - Brand

CM/COMM Briefing - Brand

Zero "'g"" Aircraft - Scott, lrwin
CM/SCS Briefing = Worden, Brand
PAO - Schmitt



ASTRONAUTS

PLANNED
HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SEGS
coMM

CM SIMULATORS
CMS
CMPS
DCPS
ME
SIM Brief

MPAD-Re-entry

CSM TESTS (KSC)
I Chbr
cking

F1t Readiness
Countdown Demo

CCFF
LM SYS BRIEF
coMM
CES
ECS
EPS

Instrumentation

Radar

Prep & RCS

AGS .
LM SIMULATORS

LMS

IMPS

FMES

LLRF

Sim Brief
LM TESTS

ALT Chbr

Flt Readiness

CCFF
Alsep CFF

HFNMNNNONDDNDN
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APOLLO 15 CREW TRAINING SUMMARY

As of November 15, 1970

VERIFIED: y . )
M. S. BrikzeZinski /
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Brand Schmitt
2 + 00 2 + 00
6 + 00 4 + 45
7 + 15 12 + 00

15 + 30 6 + 30

12 + 15 4 + 00
4 4+ 00 7 + 00
9 + 00 9 + 30

420 + 10, 181 + 30

59 + 00

13 + 55

13 + 00

11 4+ 00
4 + 00

2 + 40

29 + 00

4 4+ 30

4 + 30

2 4+ 00

w e 47 4+ 30
4 + 00

21 +~15

11 + 35 265 + 10
49 + 30

21 + 00

16 + 00

4 + 00



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Topo review 18
PROCEDURES
Checklist 10

Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs =~ 10

WIF/Zero A/C 10

EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
h Checks 8
I
etarium -
LLTV
Systems 8
Sim 11
C.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96

Simulations 140

Totals 1325

APOLLO 15 CREW TRAINING SUMMARY

As of November 15, 1970
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4 + 00 4 + 00
14 + 00 1+ 00
5+ 00 2+ 00
2 4+ 00
1+ 00
53 + 30 26 +
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5+ 00 3+ 00
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Brand Schmitt
8+30 4+ 00
11+ 30 3 + 30
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5+00 5+ 00
4+30 1+ 00
4430 6+ 50

3 + 00
87 + 30 77 + 00
44 + 00 149 + 00
“u e 33 + 00

764 + 10 997 + 40



Day and Date

Monday
November 2

Tuesday
November 3

Wednesday
November L4

Thursday
November 5

Friday
November 6

Monday
November 9

Tuesday
November 10

Wednesday
November 11

Thursday
November 12

Friday
November 13

Apollo 15 Crew Training Summary

Activit

Grover at Flagstaff - Scott, Irwin,
Gordon & Schmitt

Pilots meeting - Brand & Worden

CMPS - Worden .

Grover at Flagstaff - Scott, Irwin,
Gordon & Schmitt

Flight planning meeting ~ Worden

CMPS - Brand

CMS #1 - A1l
IMS #1 - Irwin
IMS #1 - Irwin, Gordon & Schmitt

CMS #1 - Worden & Brand

IMS #L - Scott, Irwin, Gordon &
Schmitt

CMS #1 - Worden & Brand

/WIF (SIM BAY) - Brand & Schmitt

IMS #1L - Scott, Irwin, Gordon &
Schmitt

CMS #1 - Worden & Brand

Geophysics - Scott, Worden & Irwin

IMS #1 - Scott, Irwin, Gordon &
Schmitt

CMS #1 - Irwin & Schmitt

ME110 at NR - Worden & Brand

Veterans Day (Holiday)
ME110 at NR - Worden & Brand

Mission Review - Scott, Worden,
Irwin
1/6-g in Centrifuge - Irwin

Suit fit at IIC = Beott
CMS #1 - Worden

IMS #L - Irwin & Schmitt
LOSMP ~ Worden

PAQ - Gordon

Ieave - Brand



APOLLO 15 CREW TRAINING SUMMARY

) ] As of December 1, 1970. "
VERIFIED: '22 L. f%é% &.2, aq.
M. S. Brzeginski /
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED .
HOURS
~ CSM SYS BRIEF ,
Docking 2 2+ 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3+ 30 6 + 00 3+ 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
coMM 1 3+ 30 6 + 00 3+ 30 3+ 30 9 + 00 9 + 30
_ CM SIMULATORS
T cMS 190 62 + 05 261 + 55 141 + 45 42 + 10 427 + 55 181 + 30
CMPS - 27 + 25 59 + 00
/.. DCPS 15 1+ 10 4+ 55 13 + 55
ME - 2+ 00 27 + 00 18 + 30
SIM Brief 10 '
MPAD-Re—-entry - , 10 + 00 11 + 00
CSM TESTS (KSC) )
ALT Chbr - 16
Docking 4 4 + Q0 4+ 00 4 + 00
F1lt Readiness 8 .
Countdown Demo 8
CCFF 4
IM SYS BRIEF
coMM 2 2 + 00 ? 2+ 00 2 + 00 2 4+ 40
CES 5 54+ 00 5+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 4+ 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 . 2 + 00
Radar 5 5+ 00 5 4 00 5 + 00 : 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 -4 + 00
AGS 6 6 + 00 9 + 30 0+ 35 21 + 15
LM SIMULATORS
LMS 370 175 + 25 242 + 35 158 + 15 11 + 35 268 + 40
LMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5+ 00 19 + 30 1+ 30 21 + 00
LLRF - 28 + 00 ) 16 + 00
Sim Brief 10
LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 "4 + 00 - . 4 + 00 4 + 00 4 + 00
" Alsep CFF 8



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Topo review 18
PROCEDURES
Checklist 10

Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10

WiF/Zero A/C 10

EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1l
Bench Checks 8
Stowage -
Planetarium -
LLTV
Systems 8
Sim 11
C.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96

Simulations 140

Totals 1325

APOLLO 15 CREW TRAINING SUMMARY
As of December 1, 1970
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Dey and Date

Monday
November 16

Tuesday
November 17

Wednesday
November 18

Thursdey & Friday
November 19 & 20

Mondeay
November 23

Tuesdeay
November 24

Wednesday
November 25

Thursday
November 26

Fridsy
November 27

Monday
November 30

Apollo 15 Crew Training Summery

.

Activity

Photo briefing - Scott, Irwin, Gordon,
& Schmitt

IMS #1 - Scott, Irwin, Gordon, & Schmitt

AOT, Bldg. 16A - Irwin

Fuel cell briefing - Brand

PI Briefing - Scott, Irwin, Gordon, &
ot Echmitt
"*,,—;M-lo, rover mockup stowage - Scott,
Irwin, Gordon, & Schmitt
CSM~112 testing at NR - Worden
CMS #1 - Brand

CSM-112 testing at NR - Scott, Worden,
Irwin & Brand
/////LCRU‘malfunctions - Schmitt

ology field trip, San Gabriel Mts.,
. Calif. (Silver) - Scott, Irwin,
Gordon & Schmitt
CSM=-112 testing at NR - Worden & Brand.

CEIT at NR - All
OSM-112 testing at NR - All

1-g rover trainer at -Goleta, Calif, =-

Scott, Irwin, Gordon & Schmitt
CSM-112 testing at NR - Worden & Brand
ME-110 =~ Brand

Griffith Planetarium - All
Thanksgiving Day
No training scheduled.

,IM~10 mockup & rover stowage - Scott
& Irwin
CMS #1 - Worden & Brand



APOLLO 15 CREW TRAINING SUMMARY

As of December 15, 1970

CVERIFIED: 7. 7. Ldand! fon

M. S. Brzezinski
ASTRONAUTS Scott
’ PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 +
ECS 2 3+
EPS 2 4 +
G&C 6 6 +
Prop & RCS 2 4 +
SECS 2 4 +
COMM 1 3+

CM SIMULATORS
CMS 190 62 +
CMPS -
DCPS 15 1+
ME - 2 +
SIM Brief 10
MPAD-Re-entry -
M TESTS (KSC)
ALT Chbr 16
Docking 4 4 +
Flt Readiness 8
Countdown Demo 8
CCFF 4

IM SYS BRIEF
CoMM 2 2 +
CES 5 5 +
ECS 2 4 +
EPS 2 4 +
Instrumentation 2 2 +
Radar 5 5 +
Prop & RCS 2 4 +
AGS 6 6 +

IM SIMULATORS
IMS 370 180 +
IMPS - 8 +
FMES - 5+
LLRF -
Sim Brief 10

IM TESTS

°  ALT Chbr 16

Flt Readiness 8
CCFF 8 4 +
Alsep CFF 8

00

00

00
00
00
00
00
00

40

00
00

00

Worden Irwin
2 + 00 2 +
6 + 00 3+
8 + 30 6 +

12 + 30 6 +

12 + 45 4 +
4 + 00 4 +
6 + 00 3+

272 + 10 141 +

27 + 25
4 + 55

41 + 30

10 + 00
4 + 00

2 +
5+
4 +
4 +
2 +
5 +
4 +
‘14 +
252 +
53 +
19 +
28 +
4 +

00
30
30
30
00
00
30

45

00
00
00
00
00
00
00
30

15
45
30
00

00.

Gordon

whPhrwLN
++ ++ ++ +

42

LTSRN

'_l
(o)}
= N oo
+ ++

4+

00
30
00
30

00
30

10

00
00

00
00
00
00
00
35
50

45
30

00

FM
Brand Schmitt
2 4+ 00 2 + 00
6 + 00 4 + 45
9 + 15 12 + 00
15 + 30 6 + 30
12 + 15 4 + 00
4 + 00 7 + 00
9 + 00 9 + 30
446 + 55 181 + 30
65 + 00
13 + 55
24 + 30
11 + 00
4+ 00
2 + 40
29 + 00
4 + 30
4 + 30
2+ 00
47 + 30
4 4+ 00
21 + 15
11 + 35 279 + 15
49 + 30
21 + 00
16 + 00
4 + 00



APOLLO 15 CREW TRAINING SUMMARY
As of December 15, 1970

-2-
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
} PLANNED
HOURS
LV Brief 8 4 + 00 4+ 00 4+ 00 4 + 00 8+ 30 4+ 00
G&N Programs 20 1+ 00 14 + 00 1+ 00 1+ 00 11 + 30 3+ 30
Photography - 4 3 4+ 00 5 + 00 3+ 00 1+ 00 3+ 00
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES
Checklist 10 1+ 00
Mission Tech. 40 39 + 30 53 + 30 26 + 30 9 + 00 10+ 00 17 + 00
Mission Rules 8 .
Flight Plan 25 17 + 00 19 + 00 11 + 00 5+ 00 5 4+ 00 5 4+ 00
ZERO G
Walkthroughs 10 2 + 00 7 + 00 2 + 00 4 4+ 30 1+ 00
WIF/Zero A/C 10 6 + 25 9 + 15 6 + 55 4 + 50 4 + 30 6 + 50
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
Bench Checks 8
Stowage - "9 4+ 00 5+ 00 9 + 00 6 + 00 6 + 00
anetarium - 3+ 00 3+ 00 4 + 00 4 + 00 4 + 00 4 + 00
v
Systems 4 1+15
Sim 11 8 + 30 3+ 15
c.0. 22 44 + 00 0+ 15
Prof. 22
MEDICAL -
LUNAR SCIENCE .
Briefings 105 84 + 30 120 + 30 89 + 30 58 + 30 99 + 30 85 + 00
Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30
Simulations 140 42 + 00 50 + 45 34 + 30 36 + 30

Totals 1298 813 + 50 697 + 00 1000 + 55 632 + 25 826 + 25 1105 + 45



Apollo 15 Crew Training Summary

Day and Date Activity

Tuesday Geology briefing - All

December 1 IMS #1 - Scott, Irwin, Gordon & Schmitt
P CMS #1 - Worden & Brand

Wednesday Iunar Samples - Scott & Schmitt

Decenmber 2 CMS #1 - Brand

Suit fit @ I1C - Irwin & Gordon
ME 110 - Worden

Thursday LSEP & Lunar drill - Scott & Schmitt
December 3 - ME 110 - Worden & Brand

PGNS/AGS @ GAEC - Irwin & Gordon
Friday IMS #1 - Irwin, Gordon & Schmitt
December 4 //,f—Lunar samples - Irwin & Gordon

- ME 110 - Worden & Brand
Data priority mtg. - Scott
Suit fit @ MSC - Scott

Saturday & Sunday ology field trip, Hawaif
December 5 & 6 <~ 8cott, Irwin, Gordon, & Schmitt
Monday & Tuesday _~Geology field trip, Hawaii
December 7 & 8 ~ Scott, Irwim, Gordon & Schmitt

Orbital Geology, Menlo Park, Calif.
Worden & Brand

Wednesday & Thursday ‘ saeology field trip, Hawaii
December 9 & 10 “"Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
CMPS - Brand
Friday _~Geology field trip - Hawaii -
December 11 Scott, Irwin, Gordon & Schmitt
Suit fit @ IIC - Worden & Brand
Monday Pilots meeting - All
December 1k Lunar surface timeline - Scott, Worden & Irwin

IMS #1, Scott, Irwin, Gordon & Schmitt
CMS #1, Worden & Brand

Apollo 13 awards - Scott, Brand & Schmitt
Suit fit @ MSC - Worden

Tuesday Zero-g A/C - Scott, Worden & Irwin
December 15 CMPS - Brand

Suit fit at IIC - Schmitt

Mission rules - Irwin



VERIFIED:

ASTRONAUTS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
COMM
CM SIMULATORS
CMS
CMPS
DCPS
ME
SIM Brief
I MPAD-Re-entry
=M TESTS (KSC)
_laLT cnbr
Docking
Flt Readiness
Countdown Demo
CCFF
LM SYS BRIEF
COMM
CES (
ECS
EPS
Instrumentation
Radar
Prop & RCS
AGS
LM SIMULATORS
LMS
LMPS
FMES
LLRF
Sim Brief
LM TESTS
ALT Chbr
Flt Readiness

CCFF
Alsep CFF

NN DNDN

190

00 00O

SASrnvuihroo LN

APOLLO 15 CREW TRAINING SUMMARY

62

N s
+ +

+++++ ++

+

+++

++ +

As of January 1, 1971

00
30
00
30
00
00
30

05

10
00

00

00
00
00
00
00
00
00
00

25

00
00

00

00
30
30
30
00
00
30

45

00
00
00
00
00
00
00
30

00
45
30
00

Worden Irwin
2 4+ 00 2 +
6 + 00 3 +
8 + 30 6 +

12 + 30 6 +

12 + 45 4 +
4 + 00 4 +
6 + 00 3+

279 + 40 141 +

27 + 25
4 + 55

41 + 30

10 + 00
4 + 00

2 +
5+
4 +
4 +
2 +
5+
4 +
14 +
255 +
53 +
19 +
28 +
4 +

00

Gordon

wWhrpOoOpswWN
+ 4+ 4+

42

{

[V RS LB SO O U Y G ]
++++++++

’._I
~J
- N~
++ +

+

30
00
30
00
00
30

10

00
00
00
00
00
00
00
35

15

45
30

00

F -
Brand Schmitt
2+00 2+00
6 +00 4+ 45)
9 +15 12 + 00
17 +30 6 + 30
12+ 15 4+ 00
4400 7+ 00
9400 9+ 30
452 + 55 181 + 30
72 + 00
13 + 55
24 + 30
11 + 00
4 + 00
2 + 40
29 + 00
4 + 30
4+ 30
2 + 00
47 + 30
4 + 00
21 + 15
11 + 35 284 + 40
49 + 30
21 + 00
16 + 00
4 + 00



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Topo review 18
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8
Flight Plan 25
ZERO G
Walkthroughs 10
WIF/Zero A/C 10
EMU C/0 (off nom)

8
fioress Training 8
'LFire 2
irh Checks 8
" age -
anetarium < -
LLTV
Systems 4
Sim 11
c.0. 22
Prof. 22
MEDICAL 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
LRV Trainer 16
Totals 1323

APOLLO 15 CREW TRAINING SUMMARY
As of January 1, 1971

) -2~
Scott Worden Irwin Gordon Brand Schmitt
4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
1+ 00 14 + 00 1+ 00 1+ 00 11 + 30 34+ 30
3+ 00 5+ 00 <3+ 00 1+ 00 3+ 00
2 + 00 2 + 00
1+ 00

47 + 30 61 + 30 34 + 30 9 + 00 10 + 00 17 + 00
17 + 00 19 + 00 11 + 00 5+ 00 5+ 00 5+ 00
2 + 00 7 + 00 2 + 00 4 + 30 1+ 00
9 4+ 50 -12 + 40 6 + 55 4 + 50 7 + 15 9 4+ 35
9 + 00 5 4+ 00 9 + 00 6 + 00 6 + 00
3+ 00 3 + 00 4 4+ 00 4 + 00 4 + 00 4 + 00

1+ 15

8 + 30 3+ 15

44 + Q0 0 + 15
87 + 30 120 + 30 92 + 30 61 + 30 99 + 30 88 + 00
221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30
42 + 00 \ 53 + 00 34 + 30 36 + 30

831 + 00 715 + 55 1016 + 55 640 + 50 844 + 10 1116 + 55



Day & Date

Wednesday
Decenmber 16

Thursday
December 17

Friday
December 18

Monday
December 21

Tuesday
December 22

Wednesday
December 23

Thursday
December 24

Friday
December 25

Monday thru Thursday
December 28 thru 31

Apollo 15 Crew Training Summary

Activity

Apollo 15 Mission Review - Scott, Worden, &

Irwin
Zero g A/C - Brand & Schmitt
CM/SCS brief - Brand
Flight food - Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
CMPS - Brand

1/6-g A/C - Scott & Irwin

IMS #1 - Gordon & Schmitt

CMS #1 - Worden & Brand

Ianding site model PDR - Scott & Irwin
FPlight food - Scott, Worden & Irwin

Suit fit/PLSS straps @ MSC - Scott
CMS #1 - Worden

MESA/IRV mockup - Irwin
Quarantine meeting - All

Crew meeting - All

IRV @ Boeing plant, Kent, Wash. -
Scott Irwin, Gordon & Schmitt

Return from Kent, Wash. - Scott, Irwin,
Gordon & Schmitt

Leave - Brand

Administration - Worden

No training scheduled today
Merry Christmas!

Leave - All



N /
> APOLLO 15 CREW TRAINING SUMMARY /1“‘”--~"-

As of January 15, 1971
VERIFIED: 2?
S TM.

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
— HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 +
ECS 2 3+ 30 6 + 00 3+ 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 20 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7+ 00
COMM 1 3+ 30 6 + 00 3+ 30 3+ 30 9 + 00 9 + 30
CM SIMULATORS
CMS 190 62 + 05 288 + 10 141 + 45 42 + 10 470 + 10 181 + 30
CMPS - 27 + 25 . 77 + 30
DCPS 15 1+ 10 4 + 55 15 + 50
ME - 2 + 00 41 + 30 24 + 30
SIM Brief 10
MPAD-Re-entry - 10 + 00 11 + 00
M TESTS (XSC)
IALT Chbr 16
Docking 4 4 + 00 4 + 00 4 + 00
- Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
COMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5 + 00 5 4+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5+ 00 5 4+ 00 5 4+ 00 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5 + 35 21 + 15
LM SIMULATORS
1MS 370 194 + 40 266 + 00 182 + 15 11 + 35 297 + 50
LMPS - 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5+ 00 19 + 30 1+ 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
8

—Tlsep CFF

/

00 -



-, . APOLLO 15 CREW TRAINING SUMMARY
As of January 15, 1971

N

-
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 14 + 00 1+ 00 1+ 00 11 + 30 3 + 30
Photography 4 3 + 30 5+ 00 3 + 30 1+ 30 3 + 30
EMU Brief 2 5+ 00 3 4+ 00 5 + 00 3 4+ 00 3+ 00 3 +
Lunar Topo review 18
PROCEDURES
Checklist 10 1+ 00
Mission Tech. 40 54 + 00 64 + 30 41 + 00 9 + 00 10 + 00 17 + 00
Mission Rules 8 ’
Flight Plan 25 20 + 00 22 + 00 14 + 00 8 + 00 8 + 00 8 + 00
ZERO G
Walkthroughs 10 2 + 00 7 + 00 2 + 00 4 + 30 1+ 00
WIF/Zero A/C 10 9 + 50 12 + 40 6 + 55 4 + 50 7 + 15 9 + 35
EMU C/O0 (off nom) 8 4 + 00 4 + 00 4 + 00 4 + 00
Egress Training 8
S/C Fire 2
Bench Checks 8
age - 9 + 00 5+ 00 9 + 00 6 + 00 6 + 00
‘\“Jﬂ%e‘paﬂum - 3+ 00 3+ 00 4 + 00 4 + 00 4 + 00 4 + 00
Systems 4 5+ 15
Sim 11 8 + 30 5 4+ 15
C.0. 22 44 + 00 0+ 15
Prof. 22
MEDICAL 8
LUNAR SCIENCE
Briefings 105 91 + 30 124 + 30 96 + 30 65 + 30 103 + 30 92 + 00
Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30
Simulations 140 45 + 00 3+ 00 56 + 00 37 + 30 39 + 30
LRV Trainer - 16 1+ 00

Totals 1323 866 + 15 740 + 25 1052 + 55 672 + 20 881 + 50 1147 + 35

00 ,



Day and DateA

Friday

Janwary 1, 1971

Monday
January 4

Tuesday
Januvary 5

Wednesday
January 6

Thursday
January 7

Friday
January 8

Monday
January 11

Tuesday
Januvary 12

Wednesday
January 13

APOLLO 15 CREW TRAINING SUMMARY

Activity
Happy New Year !

Administrative -~ All
LLTV systems - Gordon

Lunar rocks - All

A #1 (shirtsleeve) - Scott & Irwin
//””‘gx/EVA - Worden
IMS #1 - Gordon & Schmitt

LITVS - Gordon
CMS #1 - Brand

Flight plan review - All
CM/SCS briefing - Brand

PAO meeting - Scott, Worden & Irwin
CMS #1 - Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt

CMS #1 - Worden & Brand

Lunar surface timeline - Scott, Worden &
Irwin

Camera briefing - Scott, Irwin, Gordon &
Schmitt

CMPS review - Brand

IMS #1 - Scott, Irwin & Schmitt

Lunar Science Conference - Scott, Worden &
Irwin

CMS #1 - Worden

LITV, Tie down run - Gordon

CMPS ~ Brand

IMS #1 - Scott & Irwin

EMU Briefing - All

CMS #1 - Worden

LITVS - Gordon

Lunar Science Conference - Brand

Lunar Surface meeting - Scott & Irwin
CCB - Worden
CMS #1 - Brand

//,—~l—g rover driving - Irwin .
IMS #1 - Gordon & Schmitt
Lunar Science Conference - Schmitt
CM/EMS briefing - Brand



“Thursday
Janvary 1k

Friday
January 15

-

PI briefing - All

CSD altitude chamber - Scott & Irwin

EVA pre & post (suited) - Gordon & Schmitt
IMS #1 - Schmitt

CMS #1 - Brand

AF Academy - Scott, Worden & Irwin

CSD altitude chamber - Gordon & Schmitt
DCPS - Brand

CM/G&N Briefing - Brand
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APOLLO 15 CREW TRAINING SUMMARY

VERIFIED: 7}1;8 6« %A«WMV \m

ASTRONAUTS

r’/

L
CSM SYS”BRIEF

_ - Docking

ECS
EPS
G&C
Prop & RCS
SECS
coMM
CM SIMULATORS
CMS
CMPS
DCPS
ME
SIM Brief

MPAD-Re-entry
—CSM TESTS (KSC)

ALT Chbr
Docking

Flt Readiness
Countdown Demo

CCFF
LM SYS BRIEF
CoMM
CES
ECS
EPS

Instrumentation

Radar
Prop & RCS
AGS
LM SIMULATORS
LMS
LMPS
FMES
LLRF
Sim Brief
LM TESTS
ALT Chbr

Flt Readiness

CCFF
Alsep CFF

M. S. Br%F

PLANNED
" HOURS

HNNMNONDNN

190

15

10

=

00~

AN LD ULN

nski

Scott

WheprOP>WN
+ 4+ + ++++

62

N
+ +

SN UN

]
o
oo~

A+ o+ o+

+ + +

As of February 1, 1971
Worden Irwin
00 2 + 00 2 + 00
30 6 + 00 3+ 30
00 8 + 30 6 + 30
30 12 + 30 6 + 30
00 12 + 45 4 + 00
00 4 + 00 4 + 00
30 6 + 00 3 + 30
05 309 + 10 141 + 45
34 + 25
10 7 + 55
00 41 + 30
14 + 00
00 4 + 00
00 2 + 00
00 5+ 00
00 4 + 00
00 4 ? 00
00 2 + 00
00 54+ 00
00 4 + 00
00 14 + 30
55 281 + 25
00 53 4+ 45
00 19 4+ 30
28 + 00
00 4 + 00

Gordon

WP WN
+ 4+ + 4+

42

tupOrNOPR_PDPULDND

H
\O
N
+ + +

+ 4+ 4+ o+

00
30
00
30
00
00
30

10

00
00
00
00
00
00
00
35

55

45
30

00

/ﬂ“hﬂa-4utn4w&~_

Brand Schmitt

2 + 00 2 + 00

6 + 00 4 4+ 45

11 + 15 12 + 00

23 + 30 6 + 30

12 + 15 4 + 00

4 + 00 7 + 00

9 + 00 9 + 30

488 + 20 181 + 30
84 + 30
15 + 50
24 4+ 30
14 + 30
4 + 00

2 4+ 40

29 + 00

4 + 30

4 + 30

2 + 00

47 + 30

4 4+ 00

21 + 15

11 + 35 312 + 45

49 + 30

21 + 00

16 + 00

4 + 00



]

!
‘ APOLLO 15 CREW TRAINING SUMMARY
As of July 31, 1970

-0
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED )
HOURS
LV Brief 8 4 + 30
G&N Programs 20 :
Photography 4 2 + 00 3+ 00 2+ 00 2 + 00
EMU Brief 2 2 + 00 2 + 00
Lunar Toporeview 18
PROCEDURES
Checklist 10
Mission Tech. 40 9 4+ 00 14 4+ 00 9 + 00 2 4+ 00 54+ 00
Mission Rules 8
Flight Plan 25 9 + 00 9 4+ 00 9 + OP 3+ 00 3 4+ 00 3 4+ 00
ZERO G ‘ <
Walkthroughs 10 2 + 00 2 + 00
WIF/Zero A/C 10 2 + 15
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
Bench Checks 8
towage - 3+ 00
Planetarium -
LLTV
Systems 8
Sim 11 8 + 30
C.0. 22 44 + 00
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105 47 + 30 58 + 00 48 + 30 24 + 00 37 + 00 42 + 30
Field Trips 96 109 + 00 44 + 00 108 + 00 109 + 00 44 + 00 109 + 00
Simulations 140 7 + 30 13 + 30 4 4+ 30 4 + 00

Totals 1325 459 4+ 05 375 + 10 591 + 40 298 + 00 490 + 55 704 + 55



Day and Date

Thursday & Friday
July 16 & 17

Monday
July 20

Tuesday
July 21

Wednesday
July 22

Thursday
July 23

Friday
July 2k

Monday
July 27

Tuesday
July 28

Wednesday
July 29

Thursday
July 30

Friday
July 31

APOLLO 15 CREW TRAINING SUMMARY

////Geology field trip (Medicine Hat, Canada) - All

V

AS OF JULY 31, 1970

Activity

Geology field trip (Flagstalf, Ariz.) - All

IMS#1 - Scott, Irwin, Gordon, & Schmitt
CMS#1 - Gordon, Schmitt, Brand
CMPS - Worden

CCB at NR, Califorhia - Scott & Worden
IMS#1 - Gordon & Sehmitt

CMS#1 - Brand
CMPS - Brand
IMPS - Irwin

IMS#1 - Scott & Irwin
CMS#1L - Worden

_AGeology field trip (Medicine Hat, Canada) - All

Administration - All

IMSH#1 - Scott, Irwin, Gordon, & Schmitt
CMS#1 - Worden & Brand

IMPS - Gordon & Schmitt

CMPS - Brand

IMS#1 - Scott, Irwin, Gordon & Schmitt
CMS#1 - Worden & Brand

IMPS - Schmitt

Glove mold - Irwin

Orbital Geology - All

FOD entry simulator - Worden
IMS#1 - Gordon & Schmitt
CMS#1 - Brand

Rendezvous & Braking briefing - Worden & Brand

Glove mold - Worden & Schmitt
IMPS ~ Irwin
PAO ~ Gordon

DCPS -~ Brand
PAO - Gordon



. APOLLO 15 CREW TRAINING SUMMARY
As of August 31, 1970

VERIFIED:
M. S. Brzézignski

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
CSM SYS BRIEF
Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2+ 00 2 + 00
ECS 2 3+ 30 6 + 00 3 4+ 30 3 4+ 30 6 + 00 4 + 45
EPS 2 4 + 00 6 + 30 6 + 30 4 4+ 00 4 + 00 12 + 00
G&C 6 6 + 30 9 + 30 6 + 30 6 + 30 12 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 10 + 15 4 + 00
SECS 2 4 4+ 00 4 4+ 00 4 + 00 4 4+ 00 4 + 00 7 4+ 00
CcoMM 1 3+ 30 6 + 00 3 4+ 30 3 + 30 6 + 00 9 + 30
CM SIMULATORS i
CMS 190 44 + 00 173 + 25 117 + 50 22 + 20 321 4+ 25 155 + 10
CMPS - 20 + 55 42 + 00
DCPS 15 1+ 50 12 + 25
ME - 2 + 00 16 + 30 5+ 00
SIM Brief 10
AD~Re~-entry - 6 + 00 5+ 00
‘?TESTS (KsC)
ALT Chbr 16
Docking 4
Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
coMM 2 2 + 00 2 4+ 00 2 + 00 2 + 40
CES 5 5 4 00 5 4+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4+ 30
EPS 2 4 + 00 4 4+ 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 4+ 00 2 + 00 2 + 00
Radar 5 5 + 00 5 + 00 5 + 00 " 47 + 30
Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 6 + 00 0 + 35 21 + 15
LM SIMULATORS
IMS 370 122 + 10 162 + 05 89 + 25 11 + 35 172 + 05
LMPS 15 8 + 00 50 + 45 2 + 45 43 + 00
FMES - 3+ 00 6 + 30 1+ 30 10 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8
8

‘xls ep CFF



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Toporeview 18
PROCEDURES

Checklist 10

Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10

WIF/Zero A/C 10
EMU C/0 (off nom) 8
Egress Training 8

Fire 1

ch Checks 8
Stowage -
Planetarium -
LLTV

Systems 8

Sim 11

C.0. 22

Prof. 22
Medical 8
LUNAR SCIENCE

Briefings 105

Field Trips 96

Simulations 140

Totals 1325

APOLLO 15 CREW TRAINING SUMMARY

Scott

NN
+ + +

13

13

56
133

520

As of August 31, 1970

00
00
00

00

00

00

30
00

00
00
30

40

-2

Worden

20 + 00

11 + 00

NN

+ 15

66 + 30
44 + 00

433 + 10

Irwin

NN
++ +

13

11

58
133
13

662

00
00
00

00
00

00

00
00
30

40

Gordon

1+ 00

5+

o N
+ + +

SN
++ +

349 +

00

15
15
15

30
00
30

50

Brand Schmitt

4 + 30
6 + 00 1
2
6 + 00 9
5+ 00 5
2 + 00 1
43 + 30 51
44 + 00 133
4
553 + 10 763

00
00

00

00

00

00
00
00

25



Day and Date

Monday
August 17

Tuesday
August 18

Wednesday
August 19

Thursday
August 20

Friday
Auvgust 21

Monday
Avugust 24

Tuesday
Auvgust 25

Apollo 15 Crew Training Summary

R

/

Activity

Pilots mbtg - All

IMS #1 - Scott, Irwin & Gordon

CMS #1 - Brand
CMPS - Worden

Rover mockup (Suited) - Scott & Irwin
Helicopter flying - Gordon

Leave - Schmitt

Geology briefing (El Baz) - All
Option 5 review for Apollo 14 - Scott

Worden & Irwin
CMPS - Brand

Helicopter flying - Gordon

Leave - Schmitt

IMS #1 - Scott & Irwin

SIMBAY briefing - Scott, Worden, Irwin &

Brand

Helicopter flying - Gordon

Leave - Schmitt

IMS #1 - Scott, Irwin & Gordon

CMS #1 - Worden & Brand
ATIB suit fit - Scott

Ianding site briefing - Scott

CMPS =~ Brand

Helicopter flying - Gordon

Leave - Schmitt

G&N Briefing on AOT - All
Geology briefing (Silver) - All

over mockup (Suited) - Scott & Irwin
elicopter flying - Gordon

Leave - Worden, Brand & Schmitt

IMS #1 - Scott, Irwin,
CMS #1 - Worden & Brand
CMPS - Brand

LITVS - Gordon

Gordon & Schmitt

Helicopter flying - Gordon

IMS #1 - Scott, Irwin & Schmitt

CMPS -~ Worden
LITVS - Gordon
CM/SCS briefing - Brand

Rover mockup (Suited) - Schmitt
Helicopter flying - Gordon



Wednesday ,/Geology field trip to San Juan Mts., Colo.
August 26 (silver) - Scott Irwin, Gordon & Schmitt
CMS #1. - Brand
CM/G&N software mtg - Worden & Brand

CMPS - Brand
Thursday __—Geology field trip to San Juan Mts., Colo.
August 27 7 (8ilver) - Scott, Irwin, Gordon & Schmitt

CMPS - Worden
CM/G&N software mtg - Worden
Geology Field trip to Big Bend - Brand

Friday ////rGeology field trip to San Juan Mts., Colo.
August 28 (silver) - Scott, Irwin, Gordon & Schmitt
CM/G&N software mtg - Worden
S/C 112 stowage review - Worden
Leave - Brand
Monday Pilots mtg - All
August 31 IMS #1 - Scott, Irwin, Gordon & Schmitt

Data Priority mtg - All
Helicopter flying - Gordon



APOLLO 15 CREW TRAINING SUMMARY
As of September 15, 1970

VERIFIED: ) "\
. M. S. Bredinski '/

ASTRONAUTS

PLANNED
HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
coMM

CM SIMULATORS
CMS
CMPS
DCPS

M Brief
AD-Re~entry
C TESTS (XSC)
ALT Chbr
Docking
Flt Readiness

Countdown Demo

CCFF

LM SYS BRIEF
CoMM

CES

ECS

EPS

Instrumentation

Radar
Prep & RCS
AGS
IM SIMULATORS
LMS
IMPS
FMES
LLRF
Sim Brief
IM TESTS
ALT Chbr

1t Readiness
CFF
sep CFF

HONONDNND

190

£S00 00 Oy

(08 SRR, N S SO SRS, B o0

w
-
wno

Scott

wprerEoswWwN
+++++++

46

AU PASESULN

=
N
W o

-+

o+

++ +

00
30
00
30
00
00
30

30

00

00

00
00
00
00
00
00

00 -

00

55
00
00

Worden
2 + 00
6 + 00
6 + 30
9 + 30

12 + 45
4 + 00
6 + 00

182 + 55

20 + 55
3 4+ 35

16 + 30
8 + 00
4 4+ 00

Irwin

WP OoOo0NwWN
+ 4+ 4+ o+

121

[ )R = U, B G RN RE  I
FH+FFF A+

4

+ 4+ +

00
30
30
30
00
00
30

50

00
00
00
00
00
00
00
00

15

30
00

Gordon
2 + 00
3 + 30
4 + 00
6 + 30
4 + 00
4 4+ 00
3 + 30

24 4+ 50
2 + 00
5 4+ 00
4 + 00
4 + 00
2 + 00
5+ 00
4 4+ 00
0+ 35

108 + 10
2 + 45
1+ 30

rzﬂﬂbvdahvvﬁ_

Brand Schmitt

2 + 00 2 4+ 00

6 + 00 4 + 45

4 + 00 12 + 00

12 + 30 6 + 30

12 + 15 4 + 00

4 + 00 7 + 00

6 + 00 9 4+ 30

334 + 25 157 + 40
45 + 30
12 + 25
5 + 00
7 + 00
4 + 00

2 + 40

29 + 00

4 + 30

4 + 30

2 + 00

47 + 30

4 + 00

21 + 15

11 + 35 210 + 40

. 46 + 30

10 + 00

16 + 00



ASTRONAUTS .
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Toporeview 18
PROCEDURES

Checklist 10

Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10
WIF/Zero A/C 10
EMU C/0 (off nom) 8

ess Training 8
S0 Fire 1
ch Checks 8
Stowage -
Planetarium -
LLTV
Systems 8
Sim 11
C.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
Totals 1325

APOLLO 15 CREW TRAINING SUMMARY
As of September 15, 1970

Scott

NN =
++ +

18

17

(3™

60
133

550

00
00
00

00
00

00

30

30
00

30
00
30

55

-2

Worden

27 + 00

15 + 00

&~
+

45

44 + 00

466 + 25

Irwin

NN

13

11

62
133
13

692

+ 00

+ 00

+ 00

+ 30
+ 00
+ 30

+ 20

Gordon

36
133

378

+ 4+ +

00

00

30

15
15
15

00
00
30

05

Brand Schmitt
4 + 30
6 + 00 1 00
2 00
6 + 00 9 00
5 4+ 00 5 00
2+ 00 1 00
2 + 30
53 + 00 58 30
44 + 00 133 00
4 00
589 + 40 815 30



Day and Date

Tuesday
September

Wednesday
September

Thursday
September

Friday
September

Monday
September

Tuesday
September

Wednesday
September

Thursday
September

Friday
September

1

2

10

11

APOLLO 15 CREW TRAINING SUMMARY

Activity

IMS #1 - Scott and Irwin

Geology Briefing - All

Mission Review - Scott and Worden
LITVS - Gordon

IMPS - Schmitt

Helicopter flying - Gordon

IMS #1 - Scott, Irwin, Gordon and Schmitt
CMPS - Brand

Geology Briefing - Irwin

Glove Mold - Scott

Helicopter flying - Gordon

IMS #2 - Irwin and Schmitt
CEIT @ NR - Scott, Worden and Brand
Helicopter flying - Gordon

IMS #2 - Irwin and Schmitt

Docking test @ NR - Scott, Worden and Brand

Helicopter flying - Gordon

Labor Day - Holiday - All

EVA, WIF Briefing - Scott Worden, Gordon
and Brand

Flight Plan Review - Scott and Worden

Scientific meeting - Schmitt

Geology field trip coordination mtg - All

/WIF (SIMBAY) - Scott, Worden, Gordon & Brand
CMS #1 - Worden and Brand

IMS #1 - Gordon & Schmitt
FEAT @ GAEC - Scott & Irwin
Helicopter flying - Gordon

FEAT @ GAEC - Scott & Irwin

FMES @ GAEC - Scott & Irwin

FOP meeting - Worden

CMS #1 - Worden

IMS #1 - Gordon & Schmitt

Lunar Science Institute Meeting - Brand

Mission Review - Scott

FOD entry simulator - Worden & Brand
DCPS - Worden

FEAT @ GAEC - Irwin

CMS #1 - Brand

IMS #1 - Schmitt
Leave - Gordon



Monday
September 1k4

Tuesday
September 15

Crew meeting - All

IMS #1 - Scott, Irwin, Gordon & Schmitt

CMS #1 - All

Probe, Drogue and Hatch mockup - Worden & Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt

IM - 10 mockup - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand

Geology brief - Scott



8

APOLLO 15 CREW TRAINING SUMMARY
As of September 30, 1970

VERIFIED: 4y X B«h/;)'&; \,

M. S. Br%éq}nski 4

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
CSM SYS BRIEF
Docking 2 2 4+ 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3 + 30 6 + 00 3 + 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 6 + 30 6 + 30 4 + 00 4 + 00 12 + 00
G&C 6 6 + 30 9 4+ 30 6 + 30 6 + 30 12 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 4+ 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 4+ 00 7 4+ 00
coMM 1 3+ 30 6 + 00 3+ 30 3 4 30 6 + 00 9 + 30
CM SIMULATORS
CcMS 190 51 + 40 195 + 25 128 + 20 30 + 50 356 + 40 167 + 10
CMPS - 20 + 55 45 + 30
DCPS 15 3+ 35 12 + 25
¥ - 2 + 00 16 + 30 5+ 00
M Brief 10
D~Re-entry =~ 8 + 00 7 + 00
CS ESTS (KSC)
ALT Chbr 16
Docking 4 4 + 00 4 4+ 00 4 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4
IM SYS BRIEF
coMM 2 2 4+ 00 2 + 00 2 4+ 00 2 + 40
CES 5 5+ 00 5 4+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 4+ 00 4 + 00 4 + 30
Instrumentation 2 2 4+ 00 2 + 00 2+ 00 2 4+ 00
Radar 5 5+ 00 5+ 00 5+ 00 47 + 30
Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 6 + 00 0+ 35 21 + 15
LM SIMULATORS
LMS 370 138 + 30 194 + 05 119 + 45 11 + 35 223 + 35
IMPS 15 8 + 00 53 4 45 2 + 45 49 + 30
FMES - 5+ 00 8 + 30 1+ 30 10 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
LM TESTS

ALT Chbr 1

6
t Readiness 8
EF 8
sep CFF 8



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Topo review 18
PROCEDURES

Checklist 10

Mission Tech, 40

Mission Rules 8

Flight Plan - 25
ZERO G

Walkthroughs 10
WIF/Zero A/C 10
C/0 (off nom) 8

M:ss Training 8
S Fire 1
Belich Checks 8
Stowage -
Planetarium -
LLTV

Systems 8
Sim 11
Cc.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96

Simulations 140

Totals 1325

APOLLO 15 CREW TRAINING SUMMARY

As of September 30, 1970

Scott

NN =P
+ 4+ +

18

17

65
143
22

599

00
00
00
00

00

00

00
30

30
00

30
00
30

40

-0

Worden

33

17

SN

89
44

510

00
00
00

00

00

00
45

00

00
00

55

Irwin

NN =
+ 4+ + +

13

11

70
143
31

754

00
00
00
00

00

00

00

30
00
30

10

Gordon

O W=
+ + +

42
143
19

430

o o
o o

00

30

15
15
15

00
00
30

40

Brand Schmitt
8 + 30 4 + 00
6 + 00 1+ 00
2 + 00
8 + 00 9 + 00
5 4+ 00 5+ 00
2 4+ 00 14+ 00
2 + 30
72 4+ 30 64 + 30
44 + 00 143 + 00
19 + 00

637 + 25 875

55



Day and Date

Wednesday
September

Thursday
September

Friday
September

Monday
September

Tuesday
September

Wednesday
September

Thursday
September

Friday
September

16

17

18

21

22

23

2L

25

Apollo 15 Crew Training Summary

IRV briefing - Scott, Irwin, Gordon
& Schmitt

/,/'AISEP deployment - Scott & Irwin
IMS - Gordon & Schmitt

_Geology field trip to Buel Park,

" Arizona (Swan & Silver) Scott,Irwin,
Gordon & Schmitt
SIM Bay brief at NASA Hg. - Worden
& Brand )

eology field trip to Buel Park,
~ Arizona (Swan & Silver) Scott, Irwin,
Gordon & Schmitt
PAO - Worden

Tunar Samples examination - all
”}"cms#i - all
//,,{CRU & Rover mockup - Scott & Irwin
Data priority mtg - Worden

CMS #1 - all
IMS #1 - Scott & Trwin

/,afAISEP deployment - Gordon & Schmitt
Geology debriefing - Brand

Saturn V booster briefing - all
IMS #1 - Gordon & Schmitt
CMS #L - Brand
IMPS - Irwin
_ IM lifeboat briefing - Worden

Tanding Site selection board -~ Scott
ASIM Bay at NR - Worden

IMS #1 - Irwin

CMS #1 - Brand & Schmitt

Geology briefing -~ Irwin

2 -~ TV - 2 briefing - Brand

IMS #2 - Scott
ISEP deployment - Irwin
IMPS -~ Schmitt



Monday Geology briefing - all
September 28 IMS #1L - Gordon, Irwin, Worden & Schmitt
CMS #1 - Worden & Brand

Tuesday Team meeting ~ all

September 29 IMS #1 - Irwin, Gordon & Schmitt
CMS #1 - Brand
Flight Plan review - Worden

Wednesday IMS #1 - Scott, Irwin, Gordon & Schmitt
September 30 CMS #1 - Worden & Brand
/A]'_SEP deployment - Gordon & Schmitt



‘VERI FIED:

APOLLO 15 CREW TRAINING SUMMARY

As of October 15, 1970

eL/R/w»th \A

M. S. Br&eﬁlnskl

ASTRONAUTS

PLANNED
HOURS

CSM SYS BRIEF

Docking
ECS

EPS

G&C

Prop & RCS
SECS

CoMM

HNMNMODNMDND N

CM SIMULATORS

CMS 190
CMPS -

DCPS 15
ME -
SIM Brief 10
MPAD-Re-entry -

CSM TESTS (XSC)

-

ALT Chbr
Docking

Flt Readiness
Countdown Demo
CCFF

IM SYS BRIEF
coMM

CES

ECS

EPS
Instrumentation
Radar

Prep & RCS

AGS

o
£ 0000 O

(=) S IRV, I VR SR TE, I XY

LM SIMULATORS

IM TESTS

1MS
IMPS
FMES
LLRF
Sim Brief

ALT Chbr

Flt Readiness
CCFF

Alsep CFF

w
bt oL R
0 0w o (o] O

Scott

(o))
[y
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o)
o
+ + +

WO MWN
+ 4+
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+ +

4+

[ARP S RGN CRE SN SN, I XY
S R T

00
30
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o0

00
00
00
00
00
00
00
00

55

00
00

00

Worden Irwin
2 + 00 2 +
6 + 00 3+
8 + 30 6 +
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12 + 45 4 +
4 4+ 00 4 +
6 + 00 3+

216 + 00 128 +
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4 4+ 55
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4 4+ 00
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W
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00
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wbhbPooprwnN
++++++ o+

30 +

oSCPrUVINN DL
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00
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00
00
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45
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00

Brand Schmitt
2+ 00 2 + 00
6 + 00 4 + 45
7+ 15 12 + 00

12 + 30 6 + 30

12 4 15 4 + 00
4 + 00 7 + 00
6 + 00 9 + 30

374 + 55 167 + 10

55 + 30

13 + 55
5+ 00
7 + 00
4 + 00

Nelo ool
F o F

40
00
30
30
00
30
00
15

11+ 35 229 + 25

9 +
a +

30
00

16 + 09

4 +

00



APOLLO 15 CREW TRAINING SUMMARY
As of October 15, 1970

-2
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 4+ 30 4 + 00
G&N Programs 20 14+ 00 14 + 00 14+ 00 1+ 00 9 4+ 00 1+ 00
Photography 4 2 + 00 5+ 00 2 + 00 2 4+ 00
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES
Checklist 10 1+ 00
Mission Tech. 40 27 + 00 44 + 30 19 + 00 9 4+ 00 10 + 00 15 + 00
Mission Rules 8
Flight Plan 25 17 + 00 17 + 00 11 + 00 54+ 00 5+ 00 5+ 00
ZERO G
Walkthroughs 10 2 + 00 2 4+ 00 2+ 00 2+ 00 1+ 00
WIF/Zero A/C 10 1+ 30 4 + 45 2+ 30 2 + 30
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
ench Checks 8
Stowage - 3+ 00 54+ 00 3+ 00 3+ 00 34+ 00
lanetarium -
LLTV
Systems 8 1+15
Sim 11 8 + 30 34+ 15
Cc.0. 22 44 + 00 0+ 15
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105 70 + 30 100 + 30 75 + 30 47 + 00 84 + 00 69 + 30
Field Trips 96 149 + 00 44 4+ 00 149 + 00 149 + 00 44 + 00 149 + 00
Simulations 140 30 + 30 37 + 30 25 + 30 5 + 00
Totals 1325 645 + 15 563 + 20 802 + 40 469 + 10 686 + 55 922 + 45



Day and Date

Thursday
Octoper 1

Friday
October 2

Monday
October 5

Tuesday
October 6

Wednesday
October 7

Thursday
October 8

Friday
October 9

Monday
October 12

Tuesday
October 13

Apollo 15 Crew Training Summary

Activity

Descent 02F2 @ GAEC

Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
Camera briefing - Worden

Descent 02F2 @ GARC

Scott, Irwin, Gordon & Schmitt
Change board - Worden
Leave - Brand

Pilots meeting - A1l

SIM Bay brief (Bury) - All

IMS #1 - Scott & Trwin

CMS #1 - Worden

IM-10 mockup - Gordon & Schmitt
CMPS - Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Brand

IM-10 mockup - Scott & Irwin

J-mission requirements meeting - Worden

//,/Geology field trip (Duluth, Minn.)

Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
CM/EVA procedures - Worden

_~Geology field trip (Duluth, Minn.)

Scott, Irwin, Gordon & Schmitt
SIM Bay briefing - Worden & Brand
CMPS - Worden & Brand

~Geology field trip (Duluth, Minn.)

Scott, Irwin, Gordon & Schmitt
DCPS - Worden & Brand
IMU briefing - Brand

Lunar Samples - All

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden, & Brand

DCPS -~ Scott

//,/Lunar drill - Scott

CM/EVA meeting - Scolt, Worden,
Gordon & Brand
CMS #1 - Worden

Instrument check - Gordon )
-7 PISS @ Winsor Locks - Irwin & Schmitt



Wednesday
October 14

Thursday
October 15

IMS #1 - Scott

CM/EES briefing - Worden & Brand
FMES @ GAEC - Irwin & Schmitt
CMPS - Brand

Flight Physical ~ Gordon

Landing point meeting - Scott & Gordon
SIM Bay briefing - Worden & Brand
FMES @ GAEC - Trwin & Schmitt



Frover o
- APOLLO 15 CREW TRAINING SUMMARY
‘ ‘ . As of October 31, 1970
. MERIFIED: }14,(%_@43&,'},
o M. S. By¥zepinski
CHESTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
“.A5M 5YS BRIEF ,
Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2. 3+ 30 6 + 00 3+ 30 3+ 30 6 + 00 4 + 45
" EPS w270 4+ 00 8 + 30 6 + 30 4 + 00 7+ 15 12 + 00
G&C T 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
- W Rrmt & RCL 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
|¥CS 2 4 4 00 4 + 00 4 4+ 00 4 4+ 00 4 + 00 7 + 00
T, COMuI 1 3+ 30 6 + 00 3+ 30 3+ 30 9 + 00 9 + 30
4M SIMULATORS )
CMS 190 58 + 05 243 + 25 134 + 45 37 + 40 404 + 15 174 + 00
CMPS - 25 + 25 58 + 30
.. DCPS 15 1+ 10 4 + 55 13 + 55
ME - 2 + 00 16 + 30 5+ 00
BIM Brief 10
MPAD~Re-entry - 10 + 00 11 + 00
L UBM TESTS (KSC)”
. %’r Chbr C. 16 .
. Docking 4 4 + 00 4 + 00 4 + 00
. .Flt Readiness - 8
Countdowu Demo 8
CCFF 4 ,
.IM SYS BRIEF
coMM 2 2 + 00 2 + 00 2 + 00 2 + 40
.CES 5 5+ 00 5 + 00 5+ 00 29 + 00
FLS 2 4 + 00 4 + 00 4 + 00 4 4+ 30
EPS 2 4 + 00 4 + 00 4 + 00 4 4+ 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5+ 00 5+ 00 5+ 00 47 + 30
Yrep & PR 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS . - 6 6 + 00 8 + 00 0 + 35 21 + 15
LM "STMULATORS
1MS 370 164 + 35 219 + 45 140 + 00 11 + 35 247 + 30
IMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 19 + 30 1+ 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
;1 TESTS
ALT Chbr 16
F1lt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
Llsep CIFY 8

*



. APOLLO 15 CREW TRAINING SUMMARY
As of October 31, 1970

-2
ASTRONAUTS Scott Worden Irwin ~°° Goxdon Brand Schmitt
PLANNED
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 14 + Q0 1+ 00 1+ 00 11 + 30 3+ 30
Photography 4 2 + 00 54 00 2+ Q0 2 + 00
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES
Checklist : 10 14+ 00
Mission Tech, 40 27 + 00 44 + 30 19 4+ 00 9+ 00 10 4+ 00 15 + 00
Mission Rules 8
Flight Plan 25 17 + 00 17 + 00 11 + 00 5+ 00 5+ 00 5+ 00
ZERO G
Walkthroughs 10 2+ 00 7 + 00 2 + 00 4 + 30 1+ 00
WIF/Zexo A/C 10 3+ 55 6 + 45 4 + 25 4 + 50 2 + 30 4 + 50
EMU C/0 (off nom) 8
Egress Training 8
S$/C Fire 1
ch Checks 8
age - 3+ 00 5+ 00 3+ 00 34+ 00 34 00
Planetarium -
LLTV
Systems 8 1+ 15
Sim 11 8 + 30 3+ 15
c.o, 22 44 + 00 0+ 15
Prof, 22
Medical 8
LUNAR SCIENCE
Briefings 105 74 4+ 00 104+ 00 79 + 00 50 + 30 87 + 30 77 + 00
Field Trips 96 149 + 00 44 + 00 149 + 00 149 + 00 44 + 00 149 + 00
Simulations 140 30 + 30 40 + 45 25 + 30 25 + 00
Totals 1325 674 + 15 608 + 15 840 + 55 496 + 35 737 + 45 962 + 30



Day & Date

Friday
October 16

Saturday
October 17

Monday
October 19

Tuesday
October 20

Wednesday
October 21

Thursday
October 22

Friday

October 23

Monday
October 26

Tuesday
October 27

Wednesday
October 28

APOLLO 15 CREW TRAINING SUMMARY

Activity

CMS #1 - All
LMS #1 - Irwin, Schmitt
CCB ~ Scott, Worden

//,,aLRV Malfunctions - Schmitt

LMS #1 - Scott, lrwin, Gordon, Schmitt
CMS #1 - Worden, Brand

/},rALSEP Deployment - irwin

LMS #1 - Scott, Irwin, Gordon, Schmitt
CMS #1 - All
CM/EVA WIF - Worden, Irwin

Crew/Team Meeting =~ All

//,,,aLRV.Review - Schmitt

LMS #1 - Scott, Irwin

CMS #1 - Worden, Brand

CMPS - Worden

CSM W-Matrix Brief - Brand, Schmitt

_—~tunar Surface Drill - Irwin

Crew/Team Meeting ~ All
CM/EVA Prep - Worden, Brand

IMS #1 - Scott, Irwin, Gordon, Schmitt
CMS #1 - Worden, Brand
FOD Engry Simulator - Worden, Brand

CMS #1 - Worden, Brand
PGNS/AGS Briefing =~ lrwin
FOD Simulator - Brand

WIF Checkout - Schmitt

P.l. Briefing - All

LMS #1 - Gordon, Schmitt
CMS #1 - Brand

CCC -~ Worden



Thursday
October 29

Friday
October 30

LMS #1 - Scott, lrwin

CMS #1 - Worden

Zero "'g'' Aircraft - Gordon, Schmitt
CM/EVA Prep ~ Worden

CMPS - Brand

CM/COMM Briefing - Brand

Zero ''g" Aircraft = Scott, Ilrwin
CM/SCS Briefing - Worden, Brand
PAO - Schmitt



APOLLO 15 CREW TRAINING SUMMARY
' As of November 15, 1970

VERIFIED: y . .
M. S. B inski /

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED -
HOURS s

CSM SYS BRIEF

Docking 2 2+ 00 2 + 00 2 + 00 2 + 00 2 + 00 2+ 00
ECS 2 3+ 30 6 + 00 3+ 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 7+ 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 15 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 4+ 00 7+ 00
COMM 1 3+ 30 6 + 00 .3+ 30 3+ 30 9 + 00 9 + 30
CM SIMULATORS
CMS 190 62 + 05 257 4+ 55 141 + 45 42 + 10 420 + 10 181 + 30
CMPS T - 27 + 25 59 + 00
DCPS 15 1+10 4 + 55 13 + 55
ME - 2 + 00 27 + 00 13 + 00
SIM Brief 10
MPAD-Re-entry - . 10 + 00 ) 11 + 00
CSM TESTS (KSC)
LT Chbr 16 ’
ocking 4 4 + 00 4 + 00 4 + 00
F1lt Readiness 8 -
Countdown Demo 8
CCFF 4
LM SYS BRIEF ’
CcoMM 2 2 + 00 2 + 00 2 + 00 2+ 40
CES 5 5+ 00 5+ 00 5+ 00 29 4+ 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 4+ 00 4 + 30
Instrumentation 2 2 + 00 2+ 00 2 + 00 2 + 00
Radar 5 5+ 00 5+ 00 54 00 R 47 + 30
Prep & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS - 6 6 + 00 8 + 00 0+ 35 21 + 15
LM SIMULATORS )
IMS 370 172 + 40 239 + 35 154 + 45 11 + 35 265 + 10
IMPS 15 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5+ 00 19 + 30 1+ 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10 )
LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 . 4+ 00 4 4+ 00 4 + 00
Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARY
' As of November 15, 1970

-2
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS -
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 14 + 00 1+ 00 1+ 00 11 + 30 3+ 30
Photography 4 2 + 00 5+ 00 2+ 00 2 + 00
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES
Checklist 10 1+ 00 , :
Mission Tech. 40 34 + 30 53+ 30 26 + 30 9 + 00 10+ 00 15 + 00
Mission Rules 8 .
Flight Plan 25 17 + 00 19 +00 11 + 00 5+ 00 5+ 00 54+ 00
ZERO G
Walkthroughs 10 2 + 00 7 + 00 2 + 00 4 + 30 1+ 00
WIF/Zero A/C 10 3+ 55 6 + 45 4 + 25 4 + 50 4 + 30 6 + 50
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
Bench Checks 8 ’
,dage - 3+ 00 5400 3+ 00 3 + 00 3 + 00
Fianetarium -
LLTV
Systems 8 1+ 15
Sim 11 8 + 30 _ 3+ 15
C.0. 22 44 + 00 4 0+ 15
Prof. 22
Medical 8 o
LUNAR SCIENCE .
Briefings 105 76 + 30 106 + 30 81 + 30 50 + 30 87 4+ 30 77 + 00
Field Trips 96 149 + 00 44 + 00 149 + 00 149 + 00 44 + 00 149 + 00
Simulations 140 38 + 30 49 + 45 33 + 30 Ty e 33 + 00
Totals 1325 704 4+ 20 648 + 45 886 + 45 323 + 50 764 + 10 997 + 40



Day and Date

Monday
November 2

Tuesday
November 3

Wednesday
November L4

Thursday
November S

Friday
November 6

Monday
November 9

Tuesday
November 10

Wednesday
November 11

Thursday

November 12

Friday
November 13

Apollo 15 Crew Training Summary

Activit

Grover at Flagstaff - Scott, Irwin,
Gordon & Schmitt

Pilots meeting - Brand & Wbrden

CMPS - Worden .

Grover at Flagstaff - Scott, IrW1n,
Gordon & Schmitt

Flight planning meeting -~ Worden

CMPS - Brand

CMS #1 - All
IMS #1 - Irwin

IMS #1 - Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand

IMS #1 - Scott, Irwin, Gordon &
Schmitt
CMS #1 - Worden & Brand

/WIF (SIM BAY) - Brand & Schmitt

IMS #L - Scott, Irwin, Gordon &
Schmitt

CMS #1 - Worden & Brand

Geophysics - Scott, Worden & Irwin

IMS #1 - Scott, Irwin, Gordon &
Schmitt

CMS #L - Irwin & Schmitt

ME110 at NR - Worden & Brand

Veterans Day (Holiday)
ME1l0 at NR - Worden & Brand

Mission Review - Scott, Worden,
Irwin
1/6-g in Centrifuge - Irwin

Suit fit at ILC - Scott
CMS #1 - Worden

IMS #1 - Irwin & Schmitt
LOSMP - Worden

PAO - Gordon

Ieave - Brand



BT

PLANNED

HOURS

CSM SYS BRIEF

Docking
ECS

EPS

G&C

Prop & RCS
SECS

comMmM

CM SIMULATORS

CMS
CMPS

. -~. DCPS

ME
SIM Brief
MPAD-Re-entry

CSM TESTS (KSC)

ALT Chbr
Docking

Flt Readiness
Countdown Demo
CCFF

IM SYS BRIEF
coMM

CES

ECS

EPS

Instrumentation

Radar
Prop & RCS
AGS

1M SIMULATORS

MS

LMPS

FMES

LLRF

Sim Brief

LM TESTS

ALT Chbr

Flt Readiness
CCFF

Alsep CFF

H NN NN N
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APOLLO 15 CREW TRAINING SUMMARY

As of December 1, 1970.

Scott

A4+ 4

[e))
NE N
+4+ 4+

[« ) SRV R RO R, B )
+ 4+ +++++

[
~
oo

++ +

00
30
00
30
00
00
30

05

10
00

00

00
00

00
00
00
00
00

25

00
00

00

VERIFIED: 7 ; S\
) M. S. Bfzewinski

ASTRONAUTS

00
30

30
00
00
30

45

00
00
00
00
00
00
00
30

35
45
30

o
(=]

Worden Irwin
2 + 00 2 +
6 + 00 3+
8 + 30 6 +

12 + 30 6 +

12 + 45 4 +
4 + 00 4 +
6 + 00 3+

261 + 55 141 +

27 + 25
4 + 55

27 + 00

10 + 00
4 + 00

24
5+

4 +

4 +
2+

5 +

4 +

9 +
242 +
53 +
19 +
28 +
4 +

00

Gordon

(PSRRI A0 N T 3 V)

42

oruUuNPEPULN
++++++++

'—l
wn
=N o
++ +

+4+++++ +

+

00
30
00
30
00
00
30

10

00
00
00
00
00
00
00
35

15

45
30

00

Brand

Schmitt
24+00 2+ 00
6 + 00 4 + 45
9+ 15 12 + 00
15+ 30 6 + 30
12+ 15 4 + 00
4+ 00 7+ 00
9+ 00 9+ 30
427 + 55 181 + 30
59 + 00
13 + 55
18 + 30
11 + 00
4 + 00
2 + 40
29 + 00
4 + 30
4 + 30
2 + 00
47 + 30
4 + 00
21 + 15
11 + 35 268 + 40
49 + 30
21 + 00
16 + 00
4 + 00



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Topo review 18
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8
Flight Plan 25
ZERO G
Walkthroughs 10
WLF/Zero A/C 10
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
Bench Checks 8
‘ Stowage -
Planetarium -
LLTV
Systems 8
Sim 11
C.0. 22
Prof. 22
Medical 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
Totals 1325

APOLLO 15 CREW TRAINING SUMMARY
As of December 1, 1970

Scott

N Lo
+ ++ +

34 +

WK
+ +

\¥e)
+ +

80 +
169 +

741 +

00
00
00
00

30

00

00
55

00
00

30
00

00
00
30

35

-2

Worden

w

+ +
[ae W e
(=N =]

106 + 30
44 + 00

655 + 45

Irwin

N W
+++ +

26

11

85
169
50

926

00
00
00
00

30
00

00
25

00
00

00
00
45

45

Gordon

(RSP S
++ +

(=N

54
169
34

559

+ +

++ +

00
00
00

00

00

50

00
00

15

15
15

00
00
30

50

Brand

10

87
44

783

Schmitt

4 + 00

3 4+ 30

3+ 00

00 17 + 00
00 S+ 00
30 1+ 00
30 6 + 50
6 + 00

00 4 4+ 00
30 80 + 30
00 169 + 00
34 + 00

25 1035 + 40



Day and Date

Monday
November 16

Tuesday
November 17

Wednesday
November 18

Thursdey & Friday
November 19 & 20

Monday
November 23

Tuesday
November 24

Wednesday
November 25

Thursday
November 26

Friday
November 27

Monday
November 30

Apollo 15 Crew Training Summery

Activity

Photo briefing - Scott, Irwin, Gordon,
& Schmitt

IMS #1 - Scott, Irwin, Gordon, & Schmitt

AOT, Bldg. 16A - Irwin
Fuel cell briefing - Brand

PI Briefing - Scott, Irwin, Gordon, &
‘ Pehmitt
’/_,,—;MPIO, rover mockup stowage - Scott,
Irwin, Gordon, & Schmitt
CSM-112 testing at NR -~ Worden
CMS #1 - Brand

CSM-112 testing at NR - Scott, Worden,
Irwin & Brand
////fLCRU'malfunctions - Schmitt

ology field trip, San Gabriel Mts.,
Calif. (Silver) - Scott, Irwin,
Gordon & Schmitt

CSM=-112 testing at NR - Worden & Brand

CEIT at NR - All
CSM-112 testing at NR - All

1-g rover trainer at Goleta, Calif. =~

Scott, Irwin, Gordon & Schmitt
CSM-112 testing at NR - Worden & Brand
ME-110 - Brand

Griffith Planetarium - All
Thanksgiving Day
No training scheduled.

,IM-10 mockup & rover stowage - Scott
& Irwin
CMS #1 - Worden & Brand



00
30
30
30
00

00
30

45

00

00
00
00
00
00
30

15
45
30
00

00.

\\\x\y APOLLO 15 CREW TRAINING SUMMARY
' \\ As of December 15, 1970
_______/
' VERIFIED: /. . ZQ/41¢4¢/ o
M. S. Brzezinski
ASTRONAUTS Scott Worden Irwin
' PLANNED
HOURS
CSM SYS BRIEF
Docking 2 2 + 00 2 + 00 2 +
ECS 2 3+ 30 6 + 00 3 +
EPS 2 4 + 00 8 + 30 6 +
G&C 6 6 + 30 12 + 30 6 +
Prop & RCS 2 4 + 00 12 + 45 4 +
SECS 2 4 + 00 4 + 00 4 +
COMM 1 3+ 30 6 + 00 3+
CM SIMULATORS
CMS 190 62 + 05 272 + 10 141 +
CMPS - 27 -+ 25
DCPS 15 1+ 10 4 + 55
ME - 2 + 00 41 + 30
SIM Brief 10
MPAD-Re—-entry - 10 + 00
SM TESTS (KSC)
ALT Chbr 16
Docking 4 4 + 00 4 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4
IM SYS BRIEF
COMM 2 2 + 00 2 +
CES 5 5+ 00 5+
ECS 2 4 + 00 4 +
EPS 2 4 + 00 4 +
Instrumentation 2 2 + 00 2 +
Radar 5 54+ 00 5 +
Prop & RCS 2 4 + 00 4 +
AGS 6 6 + 00 14 +
IM SIMULATORS '
IMS 370 180 + 40 252 +
IMPS - 8 + 00 53 +
FMES - 5+ 00 19 +
LLRF - 28 +
Sim Brief 10
IM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 4 +
Alsep CFF 8

Gordon

W PrPOADWN

42

LS uUN
+4++ 4+ ++ ++

'.—l
(o))
= N 0o
+ + +

+4+ ++++ +

00
30
00
30
00

00
30

10

00
00
00
00
00
00
00

35
50

45
30

00

km
Brand Schmitt
2 + 00 2 + 00
6 + 00 4 + 45
9 + 15 12 4+ 00
15 + 30 6 + 30
12 + 15 4 + 00
4 4+ 00 7 + 00
9 + 00 9 + 30
446 + 55 181 + 30
65 + 00
13 + 55
24 + 30
11 + 00
4 + 00
2 + 40
29 + 00
4 + 30
4 + 30
2 4+ 00
47 + 30
4 + 00
21 + 15
11 + 35 279 + 15
49 + 30
21 + 00
16 + 00
4 4+ 00



APOLLO 15 CREW TRAINING SUMMARY
As of December 15, 1970

s

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt

) PLANNED
HOURS
LV Brief 8 4 + 00 4400 4+ 00 4 + 00 8+ 30 4+ 00
G&N Programs 20 1+ 00 14 + 00 1+ 00 1+ 00 i1l + 30 3+ 30
Photography - 4 3+ 00 5+ 00 3+ 00 1+ 00 3+ 00
EMU Brief 2 2 + 00 2 + 00
Lunar Topo review 18
PROCEDURES
Checklist 10 1+ 00
Mission Tech. 40 39 + 30 53 + 30 26 + 30 9 + 00 10 + 00 17 + 00
Mission Rules 8 .
Flight Plan 25 17 + 00 19 + 00 11 + 00 54+ 00 5 + 00 5 + 00
ZERO G
Walkthroughs 10 2 + 00 7 4+ 00 2 4+ 00 4 + 30 1+ 00
WIF/Zero A/C 10 6 + 25 9 + 15 6 + 55 4 + 50 4 + 30 6 + 50
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 1
Bench Checks 8
Stowage - 9 + 00 5+ 00 9 + 00 6 + 00 6 + 00
lanetarium - 3+ 00 3 4+ 00 4 + 00 4 + 00 4 4+ 00 4 + 00
LTV
Systems 4 14 15
Sim 11 8 + 30 3+ 15
Cc.0. 22 44 + 00 0+ 15
Prof. 22
MEDICAL -
LUNAR SCIENCE .
Briefings 105 84 + 30 120 + 30 89 + 30 58 + 30 99 + 30 85 + 00
Field Trips 96 221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30
Simulations 140 42 + 00 50 + 45 34 + 30 36 + 30
Totals 1298 813 + 50 697 + 00 1000 + 55 632 + 25 826 + 25 1105 + 45



Day and Date

Tuesday
December 1

-~

Wednesday
December 2

Thursday
December 3

Friday
December U4

Saturday & Sunday
Decenber 5 & 6

Monday & Tuesday
December 7 & 8

Wednesday & Thursday
December 9 & 10

Friday
December 11

Monday
December 1k

Tuesday
December 15

Apollo 15 Crew Training Summary

e

Activitz

Geology briefing - All
IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand

Iunar Samples - Scott & Schmitt
CMS #1 - Brand
Suit fit @ I1C - Irwin & Gordon
ME 110 - Worden

’//,,,—ALSEP & Iunar drill - Scott & Schmitt
ME 110 - Worden & Brand
PGNS/AGS @ GAEC - Irwin & Gordon

IMS #1 - Irwin, Gordon & Schmitt
//,afLunar samples - Irwin & Gordon

ME 110 - Worden & Brand

Data priority mtg. - Scott

Suit fit @ MSC - Scott

f,Geology field trip, Hawaif
~~ Scott, Irwin, Gordon, & Schmitt

_~Geology field trip, Hawaii
Scott, Irwirm, Gordon & Schmitt
Orbital Geology, Menlo Park, Calif.
Worden & Brand

Geology field trip, Hawaii
Scott Irwin, Gordon & Schmitt
CMS #l - Worden & Brand

CMPS -~ Brand

~Geology field trip - Hawaii -
© Scott, Irwin, Gordon & Schmitt
Suit fit @ IIC - Worden & Brand

-

Pilots meeting - All

Lunar surface timeline - Scott, Worden & Irwin
IMS #1, Scott, Irwin, Gordon & Schmitt

CMS #1, Worden & Brand

Apollo 13 awards - Scott, Brand & Schmitt

Suit fit @ MSC - Worden

Zero-g A/C - Scott, Worden & Irwin
CMPS - Brand

Suit fit at IIC - Schmitt

Mission rules - Irwin



VERIFIED:

ASTRONAUTS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
comM
CM SIMULATORS
cMS
CMPS
DCPS
ME
SIM Brief

W MPAD-Re-entry
M TESTS (KSC)

ALT Chbr
Docking

Flt Readiness
Countdown Demo

CCFF
LM SYS BRIEF
CcOMM
CES
ECS
EPS

Instrumentation

Radar
Prop & RCS
AGS
LM SIMULATORS
LMS
LMPS
FMES
LLRF
Sim Brief
LM TESTS
ALT Chbr

Flt Readiness

CCFF
Alsep CFF

HEFNNSOINNDN
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APOLLO 15 CREW TRAINING SUMMARY

As of January 1, 1971

Scott
2 + 00
3+ 30
4 + 00
6 + 30
4 + 00
4 + 00
3 4+ 30
62 + 05
1+ 10
2 + 00
4 + 00
2 + 00
;5 4 00
4 + 00
4 + 00
2 + 00
5 4+ 00
4 + 00
6 + 00
183 + 25
8 + 00
5 + 00
4 + 00

00
30
30
30
00
00
30

45

00
00
0o
00
00
00
00
30

00
45
30
00

Worden Irwin
24+00 ° 2+
6 + 00 3 +
8 + 30 6 +

12 4+ 30 6 +

12 + 45 4 +
4 + 00 4 +
6 + 00 3+

279 + 40 141 +

27 + 25
4 + 55

41 + 30

10 + 00
4 + 00

2 +
5+
4 +
4 +
2 +
5 +
4 +
14 +
255 +
53 +
19 +
28 +
4 +

00

Gordon
2 + 00
34+ 30
4 + 00
6 + 30
4 + 00
4 4+ 00
3+ 30

42 + 10
2 + 00
5+ 00
4 + 00
4 + 00
2 4+ 00
5 <4 00
4 + 00

- 54+ 35
174 + 15
2 + 45
1+ 30
4 + 00

’:;\du-&-~¢-.

Brand Schmitt
2400 2+00
6 + 00 4 + 45)
9 4+ 15 12 + 00
17 + 30 6 + 30
12 + 15 4 + 00
4 + 00 7 + 00
9 + 00 9 + 30
452 + 55 181 + 30
72 + 00
13 + 55
24 + 30
11 + 00
4 + 00
2 + 40
29 + 00
4 + 30
4+ 30
2 + 00
47 + 30
4 + 00
21 + 15
11 + 35 284 + 40
49 + 30
21 + 00
16 + 00
4 + 00



s

ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Topo review 18
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8
Flight Plan 25
ZERO G
Walkthroughs 10
WIF/Zero A/C 10
EMU C/0 (off nom) 8

Egress Training 8
Fire 2
Beuch Checks 8
age -
Planetarium < -
LLTV
Systems 4
Sim 11
c.0. 22
Prof. 22
MEDICAL 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
LRV Trainer 16
Totals 1323

APOLLO 15 CREW TRAINING SUMMARY
As of January 1, 1971

. -2~
Scott Worden Irwin Gordon Brand Schmitt
4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
1+ 00 14 + 00 1+ 00 1+ 00 11 + 30 34+ 30
3+ 00 5 4+ 00 :3 + 00 1+ 00 3 4+ 00
2 + 00 2 + 00
1+ 00
47 + 30 61 + 30 34 + 30 9 + 00 10 + 00 17 + 00
17 + 00 19 + 00 11 + 00 5 4+ 00 5 4+ 00 5+ 00
2 + 00 7 + 00 2 + 00 4 4+ 30 1+ 00
9 4+ 50 -12 + 40 6 + 55 4 + 50 7 + 15 9 4+ 35
9 + 00 5 4+ 00 9 + 00 6 + 00 6 + 00
3+ 00 34+ 00 4 + 00 4 + 00 4 4+ 00 4 + 00
1+ 15
8 + 30 3+ 15
44 + 00 0 + 15
87 + 30 120 + 30 92 + 30 61 + 30 99 + 30 88 + 00
221 + 30 44 + 00 221 + 30 221 + 30 44 + 00 221 + 30
42 + 00 53 + 00 34 + 30 36 + 30

831 + 00 715 + 55 1016 + 55 640 + 50 844 + 10 1116 + 55



Day & Date

Wednesday
December 16

Thursday
December 17

Friday
December 18

Monday
December 21

Tuesday
December 22

Wednesday
December 23

Thursday
December 24

Friday
December 25

Monday thru Thursday
December 28 thru 31

Apollo 15 Crew Training Summary

Activity

Apollo 15 Mission Review - Scott, Worden, &

Irwin
Zero g A/C - Brand & Schmitt
CM/SCS brief - Brand
Flight food - Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand
CMPS - Brand

1/6-g A/C - Scott & Irwin

IMS #1 - Gordon & Schmitt

CMS #1 - Worden & Brand

Landing site model PDR - Scott & Irwin
Flight food - Scott, Worden & Irwin

Suit fit/PLSS straps @ MSC - Scott
CMS #1 - Worden

MESA/IRV mockup - Irwin
Quarantine meeting - All

Crew meeting - All

IRV @ Boeing plant, Kent, Wash. -
Scott Irwin, Gordon & Schmitt

Return from Kent, Wash. - Scott, Irwin,
Gordon & Schmitt

Leave -~ Brand

Administration - Worden

No training scheduled today
Merry Christmas!

Leave - All



N,

> APOLLO 15 CREW TRAINING SUMMARY I A,

' As of January 15, 1971

Vmwmm\%

M. S. Brkegi

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
- — HOURS
CSM SYS BRIEF
Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 +
ECS 2 3 + 30 6 + 00 3 + 30 3 + 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 9 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 20 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 % 00
CcOMM 1 3+ 30 6 + 00 3+ 30 3+ 30 9 + 00 9 + 30
CM SIMULATORS
CMS 190 62 + 05 288 + 10 141 + 45 42 + 10 470 + 10 181 + 30
CMPS - 27 + 25 . 77 + 30
DCPS 15 1+ 10 4 + 55 15 + 50
ME - 2 + 00 41 + 30 24 + 30
SIM Brief 10
MPAD-Re-entry - 10 + 00 11 + 00
M TESTS (KSC)
IALT Chbr 16
Docking 4 4 + 00 4 + 00 4 + 00
- Fl1t Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
coMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5+ 00 5+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5+ 00 5+ 00 5 + 00 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS
LMS 370 194 + 40 266 + 00 182 + 15 11 + 35 297 + 50
LMPS - 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 19 + 30 1+ 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
Alsep CFF 8

\I

/

00 -



ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2

Lunar Topo review 18
PROCEDURES

Checklist 10

Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10
WIF/Zero A/C 10
EMU C/0 (off nom) 8
Egress Training 8
S/C Fire 2
Bench Checks 8

Stowage -
= ;‘nej:arium -
LETV

Systems 4
Sim 11
c.0. 22
Prof. 22
MEDICAL 8
LUNAR SCIENCE
Briefings 105
Field Trips 96

Simulations 140
LRV Trainer = 16

Totals 1323

APOLLO 15 CREW TRAINING SUMMARY

Scott

W W=

54

20

SO

91
221
45

866

++ + +

As of January 15, 1971

00
00
30
00

00
00
00

50
00

00
00

30
00

30
30
00

15

00
00
30
00

00

00

00
55
00

00
00

30
30
00
00

-2
Worden Irwin
4 + 00 4 +
14 + 00 1+
5 + 00 3+
3 + 00 5 +

1+ 00
64 + 30 41 +
22 + 00 14 +
7 + 00 2 +
12 + 40 6 +
4 +
54+ 00 9 +
3 + 00 4 +
124 + 30 96 -+
44 + 00 221 +
3+ 00 56 +
1+
740 + 25 1052 +

55

Gordon

W

o

S O

O W

65
221
37

672

+ 4+ +

00
00
30
00

00

00

50
00

00
00

15
15
15

30
30
30

20

Brand Schmitt
8 30 4 + 00
11 30 3 + 30
3 4+ 30

3 00 3+
10 00 17 + 00
8 00 8 + 00
4 30 1 4+ 00
7 15 9 + 35
4 4+ 00
6 + 00
4 00 4 4+ 00
103 30 92 + 00
44 00 221 + 30
39 + 30
881 50 1147 + 35

00 ,
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Day and Dateﬁ

Friday
Januvary 1, 1971

Monday
Janvary 4

Tuesday
January 5

Wednesday
January 6

Thursday
Janvary 7

Friday
January 8

- .

Monday
January 11

Tuesday
Januvary 12

Wednesday
January 13

APOLLO 15 CREW TRAINING SUMMARY

Activity
Happy New Year !

Administrative -~ All
LLTV systems - Gordon

Lunar rocks - All

A #1 (shirtsleeve) - Scott & Irwin
//””—ii/EVA - Worden

IMS #1 - Gordon & Schmitt
LITVS - Gordon
CMS #1 - Brand

Flight plan review - All
CM/SCS briefing - Brand

PAO meeting - Scott, Worden & Irwin
CMS #1 - Brand

IMS #1 - Scott, Irwin, Gordon & Schmitt

CMS #1l - Worden & Brand

Lunar surface timeline - Scott, Worden &
Irwin

Camera briefing - Scott, Irwin, Gordon &
Schmitt

CMPS review - Brand

IMS #1 - Scott, Irwin & Schmitt

Lunar Science Conference - Scott, Worden &
Irwin

CMS #1 - Worden

LLTV, Tie down run - Gordon

CMPS - Brand

IMS #1 - Scott & Irwin

EMU Briefing - All

CMS #1 - Worden

LITVS - Gordon

Lunar Science Conference - Brand

Iunar Surface meeting - Scott & Irwin
CCB - Worden
CMS #1 - Brand

////~1—g rover driving - Irwin .
IMS #1 - Gordon & Schmitt
Lunar Science Conference -~ Schmitt
CM/EMS briefing - Brand



“Thursday

January 1k

Friday
January 15

-

PI briefing - All

CSD altitude chamber - Scott & Irwin

EVA pre & post (suited) - Gordon & Schmitt
IMS #1 - Schmitt

CMS #1 - Brand

AF Academy - Scott, Worden & Irwin

CSD altitude chamber - Gordon & Schmitt
DCPS - Brand

CM/G&N Briefing - Brand



. APOLLO 15 CREW TRAINING SUMMARY /’ S C R

. . As of February 1, 1971

“'“‘“““‘ VERIFIED:\\}?/? s ., ?\/".M’%; \”
M. S. Br%%?énski 0

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
" HOURS
//’f/
CSM SYS BRIEF
__--Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3+ 30 6 + 00 3 4+ 30 34+ 30 6 + 00 4 + 45
EPS 2 4 + 00 8 + 30 6 + 30 4 + 00 11 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
CcoMM 1 3+ 30 6 + 00 3+ 30 3+ 30 9 + 00 9 + 30
CM SIMULATORS
CMS 190 62 + 05 309 + 10 141 + 45 42 + 10 488 + 20 181 + 30
CMPS - 34 + 25 84 + 30
DCPS 15 1+ 10 7 + 55 15 + 50
ME - 2 + 00 41 + 30 24 + 30
SIM Brief 10
MPAD~Re~entry - 14 + 00 14 + 30
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
CoOMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5 4+ 00 5+ 00 5 4+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 j 00 4 4+ 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5+ 00 54+ 00 5+ 00 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS
LMS 370 207 + 55 281 + 25 191 + 55 11 + 35 312 + 45
LMPS - 8 + 00 53 4 45 2 + 45 49 + 30
FMES - 5+ 00 19 + 30 1+ 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10
LM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
Alsep CFF 8



APOLLO 15 CREW TRAINING SUMMARY REF 2
_ As of February 1, 1971

.
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ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 4+ 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 17 + 30 1+ 00 1+ 00 17 + 30 3 + 30
Photography 4 4 + 00 5 4+ 00 4 + 00 1+ 30 3+ 30
’ EMU ‘Brief 2 5+ 00 3+ 00 5 + 00 3 + 00 3-+ 00 3 + 00
"Lunar Topo review 18
PROCEDURES
Checklist 10 14+ 00
Mission Tech. 40 54 + 00 64 + 30 41 + 00 9 + 00 10 + 00 21 + 00
Mission Rules 8
Flight Plan 25 20 + 00 22 + 00 14 + 00 8 + 00 8 + 00 8 + 00
ZERO G
Walkthroughs 10 2 + 00 7 + 00 2 + 00 4 + 30 1+ 00
WIF/Zero A/C 10 11 + 50 12 + 40 8 + 55 7 + 30 7 + 15 12 + 15
EMU C/0 (off nom) 8 10 + 00 10 + 00 10 + 00 10 + 00
Egress Training 8
S/C Fire 2
Bench Checks 8
Stowage - 9 + 00 5 4+ 00 9 + 00 6 + 00 6 + 00
Planetarium - 3+ 00 3 + 00 4 + 00 4 + 00 4 + 00 4 + 00
“LLTV
Systems 4 5+ 15
Sim 11 8 + 30 5 4+ 45
c.0. 22 44 + 00 : 12 + 00
Prof. 22
MEDICAL 8
LUNAR SCIENCE
Briefings 105 96 + 30 126 + 00 101 + 30 65 + 30 103 + 30 95 + 30
Field Trips 96 229 + 30 48 + 30 229 + 30 229 + 30 48 + 30 229 + 30
Simulations 140 54 + 30 3+ 00 64 + 30 37 + 30 39 + 30
LRV Trainer 16 1+ 00 1+ 00 1+ 30
Totals 1323 911 + 30 784 + 55 1098 + 20 710 + 55 926 + 00 1188 + 10



Day & Date

Monday
Janvary 18

Tuesday
January 19

Wednesday
January 20

Thursday
January 21

Friday
Janvary 22

' Monday

January 25

Tuesday

January 26

Wednesday
January 27

APOLLO 15 CREW TRAINING SUMMARY

Activity

_~Geology field trip, Kilborne Hole, N. M. -
Scott, Irwin, Gordon & Schmitt
FOD entry simulator - Worden & Rrand
DCPS - Worden
CMPS - Brand
G&N Briefing ~ Brand

-
7

IMS #1L - Scott, Irwin & Schmitt ,
Geology fly over (EL Paso) - Worden & Brand
;ﬁ;}EVA pre & post - Scott & Trwin :

anar drill - Scott
//,»lg rover - Scott
<~ CMS #1 - Worden & Brand
CMPS - Worden
IMS #1 - Gordon & Schmitt
G&N Briefing - Brand

CSD Altitude Chamber - Scott & Irwin
//,f—Hand held cameras - Scott & Trwin

CMS #1 - Worden & Brand

MINKEY Briefing - Worden & Brand

LIV, 1 f1t. - Gordon

LLTVS - Gordon

IMS #1 - Gordon & Schmitt

CM/fuel cell briefing - Brand

CSD Altitude Chamber - Gordon & Schmitt
IMS #1 - Scott & Irwin

//,fDrill core stems - Scott & Irwin
CMS #1 - Worden & Brand

IMS #1 - Scott & Irwin
CMS #1 - Worden & Brand
DCPS - Worden

//,»ﬂLRV malfunctions - Schmitt
LRV lg Trainer - Schmitt

IMS #1 ~ Scott & Irwin
CMS #1 - Worden & Brand
Lunar Rocks - Scott, Worden, Irwin

IMS #1 - Scott, Irwin, Gordon & Schmitt
///f‘EVA #1 (shirtsleeve) - Scott & Irwin

CMS #1 - Worden & Brand

CMPS -~ Worden

LLTV, 1 £lt. - Gordon

CM Rescue book - Brand
///LRV lg Trainer - Gordon



2

Dhves oy Traverse Briefing - Scott, Irwin & Schmitt
Jonuory 28 IMS #1 - Gordon & Schmitt

FOD entry simulator -~ Worden & Brand

G&N Briefing - Worden

L, 3 flts. - Gordon

CMPS - Brand
Friday 1/6-g Aircraft @ KSC - Gordon & Schmitt
Sannarss 20
Satv-de o 1/6-g Aircraft @ XKSC - Scott & Irwin.
Janrary 30
Sunday Apollo 14 TIaunch - All

Janv ry 3
!



- . FM
APOLLO 15 CREW TRAINING SUMMARY
' As of February 15, 1971
VERIFIED: & 4 .
M. S. Brzefinkki
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
CSM SYS BRIEF
Docking 2 2 + 00 2+pO 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3+ 30 6 + 00 3 + 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 8 +-30 6 + 30 4 + 00 12 + IS5 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 4+ 00 12 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COoMM 1 3+ 30 6 + 00 34+ 30 3+ 30 9 + 00 9 + 30
CM SIMULATORS
CMS 190 62 + 05 320 + 10 141 + 45 42 + 10 496 + 50 181 + 30
CMPS - 37 + 10 84 + 30
DCPS 15 1+ 10 7 + 55 15 + 50
ME - 2 + 00 41 + 30 : 24 + 30
SIM Brief 10
MPAD-Re-entry  ~— 14 + 00 16 + 00
"l TESTS (KSC) ‘
ALT Chbr 16
Docking 4 4 + 00 10 + 00 10 + 00
Flt Readiness 8
Countdown Demo 8 ..
CCTF 4 .
LM SYS BRIEF
COMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5 + 00 .5 + 00 5 4 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 4+ 00 2 + 00 2 4+ 00 2 + 00
Radar 5 5+ 00 5+ 00 5+ 00 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS
LMS 370 213 + 55 290 + 35 199 + 45 11 + 35 319 + 20
LMPS - 8 + 00 53 4+ 45 2 + 45 49 + 30
FMES - 54+ 00 19 + 30 1+ 30 21 + 00
LLRF - ’ 28 + 00 16 + 00
Sim Brief 10
IM TESTS
ALT Chbr 16
Flt Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
8

.Alsep CFF



g APOLLO 15 CREW TRAINING SUMMARY
' As of February 15, 1971

~2-
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED -
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 17 + 30 1+ 00 1+ 00 17 + 30 3+ 30
Photography 4 4 + 30 5 + 00 4 + 30 1+ 30 34+ 30
EMU Brief 2 5 4+ 00 34+ 00 5 4 00 3 4+ 00 34 00 3 4+ 00
Lunar Topo review 18 !
PROCEDURES . -
Checklist 10 1+ 00
Mission Tech. 40 54 + 00 64 + 30 41 4 00 9 4+ 00 10 + 00 21 + 00
Mission Rules 8
Flight Plan 25 20 + 00 22 + 00 14 + 00 8 + 00 8 + 00 8 + 00
- ZERO G
Walkthroughs 10 2 + 00 7 + 00 2 + 00 4 + 30 1+ 00
WIF/Zero A/C 10 7+ 25 15 + 30 7 + 20 2 + 30 10 + 05 10 + 05
EMU C/0 (off nom) 8 10 + 00 10 + 00 10 + 00 10 + 00
Egress Training 8
S/C Fire 2
Bench Checks 8
éwage - 9+00 5400 9+ 00 6 + 00 6 + 00
anetarium - 3 4+ 00 3+ 00 4 + 00 4 + 00 4 + 00 4 4+ 00
LLTV
Systems 4 5+ 15
Sim 11 8 + 30 5 4+ 45
C.0. 22 44 + 00 12 + 00 T
Prof. 22
MEDICAL 8
LUNAR SCIENCE .
Briefings 105 100 + 30 134 + 00 105 + 30 69 + 30 111 + 30 99 + 30
Field Trips 96 245 + 30 48 4+ 30 245 4+ 30 245 + 30 48 4+ 30 245 + 30
Simulations 140 62 + 55 3+ 00 72 + 55 50 + 30 52 4+ 30
LRV Trainer 16 1+ 45 1+ 00 1+ 10 1+ 30
Totals 1323 942 + 45 815 + 30 1134 + 50 747 + 55 953 + 50 1225 + 35



Day & Date

Monday
February 1

Tuesday
Februvary 2

Wednesday
February 3

Thursday
February U4

Friday
February 5

Saturday
February 6

Monday
February 8

Tuesday
Februvary 9

Wednesday
February 10

Apollo 15 Crew Training Summary

Activity

IMS #1 - Irwin, Gordon & Schmitt
CMS #2 - Worden & Schmitt
Nikon picture evaluation - Scott & Irwin

IMS #1 - Scott, Irwin, Gordon & Schmitt
CMS #1 - Worden & Brand

CMPS - Worden

Pilots meeting - All

Geology briefing - All
CMS #1 - Worden & Brand
IMS #1 - Irwin

EPS contingency - Brand

A #1 - Gordon & Schmitt

Geology briefing - Scott, Irwin, Gordon &
Schmitt )
FOD Entry simulator - Brand

Apollo 14 mission - All
Apollo 14 mission - All

Pilots meeting - Scott, Irwin, Gordon &
Schmitt ol

Docking test - Worden & Brand

Lunar Equipment Management Simulation

/(EVA #1) - Scott, Irwin, Gordon & Schmitt

IMS #1 - Scott, Gordon & Schmitt

///,—IRV l-g trainer - Scott & Gordon

CMS #1 - Worden & Brand
Zero-g A/C - Worden & Irwin
Flight physical - Irwin
Core tube meeting - Schmitt

PAO (picture) - Scott, Worden & Irwin

—Geology field trip, Ube Hebe Craters, Calif. -

Scott, Irwin, Gordon & Schmitt
Zero-g A/C - Brand & Schmitt
CMS #1 ~ Worden
IMS #1 - Gordon



Thursday
February 11

Friday

‘February 12

Monday
February 15

///Geology field trip, Ube Hebe Craters, Calif. =~
Scott, Irwin, Gordon & Schmitt
Flight phys1cal - Worden
Orbital geology - Worden & Brand
CMS #1 - Brand

Geology field trip, Ube Hebe Craters, Calif. -
Scott, Irwin, Gordon & Schmitt
Orbital geology - Worden & Brand

Holiday (George Washington's Blrthday) = A1l
Suit fit at IIC - Brand



APOLLO 15 CREW TRAINING SUMMARY fc“““*“ﬂﬂdL-

\\L
. N As of March 1, 1971
\ .

.

VERIFIED:
M. S. Bfzgzinski
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS . 2 3+ 30 6 + 00 3+ 30 3+30 6 + 00 4 + 45
EPS 2 4 + 00 . 8 + 30 6 + 30 4 + 00 12+ 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 14 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3+ 30 6 + 00 3+ 30 3+ 30 9+ 00 9 + 30
CM SIMULATORS
CMS 190 67 + 45 326 + 20 147 + 50 54 + 45 506 + 50 193 + 55
CMPS - 37 + 10 84 + 30
DCPS 15 1+ 10 7 + 55 15 + 50
ME - 2 + 00 41 + 30 .24 + 30
SIM Brief 10
PAD~Re-entry - 14 + 00 16 + 00
@ TESTS (KSC)
T Chbr 16 o
ocking 4 4 + 00 10 + 00 10 + 00
F1t Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
COMM 2 2+ 00 2 + 00 2 + 00 2 + 40
CES 5 5+ 00 5+ 00 5+ 00 29 + 00
ECS 2 4 + Q0 4 + 00 4 + 00 4 + 39
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 2+ 00
Radar 5 5+ 00 5+ 00 5+ 00 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS
LMS 370 218 + 15 298 + 55 212 + 55 1T + 35 333 + 25
LMPS - 8 + 00 ‘ 53 + 45 2 + 45 49 + 30
FMES - 5+ 00 19 + 30 T+ 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10 ]
LM TESTS
ALT Chbr 16
F1t Readiness 8
CFF 8 4 + 00 4 + 00 4 + 00 4 + 00
1sep CFF 8



APOLLO 15 CREW TRAINING SUMMARY
As of March 1, 1971

- -2~
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
) PLANNED ’
HOURS

LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1 + 00 17 + 30 1+ 00 1+ 00 17 + 30 3+ 30
Photography 4 4 + 30 8 + 00 4 + 30 1+ 30 3+ 00 3+ 30
EMU Brief 2 5+ 00 3+ 00 5+ 00 3 +00 3+ 00 3+ 00
Lunar Topo review 18 .
PROCEDURES

Checklist 10 6 + 00 1+ 00

Mission Tech. 40 68 + 00 78 + 30 55|+ 00 23 + 00 24 + 00 35 + 00

Mission Rules 8
Flight Plan 25 22 + 30 24 + 30 16g+ 30 10 + 30 10+ 30 10 + 30
ZERO G |

Walkthroughs 10 2 + 00 10 + 00 2 + 00 6+30 .1+00
WIF/Zero A/C 10 7 + 25 15 + 30 7+ 20 2 + 30 10 + 05 10 + 05
EMU C/0 (off nom) 8 10 + 00 10 + 00 10 + 00 10 + 00
Egress Training 8 :
Fire 2
ch Checks 8
vage - 9 + 00 5+ 00 9 +00,, 6 + 00 6 + 00
etarium - 3 + 00 3 + 00 4 + 00" 4 + 00 4 + 00 4 + 00
LLTV
Systems 4 X 5+ 15
Sim 11 8 + 30 5+ 45
C.0. ' 22 44 + 00 12 + 00
Prof. 22
MEDICAL 8
LUNAR SCIENCE
Briefings 105 705+ 30 137 + 00 110 + 30 74 + 30 114 + 30 104 + 3G
Field Trips 96 245 + 30 48 + 30 245 + 30 245 + 30 48 + 30 245 + 30
Simulations 140 62 + 55 3+00 72+55 50 + 30 52 + 30
LRV Trainer 16 1+ 45 2 + 00 2 +10 1+ 30

Totals 1323 974 + 15 852 + 10 1171 + 45 796 + 10 997 + 15 1273 + 35
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‘ APOLLO 15 CREW TRAINING SUMMARY

Day &/Date Activity
Tuesday
Feb. 16 Apollo 14 follow on crew debriefing ~ all
Wednesday
Feb. 17 Data priority mtg. - all
_—LRV, 1g trainer - Irwin & Gordon

CSM/RCS briefing - Brand
Thursday
Feb. 18 Suit fit at ILC - Scott & Irwin

Altitude chamber réfresher course - Worden & Brand

LMS #2 - Gordon & Schmitt

CMS #3 - Gordon & Schmitt

{

Friday ‘
Feb. 19 CMS #3 - all

LMS #2 - Scott, Irwin, Gordon & Schmitt
Monday

'eb. 22

o

Altitude chamber refresher course - Scott, Irwin,
Gordon & Schmitt ,

Apollo 14 scientific deBriefing - all

Apollo 14 photo debriefing - Worden & Brand

CSM altitude chamber meeting - Worden & Brand
Physical - Worden

Tuesday
Feb. 23 Data priority mtg. - all
Dentist - Worden
Wednesday Traverse briefing - Scott, Irwin, Gordon & Schmitt
Feb. 24 Flight plan review - all
Dentist - Brand
CSM/EVA - Worden & Brand
Thursday
Feb. 25 CMS #3 - all
LMS #2 - Scott, Irwin, Gordon & Schmitt
CSM Altitude chamber meeting - Worden & Brand
Friday

February 26

.turday

‘Jruar‘y 27

LMS #2 - Irwin, Gordon & Schmitt
Suit fit at ILC -~ Scott
CMS #3 - Gordon, Brand & Schmitt

Checklist meeting - Worden & Brand
Instrument check - Worden



' APOLLO 15 CREW TRAINING SUMMARY
‘ As of March 15, 1971

L
Q® . ’
. . rzezins

ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3+ 30 7 + 00 3+ 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 9 + 30 6 + 30 4 + 00 12 + 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 14 + 15 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3+ 30 7 + 00 3+ 30 3+ 30 9 + 00 9 + 30
CM SIMULATORS
CMS 190 73 + 30 350 + 25 154 + 05 58 + 10 530 + 35 200 + 50
CMPS - 37 + 10 84 + 30
DCPS 15 1T+10 7 + 55 15 + 50
ME - 2 + 00 41 + 30 24 + 30
SIM Brief 10
MPAD-Re-entry - 14 + 00 16 + 00
SM TESTS (KSC)
ALT Chbr 16
Docking 4 4 + 00 10 + 00 10 + 00
‘ F1t Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
COMM 2 2 + 00 2 + 00 2+ 00 2 + 40
CES 5 5+ 00 5+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation. 2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5+ 00 5+ 00 5+ 00 47 + 30
Prop & RCS 2 4+ 00 4 + Q0 4 + Q0 4 + 00
AGS 6 6 + 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS
LMS 370 230 + 55 312 + 20 220 + 05 11 + 35 346 + 25
LMPS - 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5+ 00 19 + 30 1+ 30 21 + 00
LLRF - 28 + 00 16 + 00
Sim Brief 10 . ‘
LM TESTS
ALT Chbr 16
F1t Readiness 8
CCFF 8 4 + 00 4 + 00 4 + 00 4 + 00
8

’ Alsep CFF
|



‘ : APOLLO 15 CREW TRAININC SUMMARY
As of March 15, 1971

o | =

ASTRONAUTS Scott - Worden Irwin Gordon Brand Schmitt
PLANNEDR
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 17 + 30 1+ 00 1 + 00 22 + 45 3+ 30
Photography 4 4 + 30 8 + 00 4 + 30 1+ 30 3+ 00 3+ 30
EMU Brief 2 5+ 00 3+ 00 5 + 00 3+ 00 3+ 00 3+00
Lunar Topo review 18
PROCEDURES
Checklist 10 3+00 20 + 00 3+00 3+00 11 + 00 3+00
Mission Tech. 40 79 + 00 88 + 30 69 + 00 32 + 00 35+00 46 + 00
Mission Rules 8
Flight Plan 25 22 + 30 29 + 00 16 + 30 10 + 30 13+ 00 10 + 30
ZERO G
Walkthroughs 10 6 + 00 14 + 00 6 + 00 3+ 30 10 + 00 4 + 30
WIF/Zero A/C 10 7 + 25 15 + 30 7 + 20 2 + 30 10+ 05 10 + 05
EMU C/0 (off nom) 8 10 + 00 10 + 00 10 + 00 10 + 00
Egress Training 8
S/C Fire 2
Bench Checks 8
age - 9 + 00 5+ 00 9 + 00 6 + 00 6 + 00
PTanetarium - 3+ 00 3+ 00 4 + 00 4 + 00 4 + 00 4 + 00
LLTV
. Systems 4 5+ 15
Sim 11 8 + 30 5+ 45
C.0. 22 44 + 00 12 + 00
Prof. 22
MEDICAL 8
LUNAR SCIENCE
Briefings 105 111 + 30 145 + 00 116 + 30 80 + 30 122 + 30 111 + 30
Field Trips 9% 260 + 30 48 + 30 260 + 30 260 + 30 48 + 30 260 + 30
Simulations 140 68 + 55 3+00 78+ 55 58 + 30 58 + 30
LRV Trainer 16 1+ 45 2 + 00 2+ 10 1+ 30
Totals 1323 1037 + 40 919 + 45 1238 + 85 851 + 15 1055 + 20 1339 + 00



Apollo 15 Crew Training Suﬁméfy’

Day and Date ’ ‘ ) Activity
Monday ' o Data priority meeting - All
March 1 ,/,,f~¥rlmnar maps - Worden, Brand and Schmitt

: CM/Cryo pump briefing - Worden
*CM/Ecomm briefing - Worden

Tuesday . ‘ ' Bench check - Scott, Irwin, Gordon and
March 2 - Schmitt
‘ CMS #3 - Worden and Brand
‘ PT Briefing - All
_“——FEVA pre and post (shirtsleeve) - Scott,
Irwin, Gordon and Schmitt

Wednesday 2 oo ;;Z? EVA pre and post (suited) - Scott and Irwin
March 3 IMS #2 - Scott, Irwin, Gordon & Schmitt
- CMS #3 - Worden, Gordon, Brand & Schmitt
CM/G&N Briefing - Brand

Thursday IMS #2 - Scott, Irwin, Gordon & Schmitt
March 4 CMS #3 - Scott, Worden, Irwin & Brand “
//:;sa—EVA pre & post (suited) - Gordon & Schmitt
CSM/G&N briefing - Brand

Friday IMS #2 - Scott, Irwin & Schmitt
March 5 CMS #3 - Scott, Worden, Irwin, Brand & Schmitt
‘ Suit fit @ IIC - Gordon
CSM/G8N briefing - Brand -

Saturday o CSM ‘checklist meeting - Worden & Brand
March 6 :
Monday “ | o Crew @ictuies - Scott, Worden & Irwin
March 8 . 'Data priority meeting - All

CSM/EVA - Gordon, Brand & Schmitt
Suit fit @ MSC - Worden & Brand
Dentist - Schmitt. .

Solo book review - Worden

Tuesday ' CSM/EVA - Scott, Worden & Irwin

March 9 .. Checklist review - All

Orbital geology - Worden & Brand
Rescue book - Wordeh & Brand
ICRU malfunctions - Schmitt .
%gptist -, Rrwin

roy ,,"



Wednesday
March 10

Thursday & Friday- .

March 11 and 12 -
Satuiday
March 13

Sunday
March 1k

Mondaj.
March 15

¢

Orbltal geology - All

_——1Iunar Maps - Scott, Irwin, Gordon & Schm;tt

-~

Solo book review —‘Worden & Brand
CSD Suit review - Scott, Worden, & Irwin -
CSD Chamber briefing - Worden & Brand

. Geology briefing - Scott Irwin, Gordon,

& Schmitt

Dentist - Brand -

—e@eology field trip to N.M., - Scott, Irwin,

Gordon & Schmitt
CMS #3 - Worden & Brand

Checklist reviéw - Worden

- Bicycle for CSD chamber run - Worden & Brand

CSM bench review - AllL

Quad ITII inspection - Scott & Irwin
IMS #2 - Scott, Irwin, Gordon & Schmitt
CMS #3 - Worden & Brand

///,,,iunar surfacé tools - Scoft Irwin, Gordon,

Schmitt

e
*



APOLLO 15 CREW TRAINING SUMMARY

o As of April 1, 1971
VERIFIED:
\ M. 5. Brzezinski
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
CSM SYS BRIEF
Docking 2 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
ECS 2 3+ 30 7 + 00 3+ 30 3+ 30 6 + 00 4 + 45
EPS 2 4 + 00 9 + 30 6 + 30 4 + 00 12+ 15 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30 6 + 30 23 + 30 6 + 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 16 + 30 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 4 + 00 7 + 00
COMM 1 3+ 30 7 + 00 3+ 30 3+ 30 10 + 00 9 + 30
CM SIMULATORS ,
CMS 190 76 + 25 379 + 10 161 + 40 58 + 10 566 + 40 200 + 50
CMPS - 37 + 10 84 + 30
DCPS 15 1+10 7 + 55 15 + 50
ME - 2 + 00 41 + 30 24 + 30
SIM Brief 10
MPAD-Re-entr - 14 + 00 16 + 00
SM TESTS (KSC ,
ALT Chbr 16 5+ 00 5+ 00 5+ 00 5+ 00 5+ 00 5+ 00
Docking 4 4.+ 00 10 + 00 10 + 00
F1t Readiness 8
Countdown Demo 8
CCFF 4 5+ 00 5 + 00 5+ 00 5+ 00 5+ 00 5+ 00
LM SYS BRIEF
coMM 2 2 + 00 2 + 00 2 + 00 2 + 40
CES 5 5+ 00 5+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 2 + 00
Radar 5 5+ 00 5+ 00 5+ 00 47 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS
LMS 370 257 + 40 340 + 05 249 + 50 11 + 35 376 + 10
LMPS - 8 + 00 53 + 45 2 + 45 49 + 30
FMES - 5 + 00 19 + 30 1 + 30 21 + 00
LLRMA - 28 + 00 16 + 00
Sim Brief 10
LM TESTS
~ ALT Chbr 16 7 + 00 7 + 00 16 + 00 16 + 00
F1t Readiness 8
CCFF 8 7 + 00 7 + 00 7 + 00 7 + 00
Alsep CFF



APOLLO 15 CREW TRAINING SUMMARY
® As of April 1, 1971

-2e
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED . :
HOURS
LV Brief 8 4 + 00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00
G&N Programs 20 1+ 00 17 + 30 1 + 00 1 + 00 22 + 45 3+ 30
Photography 4 4 + 30 8 + 00 4 + 30 1+ 30 3+ 00 3+ 30
EMU Brief 2 5+ 00 3 +00 5+ 00 3+00 3+ 00 3+ 00
Lunar Topo review 18 \
PROCEDURES
Checklist 10 3+ 00 20 + 00 7 + 00 3+ 00 18 + 00 7 + 00
Mission Tech. 40 79 + 00 88 + 30 69 + 00 32 + 00 35+ 00 46 + 00
Mission Rules 8
Flight Plan 25 22 + 30 29 + 00 16 + 30 10 + 30 13+ 00 10+ 30
ZERO G
Walkthroughs 10 6 + 00 14 + 00 6 + 00 3+ 30 10 + 00 4 + 30
WIF/Zero A/C 10 7+ 25 15+30 7+ 20 2 + 30 10+ 05 10 + 05
EMU C/0 (off nom) 8 10 + 00 4 +00 10+ 00 10 + 00 4 +00 10+ 00
Egress Training 8 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00 2 + 00
S/C Fire 2
Bench Checks 8
towage - 9+ 00 5+ 00 9 + 00 6 + 00 , 6 + 00
lanetarium - 3 + 00 3+ 00 4 + 00 4 + 00 4 + 00 4 + 00
LLTV
Systems 4 5+ 15
Sim 11 8 + 30 5+ 45
C.0. 22 44 + 00 12 + 00
Prof. 22
MEDICAL - 8
LUNAR SCIENCE ]
Briefings 105 121 + 00 154 + 30 126 + 00 89 +00 131 +00 120 + 00
Field Trips =~ 96 260 + 30 51 + 30 260 + 30 260 + 30 51 + 30 260 + 30
Simulations 140 88 + 25 3+00 98+ 25 63 + 00 63 + 00
LRV Trainer 16 3+ 45 4 + 00 4 + 00 3+ 30
TOTALS 1323 1120 + 20 977 + 00 1331 + 45 927 + 00 1129 + 10 1418 + 45



APOLLO 15 CREW TRAINING SUMMARY

Day and Date Activity
Tuesday Traverse planning -~ All
March 16 Unaided egress training - Scott, Worden,
Irwin

IMS 2 - Scott, Irwin, Gordon, Schmitt
CMS 3 -~ Worden, Irwin
CSD altitude chamber - Brand

Wednesday IMS 2 - Scott, Irwin, Gordon, Schmitt
March 17 Unaided egress training - Gordon, Brand,
Schmitt

CMS 3 - Brand'
CSD altitude chamber - Worden

Thursday Orbital geology - all
March 18 _—~EVA 2 - Scott, Irwin
IM ascent CCFF - Scott, Irwin, Gordon,
Schmitt

IMS 2 - Scott, Irwin, Gordon, Schmitt
CMS 3 -~ Worden, Brand
CSM/communications briefing - Brand
CSM rescue book - Brand

‘ Friday IM sea level chamber - Scott, Irwin
A 2 - Gordon, Schmitt
/Em\/fis 2 - Gordon, Schmitt
CMS 3 - Worden, Brand
Mission review - Worden

Saturday Checklist review - Irwin, Brand, Schmitt
March 20

Monday ///4EVA 1 - Scott, Irwin

March 22 IMS 2 - Scott, Irwin

CMS 3 --Worden, Brand
IM sea level chamber - Gordon, Schmitt

Tuesday IMS 2 - Scott, Irwin, Gordon, Schmitt
March 23 CMS 3 - Worden, Brand
Wednesday IMS 2 - Scott, Irwin, Gordon, Schmitt
March 2k CMS 3 - Worden, Brand

/A¢EVA 1 - Scott, Irwin
/;/,lmnar maps - Gordon, Brand, Schmitt



2

Thursday
March 25

Friday
March 26

Monday
March 29

Tuesday
March 30

Wednesday
March 31

CSM CCFF - All

////Imnar maps - Scott, Worden, Irwin
IMS 2 - Gordon, Schmitt
CMS 3 - Brand

CSM sea level chamber - Scott, Worden, Irwin
//,afERV CCFF - Scott, Irwin, Gordon, Schmitt

IM altitude chamber briefing - Gordon, Schmitt

IMS 2 - Gordon, Schmitt

CMS 3 -~ Brand

IMS 2 - Scott, Irwin, Gordon, Schmitt
Geology flyovers - 8. Calif. - Worden, Brand
CMS 3 - Scott,:-Irwin

IMS 2 - Scott, Trwin
CMS 3 - Scott, Worden, Irwin
Brief IM workers at KSC - Scott, Worden,
o Trwin
EVA pre and post - Scott, Irwin
CSM sea level chamber -~ Gordon, Brand,
Schmitt

FVA 1 - Scott, Irwin
”’J”‘iMS 2 - Scott, Irwin
CMS 3 - Worden, Brand
CSM/SCS-RCS briefing - Brand
IM altitude chamber (run aborted 02 regulator
failure) - Gordon, Schmitt



“VERIFIED:

ASTRONAUTS

CSM SYS BRIEF:
Docking
"ECS
EPS
G&C
Prop & RCS
SECS
comM '
CM SIMULATORS . .

CMS 190

CMPS
DCPS:
ME
SIM Brief \
.C MPAD-Re-entry
SM TESTS (KSC) -
" ALT Chbr
Docking
F1t Readineéss
Countdown Demo
CCFF
»LM SYS “BRIEF
'COMM RS
CES
ECS
.EPS
Instrumentat1on
Radar :
Prop.& RCS

AGS -7

LM SIMULATORS - .

LMS 370

LMPS
FMES :
LLRF- -
Sim Brief
LM  TESTS
- ALT. Chbr
F1t Readiness

e CCFF
. Alsep CFF

PLANNED .
HOURS - - -

—
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—
o

-3

—
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APOLLO 15 CREN TRAINING SUMMARY
As of Apr11 15, !

M. S' Brzez1 ske

Scott
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—
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00
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00
00
-00
00

00

+ 00;‘ '
+. 00

+ 00

+ 00

+ 00

00
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.Worden -
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NP OSNIN
4+t o+

401

37

41
14

14
10

-+

+ + 4+ + -

B

1971

Irwin

W PHOYOYW P

176

14

349
53
19

18

B

—
BRI SOIN O

+ 4+ + 4+

+++F A+
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+ 4+ + o+

00

61

13

oI PEPPOIN (8]
+ 4+ + + A+ +

(e ]

S

23

B

whaBORwWN T

+
o
o

+ +
o
ot

+ 00

r ..Brand

A

Schmitt

2+ 00 2 + 00

. 6+ 00 4 + 45

13+25 12 + 00

23 + 30 6 + 30

16 + 30 4 + 00

6+15 7+ 00

" 12+30 9+ 30

594 + 30 203 + 30
84 + 30
15 + 50
24 + 30
1+.15
16 + 00

13400 13 + 00
10 + 00

5+ 00 5+ 00

2+ 40

29 + 00

4 + 30

4 +

2 + 00

47 + 30

4 + 00

21 + 15

11 + 35 394 + 20

49 + 30

21 +

16 + 00

23 + OQ

7 + 00

4 + 00



ASTRONAUTS :
‘ PLANNED
'HOURS
LV Brief 8
G&N Programs 20
Photography 4
~ EMU Brief 2
“ Lunar Topo review 18
PROCEDURES
Checklist - 10
Mission Tech. 40

Mission Rules 8

Flight Plan 25
ZERO G .

Walkthroughs 10

WIF/Zero A/C 10

EMU C/0 (off nom) 8
Egress Training 8

+S/C Fire 2
Bench _ Checks 8
.S towage -
Planetarium -
LLTV
Sys tems 4
Sim 11
C.0. 22
Prof. 22
MEDI CAL 8
LUNAR SCIENCE
Briefings 105
Field Trips 96
Simulations 140
LRV Trainer 16
TOTALS 1319

APOLLO 15 CREW TRAINING SUMMARY

As of April-15, 1971 -

‘_2_.

Scott Worden Irwin
4 + 00 4 + 00 4 +
1+ 00 17 + 30 1+
4 + 30 8 + 00 4 +
5+ 00 3 +.00 5 +
3+ 00 20 + 00 7 +

86 + 30 96 + 00 76 +

26 + 30 36 + 30 20 +
6 + 00 14 + 00 6 +
7 + 25 19 + 05 10 +
10 + 00 4 + 00 10 +
2+ 00 2+ 00 2 +
9 + 00 - 5+ 00 9 +
3+ 00 3+ 00 4 +
8 + 30

44 + 00

132 + 30 162 + 00 136 +
260 + 30 51 + 30 260 +

94 + 25 12 + 00 108 +

3 +:45 4+
1201 + 40 1043 + 30 1405 +

(e NS New Nan
OCOOO

00
00

30

00
55
00
00

00
00

30
30
25

00

35

Gordon
4 + 00
1+ 00
1+ 30
3+ 00

"3+ 00
32 + 00
14 + 30

"3+ 30
2 + 30
10 + 00
2 + 00
6 + 00
4 + 00
5+ 15
5+ 45
12 + 00

100 + 30
260 +.30

72 + 30

4 + 00
999 + 25

Brand Schmitt
8 + 30 4 + 00
22 + 45 3+ 30
3+ 00 3+ 30
3+ 00 3+ 00
18 + 00 7 + 00
39+ 00 48 + 00
15+ 00 14 + 30
10 + 00 4 + 30

12 + 25 12 +

4 +00 10+ 00
2+ 00 2 + 00
‘ 6 + 00
4 + 00 4 + 00
141 + 00 135 + Q0
51 + 30 260 + 30
4 + 00 72 + 30
3+ 30
1190 + 30 1489 + 25



FOR NASA INTERVAL USE OHLY

Apollo 15 Crew Tralning Summary

Day and Date Activity
Thursday Mission Review at Houston - Scott, Worden,
April 1 and Irwin

TLI procedures - Scott, Worden
/;;,fiwA pre and post - Gordon & Schmitt

IMS #2 - Gordon & Schmitt

CMS #3 - Brand

Friday R ICRU & TV briefing - Scott, Irwin, Gordon, &
April 2 -~ Schmitt
CSM/EVA - Worden & Brand
//,/TBV malfunctions - Schmitt
PAO - Scott, Worden & Irwin

Monday Traverse briefing - All
April 5 IMS #2 - Scott, Irwin & Gordon
CMS #3 - Scott, Worden & Irwin
CSM altitude chamber (aborted due to oil in
chamber) - Scott, Worden, & Irwin
CSM/Tel Comm briefing - Brand

Tuesday IM altitude chamber - Scott & Irwin
April 6 IMS #2 - Gordon & Schmitt
CMS #3 - Worden & Brand
//,»EVA #1 - Gordon & Schmitt
Program evaluator - Brand
CSM Q cards - Worden

Wednesday IMS #2 - Scott & Irwin

April 7 CMS #3 - Scott, Worden, Irwin & Brand
IM altitude chamber - Gordon & Schmitt
CSM/SECS briefing - Brand

Thursday CSM altitude chamber - Scott, Worden, & Irwin
April 8 IMS #2 - CGordon & Schmitt
CMS #3 - Gordon, Brand & Schmitt
Friday //,/EVA #2 & 3 (Suited) - Scott, Irwin
April 9 IMS #2 - Scott & Irwin

CSM/EVA (Suited) - Worden
CSM altitude chamber - Gordon, Brand & Schmitt

Saturday Bicycle test for CSD chamber - Scott & ITrwin
April 10

Monday Geology briefing - All

April 12 IMS #2 - Scott, Gordon & Schmitt

CMS #3 - Scott, Worden, Irwin & Brand
CSM/EPS briefing - Brand
IM altitude chamber - Irwin

FOR BASA Z7maL USE omLy
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Day and Date

Tuesday
April 13

Wednesday
April 14

Thursday
April 15

FOR BASA TTERIEL USE OMLY

Activity
. ALSEP CF - Scott, Irwin, Gordon & Schmitt

/,,ﬂEVA pre & post (Standup) - Scott & Irwin

CMS #3 - Worden & Brand
IMS #2 - Gordon & Schmitt
Flight plan review ~ Worden

PI briefing - All

Flight plan review - All
CMS #3 - Scott & Worden
IMS #2 - Gordon & Schmitt

_—72ro g A/C (SIM Bay) - Worden & Irwin

P

FOR RAS

SIM Bay briefing - Brand
Talk to 2nd and 3rd shift workers - Scott,
Worden & Irwin

CMS #3 - Scott, Worden, Irwin & Brand
IMS #2 - Scott & Gordon
A pre & post (Standup) - Gordon & Schmitt

;//,Zero g A/C SIM Bay - Brand & Schmitt

3 BT USE OMLY



APOLLO 15 CREW TRAINING' SUMMARY
® | As of May 1, 1971

VERIFIED: ,
. Brzezins
ASTRONAUTS Scott Worden  Irwin Gordon  Brand  Schmitt
PLANNED | | | ,
HOURS

CSM SYS BRIEF

[32)

+ 00.. -

Docking 2 2 +00 2 + 00- 2+ 00 2+00- -~ 2+00 2.+ 00
ECS 2 "3+ 30 7 +00 3+30 3+30 .6+00 - 4+45.
EPS 2 4 + 00 9 + 30 6 + 30 4 + 00 13 +25. "12 + 00
G&C 6 6+30 12+30 6 +30 6 +30 .23+30 6+ 30
Prop & RCS 2 4 + 00 12 + 45 4 + 00 4 + 00 .16 + 30 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 +00 - 6 +15 7 + 00
COMM 1 3% 30 7+ 00 3+ 30 3+ 30 12+30 9+ 30
CM SIMULATORS ,
CMS v 190 97 + 25 410 + 35 186 + 40 76 + 30 623 + 45 216 + 3
CMPS - 37 + 10 .84 + 30 .
‘DCPS - 15 1+ 10 7 + 55 15 + 50
ME - 2 + 00 41 + 30 24 '+ 30
‘SIM Brief X 10 2 2'+ 05
MPAD-Re-entry - 14 + 00 16 + 00
CSM TESTS (KSC) o | N o
‘ ALT Chbr 16 14+00 14 +00 14 +00 13400 16°+00 13 + 00
Docking 4 4+ 00 10 + 00 . 10 + 00 '
F1t Readiness. 8 :
Countdown Demo 8 , g L , ﬁ ‘ :
CCFF .4 5400 5400 ' 5¥00 5+ 00 5+00 5+00
UW SYS BRIEF . ’ ) R 3 B : o ““ . '
COMM 2 2 + 00 ,'z + 00 2 +00 2 + 40
CES 5 5+ 00 5 + 00 5 + 00 29
ECS 2 4 + 00 4 + 00 4 +00 4+ 30
EPS 2 4 + 00 v #00 4 + 00 4 + 30
Instrumentation 2° 2 + 00 2 +.00 o 2400 2 4+ 00
Radar 5 5 + 00 - 9% 00 5 + 00 51 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
AGS 6 6 + 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS S o
- LMS , 370 293 + 45 372 + 30 "1295 + 20 11 + 35 417 + 05 -
LMPS - 8 + 00 53 + 45 2 + 45 49 + 30
FMES " - 5 + 00 19 + 30 1+ 30 ‘ 21 + 00
LLRF - 28 + 00 ' : 16, + 00
Sim Brief 10 . . :
“IM TESTS oo ‘
ALT Chbr 16 ‘16 + 00 18 + 30 23 + 00 - 23 + 00
F1t Readiness 8 ‘ ’ ) v
CCFF 8 9 + 30 9 + 30 9 + 30 ' 9 + 30
Alsep CFF 4 4 + 00 4 + 00 4+00  _  4+00
2 2 + 30 2 +30 2 + 30 , 2 + 30

. LRV CFF



IS

e APOLLO 15 CREW TRAINING SUMMARY
T : ‘ As of May 1, 1971 *
-2- ’
ASTRONAUTS :, +. Scott’ Worden® Irwin . Gordon . -Brand  Schmitt
PLANNED- ) -
HOURS:; o ,
LV Brief. - 8 .4 +00 4 + 00 4 + 00 4 + 00 8 + 30 4 + 00"
G&N Programs 20 1+ 00 17. 4+ 30 1 +.00 1400 22+ 45 3 + 30
Photography :. " 4 4 #* 30 8+00 4+30 1.+30 3+00  3+30
. EMU Brief ' 2 ., 6+00 3+00 5+00.  3+00 3+00:° 3+.00
" Lunar Topo. review 18,0 6 +00 21 +00 6 + 00 6'+00. 19400 6+ 00
PROCEDURES - ., RS SR '
Checklist ; 10 3 +00 - 20 + 00 7 + 00 3 + 00 18 + 00 7 + 00
~ Mission Tech. 40 ~ 86 +30° 97 +00 76 + 00 32+00 39 +00 48 + 00
" Mission Rules’ 8 ' . , 1+ 30 L - 17°+°30
EF81ght Plan © 25 26 +30 39%30 20+ 30 14+30  17+30 1430
Z - \ T ¥ '
¢ Walkthroughs 10  6.+00 14 +00 6+ 00 3+30 10400 4 +,30"
i WIF/Zero A/C 10, * 7425 21 '35 .10 + 55 2 ¥30 - 14,455 12 + 25
EMU C/0-(off nom) 8 10 + 00 4+00 -10+00. 10+00 ....4.400 10 + 00
Egress” Training 8. 2 + 00 2.+00° 2+00 . 2 + 00 2 + 00 2 +00
. '8/C Fire 2 o \ _ ‘
ﬂ"Bench ‘Checks 8 5+ 30 2+30 5 +30 5+ 30 2 +30.. 5+30
@ Stowage - 9'+ 00 5+00 9+ 00 6 +00 ~+ 6+ 00
El$cetar1um 3.#:00 3+00 *:4 + 00 4+00 4+00 % 4+00
Systems . 4 - . 5+ 15
S Ssimo o W 1T + 15 o e, 5.+ 45,
C.0. . 22 . 44 + 00 ‘ oo 12 4000 e
) Prof.. ) 22 o v R
"MEDICAL. -~ - 8 S
LUNAR SCIENCE . o T T B
Briefings- .- 105 138 + 00 ~ 149.4 00 . 142 + 00 .-~ 106-+:00. "128 + oo 140 + 30
Field Trips. 96" 275 + 30 - 59+ 30. 275.+:30. 275 ¥,30 , ;359 +30 275;+ 30
“Simulations .. 140 .., 97 + 25 26 + 00. ‘105 + 25. 76 + 00 LZ +00 79+ 00
LRV Trainer ° ‘16 5+ 45 - St S 6400 6+00 . .5 +30
TQTALS "~ 1321\ 1273 +10 10,93*~Z+3‘00 1488 +'40 1077+ 10 fﬂ*ZSﬁ * 30 1576 + 45°

sy
4

A



Day and Date

Friday'\ .
April .16

» . Sunday ¢

April 18
Monaé&‘~1
April 19

e
T g

,ﬁ:Tuesday

Aprll 20

Wednesday
April 21

Thursday
April‘aaﬂy

Frlday
April 23f,

éaturday
April 24

Mondayﬁ
April 26

Apollo 15 Crew Training Summary

PR

Activity

CIMS #2 -*Scott & Irwin

cMS #3 - Gordon Worden & Schmitt

. CSM/EVA- Brand

Geology Brleflng‘- Scott, Wbrden, Irwin,
Gordon & Schmltt

'LM descent CF - Scott & Irwin

o'

/”,,JLRV CF2 - Scott Irwin, Gordon & Schmitt

CIMS '

.CMs #3

. & schmitt

#2 - Scott Trwin & Gordon
LM/AGS Radar brleflng - Irwin & Schmitt
S CSM"#3 - Worden & Brand
Apbllo 14 Geology Results - Scott. Irw1n,
s Gordon & Schmitt

ébrbltal geology brleflng - Worden & Brand

LM descent CF= - Gordon & Schmitt

Scott Irwin, ‘Gordon & Schmitt N
%cott "Irwin, Gordon, Brand;.& Sc itt)

IMS #2
" CMS. #3 -

n Ofb;tal geology - Worden

Sih Bay biiefing - Worden
TLI briefing -~ Worden -
CSM altitude chamber - Brand

LMS'#Q - Scott Irw1n, Gordon & Schmitt
CMS #3 - Brand

//,ERV mission' simulation - Scott, Irw1n,

Gordon & Schmitt Ce
CSM/EVA - Brand ’

PR
.3 M.’
PR

Scott Irw1n & Schmltt

" -OMS #3 - Scott, Irwin, Gordon,, - Brand & Schmltt
MS #o - Scott . Irw1n “Gordon & Schmitt

All a

Séott - LITVS

£
I
o

"IMS #e - Scott‘& Irw1n

CMS #3 - Scott, Worden, Gordon & Brand

AF Interview - Scott, Worden & Irw1n
LSEP deployment: - Schmitt

Traverse plannlng - Scott, Trwin, Gordon .



Tuesday
April 27

Wednesday

April 28
Thursday '
April 29

Friday
April 30

Stand up exercise in IM - Scott & Irwin
A pre & post - Scott & Irwin

CSM/EVA (CMS #2) - Worden

IMS #2 - Gordon & Schmitt

CMS #3 - Brand

Traverse planning - Scott, Irwin, Gordon &

Schmitt

LLTVS - Scott
Geology Fly-overs at,Cdsco Hills, Callf
Worden & Brand

Geology field trip at Casco Hills, Calif. -

All

Geology field trip at Casco Hills, Calif.

Scott, Irwin, Gordon & Schmitt
CSM/EVA -~ WIF - Worden & Brand
Flight plan review - Worden & Brand
Mission rules - Worden & Brand



FOR MASA INTE

APOLLO 15 CRE
‘ As of May 15,

®
@:rieo:

M. S. Brze61@$k1

ASTRONAUTS

PLANNED

HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
COMM -

CM SIMULATORS
CMS 190
CMPS -
DCPS 15
ME -

SIM Brief 10
MPAD-Re-entry -

TESTS (KSC)
LT Chbr 1
Docking

1t Readiness

ountdown Demo
CCFF

LM SYS BRIEF
COMM ’

CES
ECS
EPS

‘ Instrumentation
Radar
Prop &-RCS
AGS :

LM SIMULATORS

-~ LMS 370
LMPS C-
FMES
LLRF -
Sim Brief 10

LM TESTS .

- ALT Chbr 16
F1t Readiness 8
CCFF . 8
Alsep CFF 4

‘RV CFF . 2

—N N OCOYMNNN

OONCIRNNOIN WOV

Scott

WHERODWN
R S R
o WOOWOWO
ISE=R=R=F=2=X=]

(83

—
o]
d
+

N - -
+ +
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o O

P
+ +

++ 4+ + 4+ 4+ + + +
O
o

w B
w .
W OPOINADOIN O

+ + +
OO W OCOOOOOOO

OO OCOOO0ODOCOOO

—
+
w.
o

16 + 00

9 + 30
5 + 00
2+ 30

FCR EASA I

OO’
(o N en)

@955
W Qg

1971

8. M,\n

Worden Irwin

2 + 00 2 + 00
7 + 00 3+ 30
9 + 30 6 + 30
12 + 30 6 + 30
12 + 45 4 + Q0
4 + 00 4 + 00
8 + 00 3+ 30
428+ 30 190 + 20
37+ 10
7 + 55
41 + 30
1+ 20
14 + 00
14 +00 14 + 00
10 + 00 °
5+ 00 5+ 00
3+ 00
5+ 00
4 +0
4 +0
2+0
9+0
4 +0
14 + 3
398 + 3
" B3+ 4
19 +3
.28 + 0
1+3
18 + 30
-9 %
;. 5+
T2+,

3

@ML

TRAINING SUMMARY
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Gordon

o WO PWN
+ 4+
ot WOOWOWO

(0]
+

o

13 + 00

+ 00

+ 00
+ 00
+ 00
+ 00
+ 00
+ 00
+ 00

+ 20
+ 45

w
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—N OO EEROIN (3]

1
-+
o
S.

23 + 00
9 + 30

.5 +:Q0

2 +30

ug&

h‘nil

OCCOCOOCOOO0O

+ 35:

+30

Brand Schmitt

4 + 00 2 + 00

"6 + 00 4 + 45

13+25 12 +00

23 + 30 6 + 30

18 + 30 4 + 00-

7+ 45 7 + 00

12 + 30 9 + 30

640 + 45 225 + 55
84 + 30
15 + 50
24 + 30

2 + 55 0 + 50
16 + 00

16 + 00 13 +.00
10 + 00

5+ 00 5+ 00

-2+ 40

29 + 00

4 + 30

4 + 30

2 + 00

51 + 30

4 + 00

21 + 15

11 + 35 429 + 20

49 + 30

21 + 00

16 + 00

1+ 00

23 + 00

9 + 30

5+ 00

2+ 3
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 FOR BASA DEnMAL USE.OMLY ¢
' . APOLLO' 15 CREW TRAINING SUMMARY
, o As of May 15, 1971

ASTRONAUTS _Scott Worden Irwin Gordon Brand  Schmitt

‘PLANNED
HOURS
LV Brief ‘ 8 - 4+00 4+00 4+00 4+00 8+ 30 4 +
G&N Programs = 20 15+00 31+30,. 15+400  15+00 46 +45 27 +
Photography . 4 4430 8+00° 4+30  x]+30 3+00 3+
. EMU Brief - 2 5 + 00 3+400° 5400, “3+00 3+00 3+
Lunar Topo review .18 11 + 00 26 +00. 11 +00 .  9+00 24 + 00 9 +
PROCEDURES L ' . . =
Checklist. 10 3+00- 20+ 00 7:+ 00 3 + 00 18+00 7 +00
Mission Tech.,. 40 8 +30 97 +00 76+00 32+00 39+00 48+ 00
~ Mission Rules 8, . 1 +.30 . o 1+30 .
- EEE&ight Plan'~ 425 26 +30 39 +30 20 + 30 14+ 30 17 + 30 14 + 30
- *Walkthroughs - 10 6+00 14+00 6+00 3+ 30 10 +00 . 4+30
MWIF/Zero A/C 100 9+25 23+35 12+ 55 2 + 30 14 + 55 12 +25
EMU C/0 (off nom) 8 .17 + 00 4+00 17 +00 10 + 00 4+00 10+ 00
Egress Training 8 2 + 00 2 +00 2 + 00 2 + 00 2 +.00 2 + 00
S/C Fire @ ~ - o A S
. .Beri¢ch ‘Checks 8 5+30 2+30 5 +30 5+ .30 2+30 5+30
‘. wage . - 9+00  ~5+00: ‘9+00 6+ 00 6 + 00
LLTsetariUm Ro- 3+ 00 3+00. 4+00 4 + 00 4+00 4+00
ys tems . 4 : ) 6 + 45
oim ' 1 12 +.15 7 +-15
€.0. . : 22 - 50 +°00 18 + 00
, Prof. - 22 6 + 00
- MEDICAL . 8 ,
~ LUNAR SCIENCE ~ ;.. - - . " : : i : (
"~ Briefings 105 143 +.00“ 149 + 00 147 +00 _ 111°+00 128 + 00 145 + 30

Field Trips 96. 275 + 30 62 +00 275+ 30 275+ 30 62 +00 275+ 30
Simulations 140 104 + 55 ° 29 + 00 112 + 55 82.+30 - 16+00 85+ 30

LRV Trainer -, +16 .10+ 45 * W+00 12+ 00 S 11+ 30
CTOTALS - 1821118577 25 1340 + 45 1568+ 9D 1147 + 50 1317 + 25 1645 + 40
. g PRI 4\— ‘;"” — \; o v v . B
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1
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B duandat g i Rt ik ﬁﬁg @%EY~



&

Day & Date

Saturday
. May 1

,Mdhday
. May 3

Tuesday
May 4.

" Wednesday
. May-5

Thursday & Friday
May 6 & 7

. Saturday & Sunday

Monday
May 10

Tuesday
May 11

Wednesday
May 12

F@% ?’,m IBTERHAL USE G?’ﬁ_‘\’

APOLLO 15 CREN TRAINING SUMMARY

Act1v1tx

. LLTVS - Scott

. Lunar Rocks - Séott Irwin, Gordon & Schmitt

PI briefing - Scott, Irwin, Gordon & Schmitt

”CSM/dock1ng brief1ng - Brand

LMS #2 - Scott Irw1n, Gordon & Schmitt - ae
CMS #3 - WOrden Gordon, Brand & Schmitt *
CSM/EVA - Brand

PAO - Scott, WOrden & Irwin

Y‘LMS #2 - Scott & Trwin -

CNS: #3 - Worden & Gordon .
CSM/EVA - Worden ’
G&N bBriefings at MIT - Brand & Schmitt

6&N briefings at MIT - A1l
LLTV - Scott

Pilots meeting - Al1l

" LLTV - Scott

CMS #1 - Worden

CMS #3 - Brand :
Contingéncy transfer, WIF - Scott, Worden & Irwin
LRV briefing - Scott, Irwin, Gordon & Schmitt L
CSM/LM communications procedures - Worden & Irw1n
Mission ru]es - Worden

Menu review:. - Scott, WOrden & Irwin
LLTVS - Gordon.

LLTV systems briefings - Gordon

LMS #2 - Scott, Irwin, Gordon & Schmitt
CMS #3 - Worden, Gordon, Brand & Schmitt
Orbital geology - A1l |

VA #1' (suited) - Scott & Irwin
Rendezvous briefing - Brand

LMS -#2 (SNS) - Scott, Irwin, Gordon & Schmitt
CMS #3 (sys - Worden

LSEP ACF# - Scott, Irwin, Gordon & Schmitt
Lunar Maps - Scott, Worden, Irwin & Brand

//,/EVA #283 (suited) - Gordon & Schmitt

- . -_—— o L ] [Py - ww



Tt FOR NS TIRIAL USE OWLY

* " APOLLO.15 CREW TRAINING SUMMARY (CONT'D) "

Day & Date .- “Activity
3nghursday e S e :
May 13 ~+ LMS #2 - Gordon & Schmitt
“CMS #3 (SNS) - A1l u
' ),/EVA Pre.& post - Scott & Irwin

Friday -
May 14 . CSD..chamber.in Houston - Scott & Irwin o
v ; Geology f]yovers of Northern California = Worden & Brand
g ////EVA #1. (suited - Gordon & Schmitt :
Saturday

May 15 " LLTV' - Gordon

o

| EAR MACK mEwrmry sy e AMNY

Page 2



. APOLLO 15 CREW TRAINING SUMMARY

" 'As of June 1, 1971

VERIFIED:
7&2;1 M.

ASTRONAUTS
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ASTRONAUTS
PLANNED
HOURS
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Topo review 18
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8
Flight Plan 25
ZERO G
Walkthroughs 10
WIF/Zero A/C 10

EMU C/0 (off nom) 8

Egress Training
S/C Fire

anh Checks
owage

Planetarium
LLTV
Systems
Sim
C.0.
Prof.
MEDICAL
LUNAR SCIENCE
Briefings
Field Trips
Simulations
LRV Trainer

TOTALS

8
2
8

4
11
22
22

8

105
96
140
16

1321

APOLLO 15 CREW TRAINING SUMMARY
As of June 1, 1971
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APOLLIO 15 CREW TRAINING SUMMARY

Day and Date Activity

Sunday LLTV - Scott

May 16

Monday }y/’ﬁWA prep and post - Scott and Irwin

May 17 - IMS #2 - Scott, Irwin, Gordon and Schmitt
ICG fit check - Brand and Schmitt
CMS #3 - All

Tuesday CMS #3 - All

May 18 IMS #2 - Scott, Irwin, Gordon and Schmitt
Orbital geology - Worden and Brand

Wednesday LILTV - Scott

May 19 Data priority - Scott and Irwin

Lunar rocks - Scott and Irwin
IM food menu - Scott and Irwin
CSM/EVA - Worden

CSD chamber - Gordon and Schmitt
CMS #3 - Brand

LITVS - Gordon

Thursday ~—-~geology field trip, Nevada test site - Scott,
May 20 Irwin, Gordon and Schmitt

CSM/EVA - Brand

CMS #3 - Worden

Friday __.zeology field trip, Nevada test site - Scott,
May 21 Irwin, Gordon and Schmitt

CMS #3 - Worden

Mission rules - Worden and Brand

Flight check - Brand

Sunday LITV - Gordon
May 23
Monday LITV - Gordon
May 24 IMS #2 - Scott and Irwin
_—EVA #2 & 3 - Scobtt and Irwin
PAO - Worden
Contingency transfer, WIF - Gordon, Brand and
Schmitt

Egress briefing and tank egress training -
Gordon, Brand and Schmitt
Communications procedures - Brand and Schmitt



2.

Tuesday CMS #3 - All
May 25 IMS #2 - Scott, Irwin, Gordon and Schmitt
Traverse briefing - Scott, Irwin, Gordon and
Schmitt

1/6 g A/C @ Patrick AFB -~ Gordon and Schmitt
Geology briefing - Worden and Brand

///,AALSEP - Trwin

Wednesday CMS #3 - All
May 26 IMS #2 - Scott, Irwin, Gordon and Schmitt
1/6 g A/C @ Patrick AFB - Scott and Trwin
Traverse briefing - Scott, Irwin, Gordon and
Schmitt
Geology briefing - Worden and Brand

Thursday IMS #2 - Scott, Irwin, Gordon and Schmitt
May 27 CMS #3 - Worden and Brand
VA #1 - Scott, Irwin, Gordon and Schmitt
Suit fit @ KSC - Schmitt

Friday Gulf egress training - Scott, Worden and Irwin
May 28 //,ENA #2 & 3 - Gordon and Schmitt
CMS #3 - Brand

Monday All - Holiday - Memorial Day
May 31



APOLLO 15 CREW TRAINING SUMMARY
- As of June 15, 1971
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 ASTRONAUTS
PLANNED
HOURS
LV Brief 2 8
G&N Programs - 20
Photography 4
EMU Brief 2

Lunar Topo review 18
PROCEDURES
Checklist 10
Mission Tech, 40
* Mission Rules 8

Flight Plan 25
ZERO G

Walkthroughs 10

WIF/Zero A/C 10

EMU C/0 (off nom) 8
Egress Training 8

S/C Fire 2
Bench Checks 8
il.wage -
netarium
LLTV
Systems .4
Sim 11
c.0. 22
Prof. 22
MEDICAL 8
LUNAR SCIENCE )
Briefings 105
Field Trips 96
Simulations 140
LRV Trainer 16
1321

TOTALS

APOLLO 15 CREW TRAINING SUMMARY

2
Scott Worden Irwin
4+00 4+ 00 4 + 00
15 + 00 31 +30 15 + 00
4 + 30 12 + 00 4 + 30
5+ 00 3+ 00 5+ 00
14 + 00 38 + 30 14 + 00
3+ 00 20 + 00 7 + 00
87 + 30 97 + 00 77 + 00
3+ 30
26 + .30 39 + 30 20 + 30
6 + 00 14 + 00 6 + 00
12 + 40 28+ 05 16 + 10
17 + 00 4 +00 17 + 00
6 + 30 6 + 30 6 + 30
2 + 00 2 + 00 2 + 00
6 + 30 2 + 30 6 + 30
9 + 00 5+ 00 9 + 00
3+ 00 3+ 00 4 + 00
12 + 45
50 + 00
20 + 00 :
0+ 30 1+ 15 0+ .30
152 +.30 152 + 00 156 + 30°
287 + 30 62 + 00 287.+ 30
133 + 45 40 + 00 .141 + 45
15 + 45. . 16 + 00
+50 1252 + 40

1524

As of June 15, 1971

+ 35 1719

Gordon Brand Schmitt
4 + 00 8 + 30 4 + 00
15 + 00 46 + 45 27 + 30
1 + 30 7 + 00 3+ 30
3+ 00 3+ 00 3+ 00
12 + 00 36 +30 12+
3+ 00 18-+ 00 7 + 00
32 + 00 39+ 00 48 + 00
3+ 30
14 + 30 17 + 30 14 + 30
3+ 30 10 + 00 4 + 30
4 + 30 21 + 25 14 + 25
15 + 00 4 +00 15+ 00
8 + 30 8 + 30 8 + 30
2 + 00 2 + 00 2-+ 00
6 + 30 2 + 30 6 + 30
6 + 00 . 6 + 00
4 + 00 4 + 00 4 + 00
6 + 45
8 + 00
24 +-00
14 + 00
2 + 30 2 + 30 2 + 30
119 + 00 1371 + 00 153 + 30
287 + 30 62 + 00 287 + 30
104 + 25 27 + 00 107 + 25
16 + 00 15 + 30
1314 + 20 1434 + 55 1802 + 00



APOLLO 15 CREW TRAINING SUMMARY

Day and Date . Y Activity
Tuesday - Foot molds for bone demlnerallzatlon - All
June . 1 ~ OMS #3 - All

B A prep and post - Scott and Irwin
‘#7 IMS #2° - Gordon and Schmitt
Rendezvous  briefing - Brand‘

.. Wednesday © . OMS #3 - All

June 2 //K,ZEVA #2 and #3 - Scott.and Trwin
' ' Pad and fire egress - Gordon, Brand and Schmitt

IMS #2 - Gordon and Schmitt

Thursday . CMS #3 - A1l
June 3 ~ IMS #2 - Trwin
., Pad and fire egress - Scott, Worden and Irwin
//,/,EVA prep and post - Gordon and Schmitt

Friday S #e - Scott TIrwin, Gordon and Schmitt
June 4 A #1' - Scott and Trwin
//gn\zs #3 - Schmitt
Geology. flyover, Flagstaff, Arlzona - Worden
and Brand
Saturday ) LLTV - Gordon
June 5 : Geology flyover, Flagstaff, Arizona - Worden
and Brand
Monday , CMS #3 - Scott, Worden and Irwin
June 7T IMS #2 - Scott and Irwin

LILTV - Gordon
Gulf egress - Gordon, Brand and Schmitt
‘Medical briefing - Gordon, Brand and Schmitt '

Tuesday CMS #3 - All
June 8 . IMS #2 - Scott, Irwin, Gordon and Schmitt
~ Dim light photography - Worden and Brand
IM ascent bench check - Scott, Irwin, Gordon
and Schm:.tt

Wednesday IMS #2
June 9 CMS #3
Scott and Irwin

;ﬁ% #2 - Gordon and Schmitt .
Orbital geology brleflng - A1l "
//,»1/6 wt IRV deploymeh% - Scott, Irw1n, Gordon
and Schmitt. .

Scott, Irwin, Gordon and Schmitt
Worden and Brand

¢



o -

Thursday Zero g A/C @ Patrick AFB - Scott, Worden and
June 10 Irwin s
IM mission simulation - Scott and Irwin
Crew pictures - Scott, Worden and Irwin
Traverse briefing - Scott, Irwin, Gordon and
: Schmitt
Orbital geology - Worden and Brand
IMS #2 - Gordon and Schmitt
CMS #3 - Gordon, Brand and Schmitt
////176 wt LRV deployment - Gordon and Schmitt

Friday IMS #2 - Scott, Irwin, Gordon and Schmitt
June 11 CMS #3 - Worden and Brand
Zero g A/C @ Patrick AFB - Brand
LLTVS - Scott
A #1 - Gordon and Schmitt

Saturday LLTV - Scott and Gordon
June 12
Monday IM C2F2 - Scott, Irwin, Gordon and Schmitt
June 1k IMS #2 - Scott, Irwin and Schmitt
. /EVA prep and post - Scott and Irwin
LLTV - Gordon

CMS #3 - Schmitt

CM/EVA - WIF - Worden and Brand
Tunnel mockup - Worden and Brand
Medical - Brand

Gama spectrometer - Worden

Tuesday IMS #2 - Scott and Irwin
June 15 - CM FRT - Scott, Worden, Irwin and Brand
CMS #3 - Gordon, Brand and Schmitt
///,/1/6 wt TRV deployment - Gordon and Schmitt
///,EVA prep and post - Gordon and Schmitt |



APOLLO 15 CREW TRAINING SUMMARY

As of July 1, 1971

VERIFIED: T el Wand £

M.”S. Brzezinski

ASTRONAUTS
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50 8 +10
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00 13 + 00
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00 5+ 00
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29 + 00
4 +
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2 + 00
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4 + 00
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21 + 00
16 + 00
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23 + 00
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5+ 00
2 + 30



ASTRONAUTS

PLANNED
HOURS -
LV Brief 8
G&N Programs 20
Photography 4
EMU Brief 2
Lunar Topo review 18
PROCEDURES -
Checklist - - 10
Mission Tech. .40
Mission Rules 8
Flight Plan 25
ZERO G . ¢
Walkthroughs 10
WIF/Zero A/C 10
EMU C/0:(off nom) 8
Egress Training ~ 8
S/CFire ™ 2
h Checks 8.
age :
Planetarium -
LLTV
Systems 4
. Sim 11
C.0. 22
Prof. 22
. MEDICAL 8
LUNAR SCIENCE .
Briefings 105
Field Trips 96
Simulations 140
LRV Trainer 16
TOTALS 1321

APOLLO 15 CREW TRAINING SUMMARY
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As of July 1, 1971
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Day and Date -

APOLIO 15 CREW TRATNING SUMMARY (Continued)

Activity

Zero g aircraft @ Patrick AFB - Brand, Schmitt

/;,fﬂnal Unit IRV Deployment - Gordon, Schmitt

Thursday
June 24

CMS #3 - A1l

" IMS #2 - Scott, Irwin, Gordon, Schmitt

Qual Unit IRV Deployment ~ Scott Irw1n, Gordon,
Schmitt \
Orbital Geology Brleflng - Worden, Brand

Friday ‘ +_.Geology Field Trip, Flagstaff, Arizona - Scotf,

June 25

~ June 26

#

43

. Monday
June 28

W Ty

Irw1n, Gordon, Schmitt
CMS #3 - Worden, Brand
Zero g Aircraft @ Patrick AFB - Worden

Saturday e Geology Field Trip Debrleflng . Scott Irwin,

Gordon, Schmitt
"LLIV = Gordof’. ‘
LLTVS - Scott - B
Gamma SpectrometerVu Gordon, Brand Schmitt
LITV - Scott M.
Lunar ‘Rotks —‘Scott Irw1n
DCPS’.- Scott? Trwin )
sGamma, Spectrdmeter“‘Scott Trwin
F-30 Physical:-. Gor@on, Brand,' échmltt
CMS #3 - Worden <:’fg

o ,/} A Prep and Post k‘Gbrdon, Schmltt
, CSM/EPS and Cryo’ Brlefing ~ Brand

Tuésday‘
June 29

Wednesday
June 30

F-30 Physical "~ Scott ‘Worden,&Irw1n

IMS #2 - Scott, Irw1n, Gordon, Schmitt

CMS #3 - Worden, Brand

1/6 g Aircraft at Patrick AFB - Gordon, Schmitt
Rendezvous Brleflng - Brand

IMS #2 - Scott, Irwin, Gordon, Schmitt
1/6 g Aircraft "at Patrick AFB - Scott, Irwin
CSD Chamber - Worden

/EVA #2/EVA #3 - Gordon, Schmitt

CMS #3 - Brand
SIM Bay Thermal Briefing - Worden



Day and Date

Wednesday
June 16

Thursday
June 17

Friday
June 18

Saturday
June 19

Monday
June 21

Tuesday
June 22

el

. Wednesday

June 23 - .

e Ve~

APOLLO 15 CREW TRAINING SUMMARY

Activity

IMS #2 - Scott, Irwin, Gordon, Schmitt
CMS #3 - Worden, Brand

Flight Plan Review - All

CM/EVA - Worden, Brand ’
SIM Bay Briefing - Gordon, Schmitt

///—&/6 wt LRV Deployment - Gordon, Schmitt
M

Emergency Launch Briefing - Irwin, Schmitt

CMS #3 - All
IM Bench Review - Scott, Irwin, Gordon, Schmitt
SIM Bay at Pad 39 - Worden, Brand

//,,&/6 wt IRV Deployment - Gordon, Schmitt

CSM/G&N Briefing - Brand

Mission Rules - All

PAO - Scott, Worden, Irwin

Medical Briefing - Scott, Worden, Irwin
LITV - Gordon

LILTVS - Gordon

Lunar Rotks - Gordon, Schmitt

DCP8 - Gordon, Brand, Schmitt

Tunnel Mockup - Brand

imq - Scott, Worden, Irwin
" Cathera Briefing - Brand

A #1 - Scott, Irwin, Gordon, Schmitt
IMS #2 - Scott, Irwin, Gordon, Schmitt
Traverse Briefing - Scott, Irwin, Gordon, Schmitt
CMS #3 - Worden, Brand
Camers Briefing - Worden

CSM Flight ReadinesslTest - Scott, Worden, Irwin,

_ -~ ' Brand

Qual Unit Eﬁv Deploy - Scott, Irwin, Gordon, Schmitt
UV Photo Briefing - Worden, Irwin, Brand, Schmitt
CMS #3 - All.

Trgverse Briefing - Scott, Irwin, Gordon, Schmitt
IMS, #2 - Gordon

CM/EVA - Brand

. IMS #2 - Scott, Irwin, Gordon, Schmitt

CMS #3 --Worden, Brand

“'MChfibcH§Qk;ist - Scott, Irwin
Q‘CM/EVA - Worden

¥



b " APOLLO 15 CREW TRAINING SUMMARY
S oo As of July.15, 1971 f

VERIFIED: « ]
: /'S. Brz@z1ps~13
ASTRONAUTS Scott Worden Irwin Gordon ‘Brand- Schmitt.
" - PLANNED ‘ Lo ’
HOURS
CSM SYS BRIEF . :
Docking 2 2 + 00, 4 + 30 2+ 00 2+ 00 11 + 00 2.+ 00
ECS 2 3+ 30 7 + 00 3+ 30 3+30. 6+00 4 + 45
EPS 2 4 + 00 9 + 30 6 + 30 4 + 00 17 + 00 12 + 00
G&C 6 6 + 30 12 + 30 6 + 30. 6 + 30 25+ 30 6 + 30
Prop & RCS 2 4 + 00 12 +.45 4 + 00 4 + 00 18 + 30 4 + 00
SECS 2 4 + 00 4 + 00 4 + 00 4 + 00 7+45. 7 + 00
COMM 1 3+ 30 8 + 00 3+ 30" 3+ 30 14 % 00 9 +.30
CM SIMULATORS ‘ : L ;
CMS . 190 161.+ 00 559 + 35 255 + 45 160 + 30 775+ 15 304 + 45
"~ CMPS - 37 + 10 \ 84 + 30 T
" DCPS 15 4 +20 7 +55 1+ 30 1+ 40 17 +.30 1+ 40
ME Lo - 2 +.00 41 + 30 . 24 + 30 ‘
SIM Brief 10 7+15 13 +30 7.+ 55 9 + 40 16 + 35 v 9 + 40
MPAD-~Re-entr. - ‘ 14 + 00 i 18 + 00
CSM TESTS (KSC : C ' o
» T Chbr 16 - 14+00° 14+00 14+00 .13+ 00 16+ 00 13 + 00
cking 4 . 4+00 10 + 00 ' : 10 + 00
" F1t.Readiness 8 4 + 30 4+30 4+ 30 6 + 00
-Countdown Demo 8 5+ 30 5.+ 30 5+ 30
CCFF -4 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00
LM SYS BRIEF E
COMM 2 2 + 00 3+ 00 2 + 00 4 + 10
CES 5 ~ 5+00 5+ 00 5+ 00 29 + 00
ECS 2 4 + 00 4 + 00 4 + 00 4 + 30
EPS 2 4 + 00 4 + 00 4 + 00 4 + 30
Instrumentation 2 2 + 00 2 + 00 2 + 00 2+ 00 .
Radar - 5 5+ 00 9 + 00 5+ 00 51 + 30
Prop & RCS 2 4 + 00 4 + 00 4 + 00 4 + 00
- AGS 6 - 6+ 00 14 + 30 5+ 35 21 + 15
LM SIMULATORS ‘
LMS 370 © 392 + 00 483 + 10 .393 +.45 ~ - 11 + 35 517 + 05
LMPS ' - 8 + 00 . 53 + 45 2 +45 . - ;.49 + 30
FMES. - . 5+00 2 19 +:30 1+ 30 21 + 00
LLRF . - ' - 28 + 00 »216 + 00
Sim Brief 10 6+ 30 - 6+ 30 5 + 55 54 55
LM TESTS -~ e L c ‘ '
ALT Chbr 16 16 + 00 - 18 +:30 23.+ .00 23 + 00
FIt Readiness. 8 24+ 00 2 + 00 o
CCFF 8 11.+ 30 11 + 30 11 +.30 11 + 30
Alsep CFF <« . 4 5+ 00. , 6.+ 00 5.+ 00 5 + 00
‘RV CFF Loes2 0 2430 S 2+.30 . 2+.30 ‘ 2 + 30
e _— . PN ) ,‘yﬂ,‘gg‘ . K \

it



ASTRONAUTS
PLANNED
HOURS
LV Brief . 8
G&N Programs . 20
Photography 4
EMU Brief "2

Lunar Topo review 18.
PROCEDURES
Checklist 10
Mission Tech. 40
Mission Rules 8.

Flight Plan 25
ZERO G »
-~ Walkthroughs 10
WIF/Zero A/C 10
EMU C/0 (off nom). 8
Egress Training 8
S/C Fire 2
Bench Checks 8
Stowage -
netarium -
e
Systems 4
Sim 11
C.0. 22
Prof. 22
MEDICAL 8
LUNAR _SCIENCE
. Briefings 105
Field Trips 96
Simulations 140
LRV Trainer. 16
- TOTALS . 1321

APQLLO 15 CREW TRAINING SUMMARY

iy I
Scott Worden ©  Irwin
4+00 ° 4+00 4+
19+00 35+ 30 20+
4 + 30 15+ 30 6+
5 + 00 3+00 5+
16 +30 48 +30 16+
5+ 00 20+00 9+
87 +30 97 + 00 77 +
4+ 00 7+30 4+
29 +00 - 42+ 00 ;23 +
7430 154300 7+
12 +40° 29 +55 16+,
17 + 00 12 +30 17+
6 + 30 6+30 6+
2 + 00 2+ 00 2+
11 + 30 4+30 11+
12 + 00 8+00 12+
3+ 00 3+00 4+
12 + 45
50 + 00
30 + 00 ‘
11+15° 11 +15 11+
162 + 30 152 + 45 170 +
298 + 30 62 + 00 298 +
154 + 45 56 + 00 162 +
17 + 45 18 +
1701 + 1409 + 50 1905 +

As of July 15, 1971

15

00
30
45
00

Gordon

— W — n
Dw Ow—O
S+ A+ 4+
o w
S o

—

—
[ooXe)} B =N OPRO ~ND

+ + 4+ + A+ F
(o8]
o

00
15

- NN

—_ O

+ 4 +
o
o

131
298
128
20" +

45
30
40
00

+ + +

1513 + 45

Brand Schmitt
8+30 4 %00
52 + 15 31 + 30
11+30 5+ 30
-3+00 3+00
48 + 30 18 + 30
18,400 7+ 00
39+ 00" 48 + 00
7+30 4+00
20 +00 17 + 00
12 +30 7+ 00
24 + 00 17 + 00
11 + 00: 15 + 00
9+30 9 +30
2+00- 2+ 00
4 +30. 11 + 30
1 6 + 00
4+00 4+00
11 +450 11+ 15
131 + 45 166 + 45
62 + 00 298 + 30 -
40 + 00 131 + 40
o ‘ 17 + 30
1607 + 55 1992 + 25



APOLLO 15 CREW TRAINING SUMMARY

DAY AND DATE ACTIVITY
Thursday CMS #3 - All (SNS)
July 1 A #1 - Scott, Irwin
Orbital Geology Briefing - Worden, Gordon, Brand,
Schmitt
CM~IM EVT -~ Gordon, Brand, Schmitt
Friday LITV - Scott
July 2 DCPS - Scott

CMS #3 - Worden, Irwin, Gordon, Schmitt
IMS #2 - Irwin, Gordon, Schmitt

CSD Chamber Run - Brand

Entry Simulator - Brand

SIM Bay Thermal Briefing - Brand

Water Glycol Contamination - Brand

Monday Fourth of July - Holiday - All

July 5

Tuesday CMS #3 - Gordon, Brand, Schmitt

July 6 IMS #2 - Scott, TIrwin, Gordon, Schmitt

CM/EVA - Scott, Worden, Irwin
EMU CF2 - Worden
Traverse Planning ~ Gordon, Schmitt

Wednesday Orbital Geology Briefing - All
July 7 IMS #2 - Scott, Irwin, Gordon, Schmitt (SNS)
CM~IM=~CM Transfer - Scott, Worden, Irwin
CMS #3 - Worden, Brand (SNS)
///EVA #2 and #3 - Gordon, Schmitt
CM/EVA - Brand

Thursday CMS #3 - A1l (SNS)
July 8 IMS #2 - Scott, Irwin, Gordon, Schmitt
CM~IM-CM Transfer - Worden

Friday IMS #2 - Scott, Irwin, Gordon, Schmitt (SNS)
July 9 EVA #1 - Scott, Irwin, Gordon, Schmitt (SNS)
< OMS #3 - Scott, Worden, Brand

CM/EVA - Worden
Saturday CM Bench Review - All

July 10



APOLLO 15 CREW TRAINING SUMMARY (Continued)

DAY AND DATE ACTIVITY
Monday CMS #3 - All
July 12 CM-IM EVT -~ Scott, Worden, Irwin

IMS #2 - Scott, Irwin
/EVA #1 - Gordon, Schmitt

Tuesday F-15 Physical - Scott, Worden, Irwin
July 13 > VA Prep and Post - Scott, Irwin
CMS #3 - Worden, Gordon, Brand, Schmitt
IMS #2 - Gordon, Schmitt

Wednesday CDDT - Scott, Worden, Irwin
July 1k CSM €2 F2 - All
IMS #2 - Scott, Irwin
CMS #3 - Worden
F-15 Physical - Gordon, Brand, Schmitt
Pad Walkdown ~ Gordon, Brand, Schmitt

Thursday G & N Program Notes Briefing - All
July 15 CMS #3 - All (SNS)



\‘ APOLLO 15 CREW TRAINING SUMMARY
~ As of July 26, 1971

VERIFIED:
ASTRONAUTS Scott Worden Irwin Gordon Brand Schmitt
PLANNED
HOURS
CSM SYS BRIEF P
Docking qf2 2+00 4+30 2+00 2400 11900 2+ 00
ECS 24 2 3+ 30 7400~ 3+30 3+ 30 6 +00 4 +45
EPS (i O%2 4 + 00 9+30 6 +30 4+00 1700 12+ 00
GAC b\ T46  6+30 12+30 6 +30 6+30 25-730 6 + 30
Prop & RCS 46 2 4+00 12+45 4 +00 4+00 1843 4 +00
SECS %l 2 4 + 00 4400 4+00 4 + 00 744 7 +00
COMM 42 3+ 30 8+00 3+30 3+ 30 ]&«mo 9 + 30
CM SIMULATORS :
CMS 243190 172 + 50 588 + 20 267 + 45 170 +.10' 798 + 05 315 + 35
CMPS 2 37 + 10 84 + 30—
DCPS 2515 4+ 20 7+55 1+30 1+40 17 +30— 1+ 40
O ME 68 - 2+00 41 + 30— 24 + 30
. SIM Brief )10 8+05 15+20 8+ 45 10 +40 17435 10 + 40
w-Re-?ntr{/-;v 14 + 00 ‘ 18 + 00
CSHESTS (KSC e
- ALT Chbr 16 14+00 14+00 14 +00 13 + 00 (45 Km 00
Docking 150 2¥ 4 4+00 10 + 00 1 0
~ F1t Readiness 4 + 30 4+30 4+30 6~F 00
Countdown Dem 5+ 30 5+ 30 5+ 307 —
CCFF 4l 7+00. 7400 7 +00 7 + 00 7400 7+00
LM SYS BRIEF , ,
COMM || 2 2 + 00 3 + 00 2 + 00 —4 + 10
CES P wg 5 + 00 5 + 00 7 + 00 31 +go
ECS 4 7 4 + 00 4 + 00 ‘4 + 00 4 + 30
EPS L {)2 4 + 00 4 + 00 4 + 00 j + 30
Instrumentation ¢ 2 2 +00 2 +00 2 +.00 . : 2 + 00
Radar 115 5 + 00 9+400° 5+00 *~ ' . _~51+30
Prop & RCS 162 4 + 00 4+00  ~4+00 - ~4+00
AGS gL 6 + 00 14 + 30 5+35 —21 + 15
LM SIMULATORS S S I SN R S
LMS mt.f 70 . Los + 25 (b9 + 50 ;}«13 + 40) o 1] 360 (537 + 06"
LMPS - )4 8 +00 53 + 45 17, 2 +.45 49 + 30
FMES S -lyg 5+00 019 +30~ 1+30 .21 +00
LLRF - Yy 28 + 007 : 16 + 00
Sim Brief z4 10 .9 + 05 9+057 8 +25 . 8 + 25
LM TESTS e R "
ALT Chbr ?{}16 16 + 00 18 + 30 237% 00 . 23 + 00
F1t Readiness 8 2 + 00 e+ 00— ' ‘
CCFF 228 11 + 30 T1+30 _~ 11430 11 + 30
- /gmen CFF (;7%) 4 5 + 00 -~ 64007 . 5+00 5 + 00
~MPCFF V' 2 2 + 30 2+.30 .0 27%30 2 + 30



" APOLLO 15 CREW TRAINING SUMMARY

9 N As of July 26, 1971
-2= .
ASTRONAUTS “Scott Worden  Irwin .Gordon Brand  Schmitt
PLANNED | * - . , ‘
HOURS ‘
LV Brief Al 4 + 00 4+00 4+00 4 + 00 8 +3 4 + 00
G&N Programs 920 19 +00 35 +30 20 + 00 20 +00 52+ 15—31 + 30
Photography 444 4+30 15+ 30—6 +30 1+30 11+30 5 +30
EMU Brief = @ 9227 5+ 00 3+00 5+00 3 +00 3+00 3400
Lunar Topo review 18141 19 + 00 . 60 + 3019 + 00 21 + 00 58 + 30 21 + 00
PROCEDURES , _ | :
Checklist 610 5400 20 +00-9+00  3+00 18+00 7 +00
Mission Tech.4/940 87+ 30  97—+90. .77 + 00 32+00 © 39 +00 48+ 00
Mission Rules z) 8 4 + 00 7 +307 4 +00 4+00 7+30 4400
EFh‘ght Plan ,Zqzvs? 30 +30 45+ 00~ 24 + 30 18+30 21 +30 18+ 30.
ZERO' G o | .

Walkthroughs 5@10 7+30 15+30— 7 +30 6+00 12+30 7+00-
WIF/Zero A/C jo410 12+ 40 29 + 55— 16 + 10 4 +30 24 +00. 17 +00
EMU C/0 (off.nom)4¥8~" 17 +00 12+30 17+06” 15+00 11 +00 15 +.00
Egress Training ¢%8 6 + 30 6+30 6 +30" 9+30— 9+30 9+30
S/C Fire ~ ~ I*2 2+007 2+00 2+00 2 + 00 2+00 2400
Bench Checks  $%8 11 + 30 4+30 11+30 11 +36  4+30 17 30
Stogle ¥7- 12400 8+00 12+ 00—""6 + 00 2+30 6+00
xPTa'v arium 24l - 3 + 00 3+00. .4+ 00— 2+00 4+00 4+00

LLT ;
Systems 44 | 6 + 45
Sim "~ B0 12 + 45— 8 + 30
C.0. \% 7422 . 50 + 00— 2 +00 .
~ Prof. Sk22 30 + 00— 26 + 00 —
MEDICAL * *© 48 ~15+15 15+ 15 156+ 15 15+ 15 154 45 15 + 15 .
LUNAR SCIENCE . | \ R ‘ S ey
Briefings ‘9% 105 165 + 00 152 + 45 172 + 30~ 134 + 15 131 + 45169 + 15.
Field Trips=»196 298 + 30~ 62 + 00 208 + 30 . 298 +30 62 + 00 298 + 30
Simulations 93140 . 170 + 10 59 + 00 ' 181 +“40*" 133 + 40. 40 + 00 136+ 40
LRV Trainer 9516 * 18 + 15 19 +00 20 + 00~ 17+ 30
: k 1
TOTALS © 1321 1756 + 50/ 1462 + 25 1965 +.45, (1564 + 20 1649 + 45 20h2 + 10,
oo l_'f"f-wi“&a 'u o G S AP /’V/

i
w

L



APOLLO 15 CREW TRAINING SUMMARY

DAY AND DATE : - ACTIVITY
Friday . . IMS #2 - Scott, Irwin, Gordon, Schmitt
July 16 A #1 - Scott, Irwin

oMs #3 - Worden, Gordon, Brand, Schmitt
Orbital Geology Briefing - Worden, Brand

Saturday © CMS #3 - Scott, Worden, Irwin, Brand
July 17 IMS #2 - Gordon, Schmitt
Fly at Patrick AFB - Worden, Irwin, Brand, Schmltt

Sunday’ Fly at Patrick AFB - All

July 18

Monday CMS #3 - Scott, Worden, Irw1n, Brand

. July 19 ‘ //‘,,AEVA #2 and #3 - Scott, Irwin
_ ‘ Orbital Geology Brleflng - All

IMS #2 - Gordon, Schmitt
Geology,Traverse on L&A Model - Irw1n

Tuesday LMS #. - Scott ‘Irwin, Gordon, Schmitt
July. 20 T CMss #3.= Worden, ‘Brand :
g , Final SuitiFit - ‘Scott, Worden, Irwin, Gordon,
¥ ,’ - Sehmith,

FF-5 Phwsrcal - Gérdon, Brand, Schmitt’
Prep and Post - Gordon, Schmitt

Wednesday oS #3 - Alla R
July 21° - IMS #27 Gordon, SQthtt v
- _Flight Plan and Checkllst --All
LM to CM Stowage - Brand
unar Surface Drill - Scott
F-5 Physical - Scott, Worden, Irwin

*

Thursday IMS #2 - Scott, Irwin
July 22 Vs A Prep and’ Post -~ Scott, Irwin ;
CMS #3 - Worden, Gordon, Brand Schmltt

Traverse Planning > Scott, Irw1n, Gordon, Schmitt
~Iunar Surface Drill .- Scott
Geology Traverse on L&A Model - Irw1n
///,/Drlve lg IRV - Irwin
CM/EVA - Worden
Flight Plan - Worden
IM/CES Briefing - Gordon, Schmltt

////,Deploy 1/6 wt IRV - Scott, Irwin

/



2

DAY AND DATE

- Friday

July 23

Saturday
July 2k

Sunday
July 25

Monday
July 26

.APOLLO 15 CREW TRAINING SUMMARY

ACTIVITY

CMS #3 - Scott, Worden, Irwin

IMS #2 - Scott, Irwin, Gordon, Schmitt
Geology Traverse on I&A Model - Irwin
Orbital Geology Briefing - Worden

Fly at Patrick AFB - Irwin

Fly at Patrick AFB - Scott, Worden, Irwin, Brand

Geology Traverse on L&A Model - Scott, Irwin,
Gordon, Schmitt '

CMS #3 - Worden, Irwin, Brand

IMS #2 - Irwin, Gordon, Schmitt

Geology Traverse on I&A Model - Scott, Worden,
Irwin
.Fly at Patrick AFB - Irwin, Gordon, Schmitt

Lift-0ff at 0934 EDT - Scott, Worden, Irwin



35-DAY ACTIVITY
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12,
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15.
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APOLIO ‘15

2-WEEK SUMMARY REPORT DISTRIBUTION

NAME

Dave Scott

Al Worden

Jim Irwin

Dick Gordon

Vance Brand

Jack Schmitt

D.

W.

M.

L.

Slayton

J. North

. Stafford
. Woodling

. McCafferty

Bilodeau

. Grimm

. Van Bockel

Brzezinski (Training Coordinator)

Thompson

File (¥rancine Crutchfield)

. CODE

CB
CB
CB
CB
CB‘
CB
CA
CA
CB
CE
CE
C®
CD
CE12
CE12 (2 copies)
CEK

CEl2



. APOLLO 15

35-DAY CREW SCHEDULE DISTRIBUTION (KSC)

1. L. Thompson CEK RSP, £ BUuTHRIOEE Ce 337
2. J. Mitchell CEK
3. P. Baker CEK
4. J. Kolnick CEK
5. C. Floyd CEK
6. W. Steele CEK
7. C. Rudd CEK
8. F. Slaughter CEK g
9. H. Collins CEK2
10.~ T. Lane CEK2
H‘,T. Broadway CEK2 y
12. H. Sekac CEK2
13. J. Smothermon CEK2A
14, R. Malone CEK2A
15. T. Buras CEK2A
16. R. Horne CEK2A
17. G. Chase ' CEK2A
-18. M. Boyett CEK2A
19. E. Nitsch ECK-11
20. M. Horton ECK-11
21— T Kenyon ECK=1]
or—FrHerrander——— Fok-3-
23. J. Teegen DDK-11
2!‘.0. Hopkins DDK-11
25. D, Schaiewitz HSD
2¢ R IBowMAN e Ex

2 7. 5 STownE CEX



1. D.
2. W.
3. T.
4. D
5. A.
6. J.
7. R
8. V
9. H
0. K
e R.
£,
12, 4.
/28, ¢,
13. M.
4. M.
15. J.
16. C.
17. 4
18. T.
19. G.
20. R
21. F.
22, J
23. D
2/@R
25. J
26. J

\
Stayton

North
Stafford

. Scott

Worden

Irwin

. Gordon
. Brand
. Schmitt

. Heinze

Parker
MITEHELL

Allen

8. ULt ERTON -

Casadei
Speller
Flowers

Woodling

.‘Van Bockel

Ward

Hanisch

. Kohler-

Crutchfield-

. Bilodeau
. Grimm

. Zedekar
. Roberts

. Olmstead

CA
CA
CB
CB
CB
CB
CB
CB
CB
CB
CB

c3
CB

&
CB
CB
CB

CE

—

e [rr
CE12

CET2
CE12
CET12
CE12
CG
CD-
CG331
CG331
CG331

APOLLO 15

35-DAY CREW SCHEDULE DISTRIBUTION (MSC)

27. R. Blevins
28. T. Montgomery
29. C. Klabosh
30. T. Kaiser

31. J. Samouse
32. C. Thomas
33.

[ep}

. Dorey

34. S. Gardner
5, PIPPERT

35. =

36. T. Guillory

37. D. Schultz
L]

38. J. Ellis

39. J. Covington
20, —Stight’
*41. G. Griffin
~42. J. Honeycutt
"43. L. Payne

44, G. Lofgren
45. R. Hicks

46. W. Taylor
47. J. Pedcock
«48. D. Wiseman
49, J. Goodman

50. R. McCafferty

51. H. Richmond
52. R. Rusnak

53. E. C. Moseley, Ph.D.

1 5¢ W, BATES

CG331
CG331
CG331
CG221
€G221
€G221
C6221
CG521
CG521
CG541
CG321
G321
€G321
CG321
- FC
FC6
FC6
v TN7
PE6
 PF2
+ PD
~EH3
*PG14

CE

~CE131

- DE3
+DE3
O L3/
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Frepared by: oy o8 \w g o b BV i Donavo i Lot it 2. Worden 5. Brand /% .
M. S. Irgloineki U APOTLO 3. Irwin 6. Schmitt L‘
ACTHIVITY NNING GUIDE APRT » 1970
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY '
April 12 13 v (1) 1b 15 16 17 18
CMS #3(1,3,4,6) | Apollo 13(5) LLTV (1) Apollo 13 Geology teology - LRL
s #2(1, 3,4, 6) | cms #3 (3;}"') CMS #3(3:)"':6) (all) (l:2:3;)“':6) 6)
Leave (2) IMS #2 (3,4) VS #2 (3,4,6) |rntv (1) Apollo 13 (5)
Apollo 13 (5) Leave (2) cMPsS (2) IMPS (4,6)
Suit fit @ ILC [Apollo 13 (5)
(6)
19 20 21 22 23 2L 25
Systems | Briefings and FMES at GAC (13,4,4) —
Suit Fit @ ILC | Apollo 13 suit Fit @ TIC.
(2) Recovery (3)
CMS #1 >
26 o7 28 29 30 May 1 2
Planetology CMS #1 (\r PAO (&)
(A11) IMS #1 > Geology - All
Follow-on Crew
Debrief - All
3 L b 6 T 8 9
Descent Stage Field Geology - (hocolate Mtns.
Peuch Check Suit Fit @ ILC ( Al1)
CMS #1 S, (5)
IMS #1 >
10 11 12 13 14 15 S
F%Leld Ge&logy Chocolate Mtns —— CMS#1 ) PAO (4)
(1,3 Suit Fit @ TILC
L
%[Sn%g Park~ (%) 3 IMS #1 }
b
Descent Stage CGFF @ GAEC >
pAgg PER A BIETIT “‘ VT ANy
MSC Form 626 (Rev Mar 64) Previous Editions may be used. *Y** REE N B S s ) PR B
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APOLLO 15

Scott, Worden, Irwin, Gordon, Brand, and Schmitt

Monday, April 13

Scott IMS #2 @ KSC, 9-13
CMS #3 @ KSC, 13-17

Worden Ieave

Irwin IMS #2 @ KSC, 9-13
CMS #3 @ KSC, 13-17

Gordon CMS #3 @ KSC, 9-13
IMS #2 @ KSC, 13-17

Brand Apollo 13 Mission

Schmitt CMS #3 @ KSC, 9-13

IMS #2 @ KSC, 13-17

Tuesday, April 1L

Scott LLTV @ Ellington AFB, 6-10
Worden Leave
Irwin CMS #3 @ KSC, 9-13
IMS #2 @ KSC, 13-17
Cordon IMS #2 @ KSC, 9-13
CMS #3 @ XSC, 13-17
Brand Apollo 13 mission
Schmitt Suit Fit @ ILC-9-16

Wednesday, April 15 ( Apollo 13 lunar landing 2055 CST)

Scott LLTV @ EAFB , 6-10
Worden CMPS - 13-17"°
Irwin IMS #2 @ XSC, 9-13
CMS #3 @ KSC, 13-16
Gordon CMS #3 @ KSC-9-13
IMS #2 @ KSC, 13-16
Brand Apollo 13 mission
Schmitt CMS #3 @ KSC, 9-13

IMS #2 @ KSC, 13-16

Thursday, April 16 (Apollo 13 EVA's #1 - 0123 CST; #2 ~ 2108 CST)

Scott Apollo 13 mission

LLTV @ EAFB, 13-16
Worden Apollo 13 mission
Irwin Apollo 13 mission
Gordon Apollo 13 mission

IMPS, 13-17
Brand Apollo 13 mission
Schmitt Apollo 13 mission \

%
Hffs’éml3 Wy o Y

1
P ﬁ“m&n e
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APOLLO 15 PACE 2
Friday, April 17

Scott Ceology, 13 16, Bldg. 31 Rm 262
WOI’den 1" 1t "
II'Win " n 111 13 " 1" "
Gordon Geology, 10-12, Bldg. 31, Rm. 262
Rrand Apollo 13 mission

Schmitt Geology, 10-12, Bldg. 31, Rm. 262

Saturday, April 18

Schmitt Geology ~ LRL - 9-12

L z' @ vnpmwrvuq & 5:!(-4?! 'gg gj
AR nney HEAN
‘Q/M\ né.‘:w.s-.r‘d Jﬁﬁbﬁuaﬁsﬂf"iﬂ (ﬁul&: G iiia
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repared B L ?, en uach AL BSE MY 2l vorden 5. prema
P 0. Drzeninssd FEE PAPGTTO T 3. Irwin 5. Schmitt
ACTIVITY PORNNING GUIDE APRIL 17, 1970
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
April 19 20 21 o2 2 23 ol 25
cMPs (5) EVA Proc.(1,2,3} Apollo 13 MS #1 (1,3) s (1)
LTV (1) Geology Brief |Follow-on Crew |CMS #2 (4,5,6) |cM M/U (1,2)
Suit Fit @ 1IC | (4,5,6) Debrief - A1l  |cMPS (2) cvs/vs (4,5,6)
(2) s (2) .
IMPS (3,6) Suit Fit @ IIC
Sept C.G. Weber (3)
26 27 28 29 30 May 1 2
Systems Briefings and FMES @ GAC|(1;3,k,6) >
PAO (1)
Geology - All
3 b 5 6 T 8 9
Descent Stage Field Geology - Ghocolate Mtns. }
Bench Check (A11)
oMS #1 > Suit Fit (5)
IMS 1 >
10 11 12 13 1k 15 16
Field Geology - [Chocolate Mtnsw >
(1,3,4,6)
suit Fit (L) oMS #1 >
Menlo Park (2,5) —> IMS #1 >
Descent Stage COFF @ GAC >
17 18 19 20 21 22 23
CSM Systems Bridfing @ NR (All) 3
Suit Fit (5) pa0 (k) SuitYFit (1)
3%
spen pempasat BG i
E@% %%:Ai:ﬁ- .\Eﬂi.'ﬁnm& L.&E R BV

MSC Form 626 (Rev Mar 64)

Previous Editions may be used.
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APOLIO 15 CREW

Scott, Worden, Irwin, Gordon, Brand, Schmitt

Monday, April 20

Scott
Worden
Trwin
Gordon
Brand
Schmitt

Tuesday, April 21

Scott
Worden
Irwin
Gordon
Brand
Schmitt

Wednesday, April 22

All

Thursday, April 23

Scott
Worden
Trwin
Gordon

Brand
Schmitt

Friday, April 24

Scott
Worden
Irwin

Gordon

Brand
Schmitt

LLTV and/or instrument check
Suit fit @ IIC, 10-16

IMPS, 13-17

Seat C. G. @ Weber, 12-16
CMPS, 13-17

IMPS, 13-17

EVA Procedures, 1330-1630, Office

EVA Procedures, 1330-1630, Scott's office
EVA Procedures, 1330-1630, Scott's office
Geology Brief, 1330-1630, Bldg. 31, Rm. 262
Geology Brief, 1330-1630, Bldg. 31, Rm. 262
Geology Brief, 1330-1630, Bldg. 31, Rm. 262

Apollo 13 Follow-On Crew Debrief, 9-17, Bldg. U,
Room 378

IMS #1, 0830-1200, Activation - l-hour thru PDI
IMS #1-1330-1700, Ascent and M-1 rndz
CMPS-13-17

Same as Scott

CMS #1 0830-1200, Launch thru TI&E

CMS #1, 1330-1700, Reentries

Same As Gordon

Same as Gordon

CM Mockup, 9-12, EV Configuration
IMS #1, 1330-1700, Manual ascents and DPS & APS burns
CM Mockup, 9-12, EV configuration
CMS #1, 1330-1700, TET & EMS
Suit Fit at ILC, 10-16
CMS #./IMS #1 (Integrated) -0830-1200, Activation
1 hour & M-1 rndz.
Geology Brief-1330-1700, Bldg. 31, Rm. 262
Same as Gordon
Same as Gordon

p!"rg"i"”.aﬂg‘ U%E Qﬁ%\x
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A 0 : ' APOI, CREW 1. Scott L . Gordon
Pr by: /24 /J Ry .,*/K, \/\, 2. Worden 5. Brand '
M. S. Brzefinski, Jrl ACTIVIT NING GUIDE 3. Irwin 6. Schmitt ApriYeggi970

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
April 26 27 28 29 30 May 1 2
IM Systems briefings at GAEC (1,B,4&6) >
CSM/SPS brief PAO (2,5) cMS #1 (2,5) cMS #1 (2,5) cMs #1 (2,5)
(2,5) cMpPs (2) CSM/ECS Brief CM stowage (2)
DCPs (5) (2,5) PAO (L)
3 L 5 6 7 8 9
Field Geology -| Chocolate Mtns. >
( l 3 3 > Ll' 36 )
cMS #1 >
IMS #1 : > | suit fit (5) FOD brief (2,5)
10 11 12 13 14 15 16
Field Geology - (hocolate Mtns 5| CMS #1 Planetology
(1,3,)4,6) IMS #l dim Hayes
Suit fit (4) (all)
Menlo Park (2,5) 3
Descent Stage CCFF @ GAEC
17 18 19 20 21 22 23
CMS #1 : S suit fit (4)
IMS #1 >
* [suit fit (5) PAO (&)
2l 25 26 27 28 29 30
Planetology CMS #1 > Holiday Memorial
Bob Sharp IMS #1 S Day
(all)
Leave (5) N

MSC Form 626 (Rev Mar 64) Previous Editions may be used. NASA — MSC



APOLLO 15 CREW

Scott, Worden, Irwin, Gordon, Brand and Schmitt

Monday, April 27

Scott
Irwin
Gordon
Schmitt
Worden
Brand

Tuesday, April 28

Scott
Irwin
Gordon
Schmitt
Worden

Wednesday, April 29

Scott
Irwin
Gordon
Schmitt
Worden

Brand

Thursday, April 30

Scott
Irwin
Gordon
Schmitt
Worden

Brand

Friday, May 1

Scott
Irwin
Schmitt
Worden

Brand
Gordon

IM system briefings @ GAEC, 8-17
1 1"

1" f

t "

CMS/SPS brief, 9-12, Brand's office
1

DCPS, 13-15

IM systems briefings @ GAEC, 8-17
1" 134

1" 14
1 "

PAO @ Grumman, 8-17
1} f

IM systems briefings @ GAEC, 8-17
n "

1" "
A "

CMS #1, 0830-12, EPS
CMPS, 13-17,
CMS #1, 1330-1700, EPS

IM Systems briefings @ GAEC, 8-17
1" 1"

1 1
1 1"
CMS #1, 0830-1200, EPS
CM/ECS brief, 1300-1600, Office

" " 0900- 1200 "
CMs #1, 1330-1700, EPS

IM systems briefings @ GAEC, 8-17
1 1"

1\ "

CMS #1, 0830-1200, ECS

CM Stowage list review, 1330-1600, Office

CMs #1, 1330-1700, ECS
PAO, Washington, D.C. 8-16




Prepared by: Jy K i tuV \, gD ””;zi‘

BRATTL T,

ﬁ‘ r okt

-

| XL R VY]

T e VA Ml

£ I
S B SO W LAPSER0: ¥ 2. Worden 5. Brand
@ - Braezinpkl, 7. AcTiviTY PYINING GUIDE 3. Trwin 6. Schmitt MAY (@NSTO™ -
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
May 3 n 5 6 T 8 9 ’
cMsS #1 (2,5) s #1 (2,5) eMs #1 (2,5) Orbital Geology |Entry Sim
s #1 (1,2,4,6) |is #1 (1,3,4,6) | (2,5) (2,5)
Entry Br(2,4,6) |Entry Br.(1,3,5)|Field Geology —i—Chocolate Mtns.}—oo3S
(1,3,4,6)
&N Brief(l,3,5) |c&N Brief (2) DCPS (2,5)
10 11 12 13 14 15 16
FField Geology - (hocolate Mtns. (1,3,4,6)—> |CMS #1 Planetology
Suit Fit (L) IMS #1 Jim Hayes (All)
Menlo Park (2,5) S5 Team Mtg.
Descent Stage CCHF @ GAC > (A11)
17 18 19 20 21 22 23
CMS #1L >
IMS #1 3
Suit Fit (5) CM Mockup (1,2) |PAO (4) Suit Fit (&)
2l 25 26 27 28 29 30
Planetology CMS #1L > Holiday Memorial Dey
Bob Sharp IMS 1 — >
(A11)
Leave (5) >
31 June 1 2 3 L 5 6
CMS #1 Field CGeology |Adm @ NR CMS #L >
TMS #1 IMS #1 >
| A
sep IETIPUA i
f@b; EE,&A EN Bai k'\HL U&E Gn

Previous Editions may be .




¢

FOR HASA [l

ERHAL USE ORLY

APOLLO 15

Scott, Worden, Irwin, Gordon, Brand, Schmitt

Monday, May 4

Scott
Worden
Irwin
Gordon
Brand

Schmitt

Tuesday, May 5

Scott
Worden
Irwin

Gordon
Brand

Schmitt

Wednesday, May 6

Scott
Trwin
Gordon

Schmitt
Worden

Brand

Thursday, May 7T

Scott
Irwin
Gordon
Schmitt
Worden
Brand

FOR HASA INTER:AL USE oy

IMS #1, 0830-1200, EPS

G&N Brief, 1330-1700, Bldg, 5, Rm. 129
Entry Briefing, 9-12, 0Office

CMS #1 - 1330-1700, SPS

IMS #1 - 0830-1200, EPS

G&N Brief, 1330-1700, Bldg. 5, Rm. 129
Entry Brief, 9-12, Worden's office

IMS #1 - 1330-1700, RCS

CMS #1, 0830-1200, SPS

G&N Brief, 1330-1700, Bldg. 5, Rm. 129
Entry Brief, 9-12, Worden's Office

IMS #1, 1330-1700, RCS

IMS #1 - 0830-1200, RCS

Entry Brief-1330-1700, Brand's office

G&N Rrief, 0730-0830 & 1200-1330 - At Simulator
CMS #1 - 1330-1700, G&N

IMS #1, 0830-1200, RCS

Entry Brief, 1330-1700 -~ Brand's office

IMS #1 - 1330-1700, EBS

CMS #1 - 0830-1200, G&N

Entry Brief, 1330-1700, Office

IMS #1, 1330-1700, EPS

Field Geology, T-19 - Chocolate Mtns., Calif.
1 1t 1"

1 1 "

" " 1"

DCPS, 9-11

CMS #1, 1330-1700, G&N
" 0830-1200 "

DCPS = 1330-1530

Field Geology, T7-19, Chocolate Mtns., Calif.
11 1" "

" 1" 1"

1" 1" L4

Orbital Geology, 9-16, Office
Orbital Geology, 9-16, Worden's office



FOR BASA INTER:AL USE GHLY

APOLLO 15 CREW TRAINING SCHEDUIE (PAGE 2)

Friday, May 8

Scott Field Geology, T-19, Chocolate Mtns., Calif.
II,win " 1 "

GOI‘dOIl t " 14

Schmitt " " "

Worden En’cry S:Lmulator (FOD), -930-1200, Bldg. 30
Brand 1330-1700

© FOR HASA ETERRAL USE OHLY



l. Scott 4. Gordon
Prepared.by: by o8 Qpo M \n APOLLO 15 CREW 2. Worden 5. Brand
M. 8. Brzedigyki, Jr. ACTIVITY PUYENING GUIDE 3. Trwin 6. Schmitt  May 8, 197
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
May 10 11 12 13 14 15 16
Field Geology - [hocolate Mountains 5 | CMS #1 (2,5) Planetology PAO (4)
(133:)4'96 ) Jim Hayes
Orbital Geology { Menlo Park (2,H) 5 | IMS #1 (1,3,6) | (all)
Descent Stage CCFF >
17 18 19 20 21 22 23
cMS #1 >
IMS #1 N
Trng. Mtg. EVA pre & post
MET
Suit fit (4) Mockup PAO (4) Suit f£it (1)
2L 25 26 27 28 29 30
Planetology CMS #1 S Holiday Memorial
Bob Short IMS #1 5 Day
(al1) Suit fit (6)
Leave (5) N
31 June 1 2 3 L 5 6
CMS #1 Field Geology CMS #1 S
IMS #1 Orbital geology IMS #1 WEN
CMS & IMS
Trng mtg
7 8 9 10 11 12 13
CSM Systems brikefings @ Downey, {Calif.
(a11)
PAO (6) Suit f£it (1) Suit fit (5)
MSC Form (Rev Mar 64) Previous Editions may b:.




Scott, Worden, Irwin, Gordon,

Monday, May 11

Scott
Irwin
Gordon
Schmitt
Worden
Brand

Tuesday, May lé

Scott
Irwin
Gordon
Schmitt
Worden
Brand

Wednesday, May 13

Scott
Irwin
Gordon
Schmitt
Worden
Brand

Thursday, May 14

Scott
Worden
Irwin
Gordon
Brand
Schmitt
Scott
Irwin
Gordon
Schmitt
Worden
Brand

Friday, May 15

Scott
Worden
Irwin
Gordon
Brand
Schmitt

APOLLO 15

Brand & Schmitt

Field geology, 7-19, Chocolate Mtns, Calif.
" " n

1} 1 1"t

1" \L 1"

Orbital geology, 9-17, Menlo Park, Calif.
1" n 1"

Field geology, 7-19, Chocolate mtns, Calif.
1 Ton 1"

1" n 1
1 1" "

Orbital geology, 9-17, Menlo Park, Calif.
131 1" "

Field geology, 7-19, Chocolate mtns., Calif.
" 1" 1"

n 1 1"

1 1" 1

CSM, 9-17, @ Downey, Calif.
n 1"t

Return to Houston, 9-12
n

1n
IMS #1, 13-17, Integrated M=l Rndz
1"

1
1"

CMS #1, 13-17, Integrated M=l Rndz
1"

Planetology, 9-16, Bldg. 31, Rm. 262
1" 1

1] -1

1" n




Prepared by: “/n A AL L oofaie No oo o e - v ar o s R
- W. 5. Brzgalpski 7| 1. - SEYA £pOrTo 15 oRew C i ¢ 2 Worden g Erand R
. 3 I © o ACTIVITY @NNING GUIDE 3. Irwin - Schmitt “5/*5/. |
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
May 17 ¢ 18 19 20 21 o2 23 y
MS #1 (1,3,4%,0) ffeam Mtg. (ALLl) (IMS #L (1,3,6) |Suit Fit (1) Entry Simlator
CMS #1 (A11) EVA (1,3,4,6) cMs #1 (2,5) S-Band Antenna (2,5)
CMPS (5) s (1,3,4,6) cMPS (2) (3,6) Suit Fit (4)
cMS #1 (2,5) DCPs (5) IMPS (6)
PAO (L)
2L 25 26 27 28 29 30
CMS #T S HOLIDEY
IMS #1 > MEMORIAL DAY
Teave (5) >
31 June 1 2 3 L 5 6
Field Geology > CMS #1 =
Orbital Geology > IMS #1 e
CMS & IMS
Trng. Mtg
7 8 9 10 11 12 13
CSM Systems Brieffings @ Downey, California (All) v
PAO (6) : Suit Fit (5)
1k 15 C16 17 18 19 : 20
CMS #1 A3 Geology ‘
IMS #1 —> Documentation
N0 MECA| e 27
E58 P! hniiw séili g,g E &;i?

(Rev Mar 64) Previous Editions may be..




k] YA R
FOR MASA Doinmal USE CHLY
APOLLO 15

Scott, Worden, Irwin, Gordon, Brand, Schmitt

Monday, May 18

Scott IMS #1, 0830-1200, ECS
CMS #1, 1330-1700, Taunch, TD&E, Entry
Worden, oM #l, 1" 1 1 1 1
Irwin IMS #1, 0830-1200, ECS
CMS #1, 1330-1700, Launch, TD&E, Entry
Gordon CMS #1, 0830-1200, " " "
IMS #1, 1330-1700, Radar
Brand CMS #1, 0830-1200, Launch, TD&E, Entry
CMPS, 1330-1700
Schmitt CMS #1, 0830-1200, Iaunch, TD&E, Entry

Tuesday, May 19

IMS #1, 1330-1700, Radar

All Team Meeting, 0800-0900, Bldg. %, Rm. 396
Scott EVA (Pre/Post), 0900-1200, Bldg. 35
IMS #1, 1330-1700, Radar
Worden CMS #1, 1330-1700
Trwin EVA (Pre/Post), 0900-1200, Bldg. 35
IMS 1, 1330-1700, Radar
Gordon IMS #1, 0900-1200, ECS
EVA (Pre/Post), 1330-1700, Bldg. 35
Brand CMS #1, 0900-1200
Schmitt IMS #1-0900-1200, ECS

Wednesday, May 20

EVA (Pre/Post) - 1330-1700, Bldg. 35

Scott IMS #1, 0830-1200, Integrated M-1 Rndz.
Worden CMS #1, 0830-1200, Integrated M-1 Rndz.
CMPS, 1330-1700
Irwin IMS #1, 0830-1200, Tntegrated M-1 Rndz.
Gordon PAO, 0800-1700, Vancouver, Washington
Brand DCPS, 0900-1100
CMS #1, 1330-1700, Integrated M-1 Rndz.
Schmitt IMS #1, 1330-1700, " " "

Thursday, May 21

Scott Suit Fit @ ILC - 0800-1700

Worden Administration @ Houston, 0800-1700

Trwin _ S-Band Antenna, 0900-1200, Bldg. 5, Lunar
Surface ILab

Gordon Administration @ Houston, 0800-1700

Brand 1" " 1 ] 13}

Schmitt S-Band Antenna, 0900-1200, Bldg. 5, Lunar

[ B0 f'ﬂ & NEmerao., n
45 L& % AL 5‘»?}".;}
FOR JIASA o

98y

Surface Iab



S TR o

§ ﬁuézznuum U;L C::fi%’ 2
Friday, May 22
Scott Administration @ Houston, 0800-1700
Worden Entry Simulator (FOD), 1330-1700, Bldg. 30
Irwin Administration @ Houston, 0800-1700
Gordon Suit Fit @ IIC, 0800-1700
Brand - ENtry Simulator (FOD) 0930-1200, Bldg. 30
Schmitt IMPS, 1300-1700

N
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Form 626 (Rev Mar 6L)

Frevious Editions may be used.

Prepared by: & &, Qs & A o Hoa \a., APOLLO 15 CREW m BT dn I -f,_wm ree
[ #r Za¥r nr
e M. S. BrZGZl’ﬁS{‘?l; Jr. ACTIVITY P NG GUIDE Fﬁ% Hebdin ficbuischmithiSoT LG EY% ,
SUN!A.Y MONDAY TUESDAY WEDNE!DA! THURSDAY FRIDAY I SKTURDAY
Aug. 2 3 Y 5 6 7 8
Glove Mold (&) | IMS #1 (4) IMS #1 (L) s #1 () Leave (2,5)
Mps (4) cMs #1 (2,5) cMs #1 (2,5) cMs # (2,5)
F1t Check (2) F1t Check (2) |cmps (5)
Administrative TDY (6) >
Leave (1,3) >
9 10 11 12 13 AL 15
cMS #1 Orbital Geology|———> Data Priority | ~
IMS #1 ‘oMS #1 > Mtg.
IMS #1 >
Leave (1) S
16 17 18 19 20 21 22
CMS #1 Geology Brief CMS #1 > Camera Brief
VS #1 IMS #1 >
Leave (6) >
23 ol 25 26 27 28 29
cMs #1 Geology Brief Geology Field Tirip N
IMS #1 > San Juan Mountafins, Colo. ”
(193) +D6)
CMS #1 >
30 31 Sept. 1 2 3 i 5
CMS #1- >
IMS #1. >

NASA — MSC



Monday, August 3
Scott
Worden.

Irwin
Gordon

Brand
Schmitt

Tuesday, August 4
Scott
Worden

Irwin
Gordon
Brand
Schmitt

Wednesday, August 5

Scott
Worden
Irwin
Gordon
Brand

Schmitt

Thursday, August 6
Scott

Worden

Trwin

Gordon

Brand
Schmitt

Friday, August 7
Scott

Worden

Irwin

Gordon

Brand

Schmitt

APOLLO 15 CREW

Leave

Dentist

Flight Check

Leave

Glove mold, 9-10, Bldg. 7, Rm 205
IMPS, 13-17

Administrative

Administrative TDY

Leave

Flight check

CMS #1, 1330-17, M=l Rndz (Integrated)

Leave

IMS #1, 830-12 & 1330-17, M=l Rndz (Integrate
CMS #1, 830-12, M=1 Rndz (Integrated)
Administrative TDY

Leave

CMS #1, 1330-17, M=1 Rndz (Integrated)

Leave

IMS #1, 830-12 & 1330-17, M=1 Rndz (Integratec
CMS #1, 830-12, M=1 Rndz (Integrated)

CMPS, 1330-17 .
Administrative TDY

Leave

CMS #1, 1330-17, G&N
Leave

1MS #1, 830-12, PGNS
IMS #1, 1330-17, Radar
CMS #1, 830-12, G&N

Administrative TDY

Leave
1t

1"t
Administration
Leave
Administrative TDY



flo Do BYrZE€ZINSKY
-0
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P VbW W SaNLBT

ACTIVITY PLARNIRG GQUIDE

* 3. Irwin

6. Schmitt

Juie~4, 1971
1

MONDAY

S 1%

TUESDAY

wveorfay

THURSDAY

FRIDAY

saturl)

JUNE b

8

10

il

IMS #2 (1,3)
LLTY (&)

5,6)
DCPS (4,5,6)

cHs #3 (1,2,3)

‘jCulf Egress (43

LY Bench Check

(1’3:4’6)
MS (1,3,4,6)
CHS #3 (a11)
Dim Lite Photo
(2,5)

fos #3 ¢z, 5)

LM Miss Sim
Lunar Surf SNS
EVA £#2 (1,3,4 562

IMS #2 (1,3,4,6)
Geology Brief (4

11)——>=(2,5)

zero g A/C (1,2)
LMS £2 (1,3,4.,6)
CMS #3 (4,5,6)

‘Pictures (1 2,3}
Trav Bzief (1,3

—_—(5)
cs #£3 (2,5)

IMS £2 (1,3,4,6)
M ¢272 (1,3,4,6]

4 ,6)
EVA #1 (4,6)

13

14

15

16

17

LLTV Les) 18

19

Tunnel Mockup
(2,5)
CH/EVA-WIF
EVA P&P (1,3)

1M Beanch Review

Sat V FRT

CSM FRT

EVA P&P (4,6)
CM/EVA. (2}

CHS/LMS
1M Asc SNS~Suite
Flt Plan Review
(5) Geology (A1}

TLI SNS

csM CZF2

d

CHS #3

LMS #2

Miss -Rules

PAO @ Houston (1
Tunnel Mockup (5)
Lunar Rocks (4,6

LLTV (4)
2’3)—'—'—9

21

22

23
=2

26

26

EVA #1 (4,6)

CSD Chau.ner (2)

’}.‘raverse\?lazmm ;CSD Chanmber (5)

CHMS/IMS
IM Act/Des SNS
(Sufred)y

Lunzar Sarf SNS
_Fas (A1)

SIHM/TEI SNS

EVA- Shoes {2)

zero g A/C-—-/_?hysmal By

o

Geology (2,5)

Geology Field Tr_:
Flagstaff, Arid
== SNS (Voice

s £3

== Only)

LMS #2

P

Debrief Field

Trip ~ Houston.
»

LTV (4)

27

28

-29

JULY

2

DCES

EVA P&F (4,6)

Physical (4,5,

6)

T (19293)
LM Des SHS-Suite

FauldArard) [ S~

i

-

1/6 g A/C

BI-AscSNS=Suite

S
LOT DOI SHS
1]

LLTV (1)
DCes (1,2,3)

LLTY (1)

Lunar Rocks (1, 3]
faegRocks (1,

AT Y R £ SNy aat Ty e AC

EMU CF (1,3)

EVA £1,(1,3)

EVA #2 (4,6)

e ———

MO CF (2)

S,

LS #2 e

o ———

.

5

6

7

9

10

4th of JULY BOLIDAY

CM/EVA (1,2,3)

Lunar Surf SHS

1,3,4,6)
ergltai éeology

(A1)
7

-

——

CSM/TLI SNS

EVA P&P (1,3)
{End to End)

CMS/LM Asc SKS
EVA #2 & 3 (4,6

CHM/EVA

Traverse Plannin

ol

S

——
-
—_—
%

MSC Form 626 {Rev Mar 64)

Previous Editions

m3y be used.
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MOIQ’, June 7

Scott, Worden, Irwin
Scott & Irwin

Worden

Gordon

Gordon, Brand, Schmitt

Tuesday, June 8

Scott & Irwin

scott, WOrdeh & Irwin
Worden

Gordon, Brand & Schmitt
Gordon & Schmitt

* Brand

Wednesday, June 9

AN -
Scott & Irwin

Worden
Gordon & Schmitt

Brand

Thursday, Jdne 10

A1
Scott & Worden
Scott & Irwin

Worden
Scott, Worden & Irwin
Gordon & Schmitt

Gordon, Brand & Schmitt
Brand
Friday, June 11

S&iit, Irwin

Worden
Gordon & Schmitt

APOLLO 1? CREMW:

0830-120&
1330-1700
1330-1708
0600-100

1000-143
1500-163

0830~ 1000
1000~ 1300
1400-1900
08301200
0900~1400
1500-1630
1630-1830
1600-1800

o

1800-2200
0830-1200
1330-17Q0

1330-1740

~ 0830-1240

1330-1700
0830-1200
1330-1600
i
»
12301400
0800-1130
1400~1630
1800-2290

1800-2200
1700-1800
0830-1200
1800-2200

"1400-1730

0830-1200

0900-14060
1500-1700
0900-1400
0830-1200
1200-1400

.(Cont|d.)

CMS #3, LOI aborts & TEI
LMS #2, PDI + 5:00 abprt|& rndz
CMS #3, TD & E, entry| & H-24

LLTV @ Ellington AFB

Gulf egress, NASA operations @ El1lington AFB
DCPS, Bldg. 5 :

LM a5cent bench check, Bond Rm. MSOB
LMS #2, manual PDI abortn , S

CiS #3, sim bay/TEI NS
Dini 1ight photo brief,, FCTB
CMS #3, sim bay/TEI SNS :
LM jascent bench check, M$0B, Bond Rm
LMS #2 dispersed landings with 3C$
Dinf Tight photo briefj, FCTB

C—

- -—e

4

Gedlogy brief, Crew quargers (E1 Baz & Pipert)
EVA #2° (SNS) : -

LMS #2, LOI aborts ({ntegrated)er LM mission
sim, Pad 39
CMS #3, M=1 Rndz & LOI
LMs #2, LOI aborts ({nt
sim, Pad 39
EVA #2 (SNS)
CM$ #3, M=1 Rndz & LOL aborts (integrated)
G&N Brief, FCTB

borts (1ntegrated2
grated) ev LM mission

o 9

Dinner with Grumman managément
Zefo G A/C @ Patrick|AFE .
LM3 #2, PDI-20 1st fev |& dispersed Tandings.

Traverse brief, crew| quariers

-(Skan, Head, Hait, Sgvigr)

Orpital geology, creW qyarters (E1 Baz & Pigpert)
Crkw pictures, MSOB,| Crew quarters, (suited

LMS #2 PDI aborts (spited) .
Traverse briefing, crew|quarters (Swan, Head, Hait,
Sevier) .
CMS #3, TLI, TDBE & ILOT jaborts
CMS #3, TD&E, P-23 & Entry

n&egrated)

w
—

LW gZ LOl abort SN

M C°F 39
CNS #3, LOI abort Sh

EVA #1
LM C2F2 , Pad 39

wy
—

integrated)

=




Friday, June N (cont'd)

Gordon & Schmitt (cont'd)
Brand )

Saturday, June 12
Scott

APOLLO 15

1400-1900
0800-1130
1400-1900

0600-1200

CREW (cont'd)

LMS [#2, LOT abort SNS

Zero G A/C @ Patrick AFB

CMS #3, LOI abort SNS

LLTV

@ Ellington AFB

(integrated)
(integrated)




Co y - . 1. Scott 4. Goxrdon
Prepared g % ,g@w.wv&,x \ . APOLLO A8 CREW 2. Worden 5. Brand
M.S. Brzefinbki, Jrl ACTIVITY PQNING GUIDE 3. Irvin 6. Schmitt June 1Qh971 ~
SUNDAY “MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
June 13 14 15 16 17 13 19
LMS 51 3&6) CSM FRT (all) |LM ascent SNS WM bench review |Miss. Rules(all} LLTY (4)
= EVA PSP (183) |mxs #2 (us3) PRV eploy T TLL SNS (all)  Rfed. brf.(1,283)
¥ R TVA PAP (436 {1,3,486) JLRY deploy (4&6) Ipcrs (4 586)
CMfEVA-WIF (2&5)|EVA P&P (456) CHM/EVA (285)  lcaN brief (5) eke (4561
Tunnel Mockup(2&5)LRV deploy | Fit plen rev(all) i’“l‘aa ocks ( %0,
TRV deploy (163)] (3.3.466)  Gimsay Bri.(4sb) R A
20 21 22 23 24 25 26
EVA #2583 (4&6) | CMS/IMS Zero G A/C Sim/T}EI SNS Zexo & A/C Debrief Field |
IM Act/Des SNS | Lunar Surf. SNS 2 EVA shoes : ip -
T CSM C°F Phee ; Trip - Hou
= (Suited) + Q1S (all) Physical (5) :
. CM/EVA (2}"\\_}(5) UV photo (2&5) geology field txrip .
Traverse planninrz,—__é Geology (2&5) . > Flagstaff, Ariz . { LLTV (4)
- CHS #3« . S— - 3
ol i 1S #2+ 5 SNS ~
yal 28 .29 301 . LJduly 1 i 2 3
Iiner Rocks(1&3) - 1M ASC SNS 0L DO SNS R ' :
Physical(’,586) 11— (1,283) _ | ASCSLEdr T IRVA §1 (143) LLTVE) -
BCES—(1;263) EMDes—SHS CSh Chonber (5) O EVAth3 586 —(BERS—{35253)
1CSD Chamber (2) (Suited) CSD Chgmber (5) {EVE)
EVA PGP (486)  |pay C2 (153) BE CF° 2)
o 16 e — y
TMS 3% : 3
4 5 - 2 8 : 9} 10
Lt(mar Eur;)f SNS CSM/TLI SNS CMS/IM ASC SNS - jFly T-38
. CM/EVA (1,253 1,3,48&6 EVA PSP (1&3) VA #2883 {4&6)
4th of July (Holiday a. . ) _O_rbit;]. Geology | (end to end “
' (al1) CM/ BVA o -
. . ofs #34 )
LMS #2% . 2
11 - 12 : 13 14 - 1s ) 16 172
- “lEva £1. (1&3) Physicale > Entry SNS 13 descent SNS -
Science Review |OT 1;:3% geol. ¢DDT EVA P&P (1&3} TEC/EVA (suvited) |Fly T-38
EVA P&P’ (4§6) EVA #1 (486) %
EVT (1,2&3% Fly back exp.
CMS #3: P}
IMS #2o a . >
MSC Form 626 {Rev Yar 64) Previous: Editions may be used. NASA —MSC

-



Monday, June 14

Scott & Ivrwin

Worden

Worden & Brand
Worden

Gordon
Gordon & Schmitt

Brand

Schmitt

Tuesday, June 15

Scott & Irwin

Scott & Worden

Scott, Worden & Irwin
Irvwin

Gordon & Schmitt
Gordon, Brand & Schmitt
Gordon & Schmitt

Brand

APOLL.0

15 CREW

13
16

17

‘jj%j:mo
01163

0830-
13009

08§0u

11100

11300
11700
11830

11100
11230
11400
11730

11000
+1700

1130
1600

1200
1500

1000

11800
1030+
1330+

10E0-
0800
08B0+

1380+
1300+

1300
1700
1200
0830
1200
1700
1800

LMS #2,

Sim Bay

Gama Spectr
Tunnel iock

LM C2F2

Tunnel Nockur
CM/EVA
Gama Spgctron
Bldg.

Medical

CMS #3,

LMS #2,

LMS #2,

LRV Dep]
CSM - FRT, Pe

CsM #3,
LMS #2,

LRV Dep]

CMS #3,

EVA Prep & Pc

Wl
Th

!

i

S_U(ﬂ‘!‘

Pagd

WIE

Tel
Langi

Dispe
OyMEn

TLI|,
EPS
oymer
TEI] &

X

LLTY 6 _E11ihd

brface
9

PDIF20 Mins. Thru 1st
ynar
LM Cg % Pad %

EVA Prep &
LRV Deployme

CM/EVA -

bdst, FCTB

t, FCTB

B1dg 5

mal Brief, WOrden § Offi¢
teter, LRL .

Bldg. 5

ton AFB
39

Bldg. 5
eter, LRL

8

omin
ngs (Suited)

nsad-Landings
t, FCTB

d 39 '
TD&E, DbI + Qverburn

t, FCTB
Entries
st, FCTB
d 39




=
~
‘xp’bLLo 15 CREW SCHEDULE (CONT'D.)
”/»{edm June 16 | |
AV N zécouézoo IF1t Plan Reyigws MSOB, Crew Quarters
/Scott, Worden & Irwin | 0900-1400 LM Ascent SNS!(Integrated & Suited)
Scott & Irwin 150700 LRV Deploymgni, FCTB
Worden - 15001900 CM/EVA, FCTL
orin St ol Ut B R
Brand 085041230 * CM/EVA, |FCTB
Gordon, Brand & Sdhmitg 14%0-1900 LM Ascent SN3 (Integratéd & Suited)
Thursday, June 17
Scott & Irwin 08D0+1200 LM Bench Relview, MSOB Bond Room
Scott, Worden & Trwin 1400}1900 TLI SNS |
@ orcon, Brand & Schnitt " o9gpol1400  TLI SNS
oreon s semte OB RO s o
Brand 150041700 GaN Bripfing
Friday, dune 18
Al ogod«lzoo Missior‘ ruleb, Bidg. 30 Auditorium
s Voren & et R B s,
Gordon , ,Brand & Schmitt vaboliazo  beps.-B]dg. '#
Gordon & Schmitt 1430+1630 . Lunar Rocks|, |LRL
Gordon 1630L1730 © LLTVS, ng. 4
i gl o,
Saturday, June 19
Gordon 0600-1200 LLTV @ E'l'!ington AFB
‘ Scott, Worden & Irwin 090\%-1230 PAO, Bldg. ]
]




. ) (1) Scott (4) Gordon
Prepar‘ay . APOLL CREW (2) worden (5) Brand ‘_L
M. S. BRZEZANSKT, JR. ACTIVITY PLRNNING GuIDE  (3) Irwin (6) Schmitt June 18371971
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
June 21 22 23 oL 25 26
Iunar Surface EVA Shoes (2) IMS #2 (1,3,4,0)'ET SNS (A1l) Geology Field Geology Debrief
SNS (A11) Deploy IRV (1,3,p4,6)==mmmmmmmmme e » Trip (1,3,4,6) ] (1,3,4,6)
IMS #2 (1,3,4,6)|IM Act/Des SNS |CMS #3 (All) ™S #2 (1,3,4,6) IoMs #3 (2) LITV (L)
Rndz Br (5) (A11) CM/EVA (2) Corm Br (5) DCPS (5)
Traverse Br (1,3}4,6)------n---- 3 Zero G A/C (5,6)peology Br (2,5) [Tunnel Mockup (5)
Camera Br (2) CM/EVA (5} Zero g A/C (2)
IIV_Photo (2,5)
‘ 28 29 30 July 1 2 3
DCes (1,2,3) EMU CF< IM Asc SNS LOI/DOI SNS LITV (1)
Physical (4,5,6)|physical (1,2,3) (Suited) EVA #1 (1,3) DCPS (1,2,3)
Lunar Rocks (1,3)TM Descent SNS |EVA #2083 (4,6) ©M-TM EVT (4,5,6)
CSD Chamber (2) | (Suited) csn Chamber (5)
E{A P&P (4,6) 1/6 g A/Cmmmmmmfomemen 5-s=c----
Vs #2_-_ __________________ @E-‘E--S?Z ______________________________________ X
6 7 8 10
CM/EVA (1,2,3) |oem/EvAa (5) ILI SNS CMS /IMS Asc SNS |Fly T-38
Iunar Surface [EVA P&P (1,2,3) [EVA #2&3 (4,6)
HOLIDAY sNs (1,3,4,6) (End to End) CM/EVA (2)
Orbital geol F'raverse Planning
(A11
CMS #3/IMS #2--nfpmmmenm U S N >
12 13 14 15 16 17
Entry SNS Physical (4,5,6)|Physical (1,2,3)FDDT IM descent SNS [Fly T-38
EVA #1 (1,3) EVA P&P (1,3) G&N Br (All) TEC /EVA SNS
Orbital Geol Systems CSM (Suited)
(A11) EVA #1 (4,6)
Systems IM
CMS #3/IMS #2mm—fmmmmmm oo e e TSRS SO S 3
19 20 21 22 23 2L
EVA #2 (1,3) CMS/IMS Act/Des | 1aunch SNS EVA P&P (L,6)
Orbital Geol SNS (Suited) (Suited) CM/EVA (2)
(2,5) Physical (1,2,3)| Puysical (4,5,6)rraverse Plannind As Required---f---=---c-emoeow 2
F1t Plan & ChecK EVA D&P (1,3)
list (A11)
CMS #3/IMS #2=-mpmmmmmmm e oo X

MSC Form 626 (Rev Mar 64)

Previous Editions may be used.



Monday, June 21

Scott and Irwin

Scott, Irwin,
Gordon .and Schmitt

Worden
Gordon and Schmitt
Brand

Tueédayl June 22

Scott and Irwin

Scott, Irwin,
Gordon and Schmitt

Worden

Gordor and Schmitt

Brand .

APOLLO 15 CREW

0830-1300
1400-1730

1800-2200

0900-1300
1400-1730

0830-1230
1330-1800

0830-1230
1400-1800

0830-1030
1330-1900

1900=-2200

0900-1100

1100-1230
1400-1900

0830-1400

1530-1700
_0830-1uoo

1500-1900

1900-2100

EVA #1, Iunar Surface SNS, FCTB
IMS #2, POI-5 and First Rev.

Traverse Briefing, Crew Quarters
(Swan, Zarcaro, Lovell, Head and
Sevier)

CMS #3, Iunar Surface SNS
Camera Brief, FCTB

IMS #2, Dispersed Tandings
EVA #1, Lunar Surface SNS, FCTB

Rendezvous Brief, FCTB
CMS #3, Iunar Surface SNS

Deploy IRV, FCTB
IMS #2, IM Actuation and Descent
SNS (Integrated and Suited)

Travers%‘Briefing, Crew Quarters
(swan, Zarcaro, Lovell, Head and
Sevier) ‘

UV Photography, FCTB

EVA shoes, MSOB, Suit Room

CMS #3, IM Actuation and Descent
SNS (Integrated and Suited)

IMS #2, IM Actuation and Descent

SNS (Integrated and Suited)
Deploy LRV, FCTB

CMS #3, IM-Actuation and Descent
SNS (Integrated and Suited)
CM/EVA, FCTB

UV Photography, FCTB



2.

Wednesday, June 23

All

Scott and Irwin

Scott, Worden and
Irwin

Worden
Gordon

Gordon, Brand and
Schmitt

Brand and Schmitt
Gordon and Schmitt

Thursday, June 24

Scott,; Worden and
Irwin ~

Scott and Irwin

Scott, Irwin,
Gordon and Schmitt

Worden

Worden and Brand
Gordon and Schmitt
Gordon, Brand and

Schmitt

Brand

1900-2100
0730-0830
1330-1730

0830-1230

1330-1800

0830—1230ﬁ

1330-1730
0730-1100
1730-1830
0900-1400
1500-1600
1600-1800

1900

1500-1800
1800-2200
0830-0930
0930-1300

1400-1800

0830-1230

Dinner with Drs. Fletcher and Low

Deploy IRV, FCIB

IMS #2, Dispersed Landings and
Aborts

CMS #3, DOI and Bailout, Entries,
and ‘LOI (Suited)

CM/EVA, FCTB

. IMS #2, landings with CES Failures

CMS #3, DOI and Bailout, Entries
and LOI

Zero g A/C @ Patrick AFB

Deploy IRV, FCTB

CMS #3, TEI SNS
Deploy LRV, FCTB
IMS #2, Ascent and M=l

Depart Patrick AFB in T-39 for
Flagstaff, Arizona

Geology, FCTB

Geology Briefing, Crew Quarters
(E1 Baz)

Deploy IRV, FCTB
IMS #2, Ascent with M=2

CMS #3, TEI SNS

Geology, FCTB



Friday, June 25

Scott, Irwin,
Gordon and Schmitt

Worden

Brand

Saturday, Juhe 26

Scott, Irwin,
Gordon and Schmitt

Gordon

0800-1800

0730—1100
1300-1700
0730-1000

1000-1200
1300~1700

0900-1200

0600-1200

Geology Field Trip to Flagstaff,
Arizona

Zero g A/C @ Patrick AFB
CMS #3, P-2k, P-23, TEI and M=1

Physical, Bldg 8, Dispensary

DCPS, Bldg. 5
Tunnel Mockup, Bldg. 5

e

Geology Field Trip Debriefing at
Houston, Bldg. 4, Room 378

LITV @ Ellington AFB

£



= A ’ - B
red by By R m& {}f seo 15 cam @ scote @) corion @

M. S. Brzezgmski, J ACTIVITY PLANNING GUIDE {3) Irwin (6) Schmitt June 25, 1971
g SUNDAY HONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
June 27 28 29 30 July 1 . 2 3
CSM #3 (5) Phys1cal 1,2, 33 ms #2 (1 3,4,6)jCMS #3 (ALL) LLTV (1) -
LTV (1&3) LES #2 (1,3,4,6 ﬁ § EVA #1 (1&3) DCPS (1)
war Rocks (183jcus ztz&sg B8 £58(use) Geology Bre, CPaus 43 (2,4,5,6)]
DCPS (1,2,3) E?.‘ﬂ} CF ) CSD Chawmber (5) |CM-IM EVT (4,5 23595
3 CSD Chamber (2) L Deps—gsy 55 U234
gzs;gl( 226; -8) krew 163y H6 6 A/ (E3)
S S B St 3 B i ’""“7"""""' T 8 9 10
ICM/EVA (1,2,3) |CM/EVA (5) Launch & TLI SNS| CMS/LMS Asc SNS Fly T-38
EMT CF2 {2) Lunar Surf. sNs [EVA P&P (1,2,3) | gva 253 (4,6)
4TH of July Holiday - - -3 {1,3,4,6) (End t0 End) | grmyn ()
Orbital Geol_(ALA‘)Traverse Plam,
S e I e R S x
M- - - - b 2T Z T T
13 12y | 3] 14 i 15 SELPIRTFS T B SR v &
S {EVAAL (1,3) Physical (1,2,3)7 - - #(4,5,6) . |Eotry Sus . 1.:4 Descent SNS | Fly T-38 -
CH-1M EVT EVA PSP {1,3) CDDT & G&N Brief " | TEC/EVA SNS(Suitkd)
(1,2,3) Orbital Geol.(ALY) C2p2 CSM Systems EVA #1 (4,6)
LM Systems
S #3 = - = == - e e e oo +
ER 2 Sl Rttt il S i T ‘
18 19 20 21 22 23 1 24
EVA #2 (1,3) Cmfm? acth§S La%gch &d'fu SNSEVA PSP (4,6)
Orbit . SHS {Suited uite 2 § B
Tan O R S e @ | e seine J
7 Fit Plan & Chk. |EVA P&p 1,3) .
List €(A11)
vt By Bl SRS SRR I >
S #2 - - - -j------- |- I I ZIIIIIIZZCzIdT oo r
25 26 27 ' 28 29 30 31
LAUNCEH
9:3%4 EDT

153G Form 826 (Rev Mar &1) Previous Editions may be used.



Monday, June 28

Scott
Scott & Irwin

Scott, Worden, Imwin
Worden

Irwin

Gordon, Brand, Schmitt
Gordon & Schmitt

Brand

Tuesday, June 29

Scott, Worden & Irwin

‘:ott & Irwin

Worden

Gordon & Schmitt
Brand )

Wednesday, June 30
Scott & Trwin

Horden
Gordon & Schmitt

Brand

APOLLO 18 CREMW

1200-1230'
06001200

1300-1500

1600-1700

0700-1500
1230-1300
0730-1130
1330-1700
1330-1700

0730-1136

1130-1230
1300-1700
1700-1900

1330-1730

0830-1300
15001730

0830~1230
1330-1730

OSBOw}déo
1500-1730
0830~12§0
1330~1730
0830~1300
1400-1900

0700-1500
1500-1700

Gamma Spectromgtey

Gamma Spectraméter,
LLTV @ ET7ington AF

Lunar rocks, B}dg.
DCPS, Bldg. &

CSD chamber Bldg. |7

L
-

F1ight physical, MSD
EVA prep & post, FCF

CMS #3, M=2 Rndz

4

LRL

7 (LRL)

Flight physicéT, MSOB
LRV with EVA cameld, FCTB (shirtsleve)

LMS #22 LM descent
EMU CF®, FCTB’

CMS #3, SIM bay & I

LMS #2, LM descent
1/6 g A/C @ Patric

CMS #3, LOI, undogk
Rendezvous brief

LMS #2, LM aécent
1/6g A/C @ Patrick

CMS #3, LOI,-undiﬂE

CMS #3, SIM @ay

S

E
S

&
‘C

h

LMS #2, LM ascen

CSD chamber.:Bld
DCPS, Bldg. 5

L

EVA #2383, FCTB (Eu

7

NS (suited)

I

NS (suited)
AFB, (suited)

Sep.y P-24 & entry
T8

SNS (suited)
AFB (suited)

& sep circ, P=24 & M=
aping burn

1ted)
SNS




Thursday, July 1

Scott, Irwin

Scott, Worden & Irwin
Worden

Worden, Brand

Gordon, Brand & Schmitt

Eriday, duly 2
Scott

Worden

Irwin

Gordon & Schmitt
GOTdon, Brand & Schmitt

APOLLO 15 CREW (cont'd)

0830-]300:
1400-1900 °
08301230
1900-2200

i
0900-1400 :

1500-1800 -

0600-1200 -

1330-1530 : .

¥

0830~1230 .

0800-1230
1330-1730 '

0830-1230 -
1330-1730 -

EVA #1, FCTB (suite
CMS #3, LOI/DOI SN
Geology briefinp. g
Geology briefing, O

CMS #3, LOI/DOI SNS
CM-LM EVT, FCTB. (sy

LLTV & ETTington AF
DCPS, Bldg. 5

CMS 43, P23, Pw37

CMS #3, comm & SIM
LMS #2, EPS & landi

LMS #2, dispersed als(

CMS #3, Taunch abon

i1

[e=]

&
ba

ng

ts

rﬂw quarters

W quarters

ed)

Entry

y
$

& TLI

ents & descents



- £ Ea Attt -
E”{‘epared.: ;27 ,X 6)\, S }Q,L \\m APGLLO 15 CREHW 2. Horden 5. Brand

fi. 5. Brzefingki, Jr. 7 ACTIVITY PLAQERNG GUIDE 3 frein 6. Schmitt July 2, 194
SUNMDAY MONDAY TUESDAY WEDNESDAY THURSQ&Y FRIDAY SATURDA
July 4 5 . 6 ) 5 8 10_
EMU CF¢ (2} CM/EVA (5 Launch&TLI SNS [CHMS/LMS (all) CSH bench review
ath of Jul LS #2 (1.3,486) gg}gﬂfﬂ%gscem {all) {unar surface (al11)
th of July Holiday CMS £3 {4,586) | O to L¥ trans. | LIS #2 (1,3,486ISKS (1,3,486)  |Fly T-38 (all}
cM/EVA (1,283} k1,283){endtoend} OTb- Geol.{285) JOWEVA (2)
Traverse brief [gva £283 (446)
(1,3,486} heb. Geol. (all)
11 13 1 15 1 17
EVA #1 (183) Physical (1,2&3}-—-——;(425§z6) Entry SKS M Descent SNS  |F1y T-38
cM-LM EVT(1,283) LEVA P&P (1&3) CPDT & C°F G&HN Brief {suited)
' Orbital Geol. CSM Systems EC/EVA SNS
{all) {suited)
CMS £ i} §ystems
LMS #2/< ,
18 19 20 21 : 2 24
—— i VA.5223 [183) .. 1CHS/LIS Act. Desbiaunch & TLI SNS|EVA P&P (486}
Suit fit checks |SHS {Suited} "“'(s“dfte‘d} o s PO {2Y A s e e by
(a1} Physical (1,2634 3 (4,586} Traverse Plan | As Required AN
Orbital Geol. . :
M§2&5) ; EVA P& (183) : <
o & =3 .
25 26 28 291 3 31
11 times for - (Launch, 0934~ HCC-2, 1630 Mcc-3, 1806 MCC-4, 1106 ndock & EVA #1, 0934
flight are EDT 7Ll . 1224 TV-1¥T, 1919 LOI, 1606 §§peratlon, 1148 Plus
on a 24 hr. TD&E , 1340 to LM : poI, 2014 Cire, 1309 Lunar Orbit
clock. 12130 Bailout, 2100 FoI» 1804 Science
chdown, 1814
SEVA, 1944 —
Aug. 2% . 3 4 5 7
EVA 22, 0704  |EVA #3, 0344 {lunar Orbit orbit Shape,1500] MCC-5, 0820 c-6, 1832 CC-7, 1332
Plus Plane Change,064] Science Sub Satellite, |CSM/EYA 1134 Press niry.
Lunar Orbit Ascent, 1211 1610 ronference, 1554 Interface, 1632
Science TP1, 1404 TEI, 1720 SPLASH
pock, 1509 WN 1645
LM jet, 1855
NASH ~— MSC

MSC Form 626 (Rev ¥ar 64} Previous Editions may be used.
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Monday, July 5
A1

Tuesday, July 6

Scott & Irwin
Scott, Worden & Irwin

scott, Irwin, Gordon &
Schmitt

Worden

Gordon, Brand & Schmitt
Gordon & Schmitt

Bfand

Wednesday, July 7

‘ott & Irwin

Scott, Worden & Irwin
Worden

Gordon & Schmitt

Brandg

Thursday, July 8
cott & Irwin

Scott, Worden & Irwin

Worden
Gordon, Brand, & Schmitt
Gordon & Schmitt

Brand

APOLLO 18 CRE
l
%
!

0830~1230
1330-1730
1900-2200

1000-1200
08301230

1330-1730-

1330-1730

1930-2200
0800-1300
1400~1800
0800~1300

0830-1200
1300-1800

0830~1200
1300-~1800

0830-1230
1400=1900
0830-1230
0900-1400
1600-1900
1500-1900

§

i
i
|
i

4th. of July Holiday
|

¥
v

!
LMS! #2,

|
CM/EVA (suited), FCTB
Tralverse briefing, FCTB,

Cre
#3,
#2,
#3,

EMU
CMS
Lus!
CMS,

Orbital
LMSi #2,

CM~LM transfer, end to en

(#3,

i
EVAI #283 (shirtsleeve)

LMS%#Z,

CM/EVA,
CMS;#S.

LMS: #2,
CMS #3,
Orbital
CMS: #3,
LMS: #2,

Orbital
E

|
|
!

Ascent/Rndz

(suited), FCTB
Launch aborts & T
Ascerit/Rndz

TD&E, LOI, Circ,

Geology briefing,

Cq

B/

;

Ascent SNS (integ

Ascent SNS (integ

Ascent SNS (integ

FCTB (suited)
Ascent SNS (integ

undock = 20 « PDI
TLI SNS

geo16§y briefing,
Launch & Launch a
Ascent - 2:55 thr

geology briefing,

ra
d

g
i

o

el

b

§

nference Rm.

i

U align

CTB, Conference Rm.
ted & suited)

FCTB

ted & suited)

ted & suited)

ted & suited)

CTB, Conference Rm,
rts, SNS (suited)
TPI

CTB, Conference Rm.




Qriday, July 9

Scott & Irwin

Worden

Gordon & Schmitt

Brand

Saturday, July 10

Scott, Worden & Ivwin

Gordon, Brand & Schmitt

08301230
1330-1800

0830-1230
1330-1800

0830~1300
14001800

14001800

0900-1130
1300-1700

0800-1100
1300~1530

LMS, #2, Act.& descent
EVAi#1, SNS (suited)
CMSZ#3,.. Act.& descent
CM/EVA, FCTB  (suited)
EVA #1, SNS (suited) No A
LMS #2, ~ Act.& descent
CMg #3, Act.8 descent

i
|
j
CSM bench review, MSOB,
Fly T-38 @ Patrick AFB

|
Fly T-38 @ Patrick AFB
CSM Bench review, MSOB, B

(1

ntegrated)
ntegrated)
EP

ntegrated)
ntegrated)

ond Rm.

0

'd R,




. 4 1) Scott 4} Gordon
Prepar& by: % X &ﬂm/g& APOLL(‘ CREW 2) Horden 53 Brand ‘
B S, Brzaé]xm(,) AT &8 ACTIVITY PLANMING GUIDE 3) Irwin 6) Schmitt July 9, 1971
SUNDAY hOM)AY K TUESDAY WEDNESDAY THURSDAY "FRIDAY SATURDAY
JULY 11 12 13 14 15 16 17
CHs 43 (AT1) | Physical (1,2,31CDDT (1,2,3 G&N Brief (A11) |LM Systems (A1)} CHS #3 (1,2,3,5)]
- S22 (1.3 | Evh Pep (1) Lon 22" a1y |k oo c17) |04 Des Sis LHS #2 (4,6)°
CM-LM EVT(1,2,3} CMS #3(2,4,5,6) Physical (4,5,6)1CSH Systems (1.3,4,6) Fly 1-38's (A11)
Orbita] Geol. |LMS #2 (4,6) |c¥S #3 (2) Brief (A11) |EYA #1 {1,3) |
(235) Ovbital Geol. ~ILHS B2 11,3 Oroital teot(2;5y
EVA #1 (4,6) (A1) CRSE3{Z,4.5,5)
18 19 20 21 22 23 24
EVA #283 (1,3) | CMS/LMS Act Ded Launch & TLI  {EVA P&P (1,3)
Suit Fit Checks SNS (Suited)| SNS nSuvted) CM/EVA (2)
(A1) Physical {4,5.4)- 2-(1,2,3 Traverse Plan | As Requived -~ -{- - - - >
Orbital Geol{(2,5) EVA P&P {4 6)
essi#3~ _ _ _ |_ __ _ __ _ .| FltPlan & Chk. >
LMS £2.- st A1) "~ 1"~~~ "~~~ s
25 28 —ls 231 29 SR g SUNR——
Al Times For [LAUNCH 0934 | MCC-2 16301 mMcc-3 1806 | MCC-4 106{T¥ of Landing 7EVA §1 7 0934
Flight are EDT |TLI 1224 | TV-IVT 1919 L0I 1606 Site 0832 Plus ]
On a 24 Hour TO&E 1340 to LM D01 2014 U{xdoc;’Sep 1148 Lur}ar Orbit
Clock. MCC-1 2130 Bailout  210gjlirc 1309 Science
PDI 1804
Touchdown 1814
SEYA 1644
AUGUST 1 2 3 4 5 6 7
EVA #2 0704 {EYA 33 0344 Lunar Orbit Orbit Shape MCC-5 0820 {KCC-6 1832 MCC-7 1332
Plus Plane Chg. 0647 Science 1500 | CSM/EVA 1134 |Press Conf.1554 [Entry Inter-
Lunar Orbit {Ascent 1211 Sub Sat 1510 face 1632
Science TP1 140 TEI 1720 Splashdowm 1645
Dock 1509
LH Jdet 1855
8 9 10 i1 12 - 13 14
M3 Form A28 {Rov Moar ALY Previaus Fditimns ‘rr«:a‘.-' o giced MASA — MSC




aond‘ July 12

seott, Worden & Irwin

scott & Irwin

lorden

jordon & Schmitt
iordon, Brand & Schmitt

Jrand

fuesday, July 13
i

sc0tt, Worden & Irwin
scott & Irvwin
Jordgn

307q Brand & Schmitt

sordon & Schmitt
Irand

dednesday, July 14

Scott, Worden & Irwin

Scott & Irewin

dorden

Gordon, Brand & Schmitt

APOLLO 15 CREM

0900-1300

1330-1600
1600-1800
1600-1800
0900-1230

1330-1730

0900=1230

19302200
0730-1130
1300-1700
1330-1730

0900-1300°

1400-1800
1400-1800

0420-0934
10007]230

1330-1730
1330-1730

0730-1130
1400-1630
1630-1730

|
i
!
!
!
!

CMS #3, LaunghiAborts & Entry
CH-LM EVT, FQT# (Suited)

LMS #2 PDI &

DiSpersed Landings

Orbital Geolqgy, FCTB
EVA #1 (Shirts{eeve

CMS #3, Entrie

Py Sa—

L
Orbital Geolcgy, FCTB

Orbital Geol

F-15 Physica’

EVA Prep & P
CMS #3, Undo
CMS #3, LOI,
LMS #2, Disp

PDI - 20 =
Orbital Geol

CDDT 6 Pad 3
CM C2F2 @ Pa

LMS #2, Laun

CMS #3, P=23],

F-15 ngsica
CH C2FC @ P
Pad 39 Walkd

,§MSO Bldg.
fs&. (Suited)

DbI + Bailout, TEI,

|

i
srsed Landings

1 Rev. Act.
bgys FCTB

b (Suited)
d 39

ch Prep + Rndz,
Entry, TEI, M=1 Rndz.

1, MSO Bldg.
ad 39
own

>g& Brief. Conf. Rm., FCTB

i .
:/§6py CirC., P-24, LOI & DO.



APOLLO 15 CREW SCHEDULE CON'T.

Thursday, July 15
411 '

3cott, Worden & Irwin

sordon, Brand & Schmitt

riday, July 16
1

icott & Irwin

lorden

ordon, Brand & Schmitt
ordon & Schmitt
rand

aturday, July 17

cott, Worden & Irwin

ordon, Brand & Schmitt
ordon & Schmitt

rand

'2000~2206

0900~1300
1400-1900

0900-1400
1500~1900

2000-2200

0900-1300
1400-1800

0900-1200
13001700

0900-1230
1300-1700
1300-1700

0900~1300
13001800

0900-1200
13301730
1330-1730

|
!
|
i
|

CSM Systems Briefing, Conf. Rm., FCTB
!
G3N Prograns Brief., FCTB Conf. Rm.

CMS #3, Ent*ﬁ SNS
i
CMS #3, Ently SNS

GSN Program Briefing, FCTB Conf. Re.

LM Systems Briefing, Conf. Rm., FCTB

LMS #2 Desce
EVA #1 (Suited

Orbital Geojoyy, FCTB
CMS #3 M=2 Rndz & TD&E

CMS #3 Launghi Aborts, TLI, TD&E, Sim 3ay

i
nt)SNs (Suited)

LMS #2 Descént SNS (Sufted)

Orbital eeo'ogy. FCTB
|
CMS #3, LOI| DOI, TEI

Fly T=38's ¢ ?atrick AFB
Fly T-28's @ Patrick AFB
LMS #2, PDI |Abort & Rndz
CMS #3, PDI |Ahort & Rndz

. (Integrated)
. (Integrated)



4. Gordon ’

. . - 1. Scott
Prepar’by' ’?,, L8 .2..0: N APOLLO T@REW 2. Morden 5. Brand : g
Brzezﬂn@kh Jar.” § ACTIVITY PLANNING GUIDE 3. Irwin 6. Schmitt July 16, 1
SUNDAY MONDAY TUESDAY UEDEESDAY THURSDAY FRIDAY SATURDAY
July 18 19 20 21 22 23 24
CMS #3(1,2,3%5) |Rndz Brxes {,3 Launich & TLI Traverse Plan{all)
EMS #2 {486) gMSiSNS {Su tea)] NS (Suited)(al7f)CMS 3’3(2 4,586)
EVA #283 (183) [DeS R, ouite LMS #2 (183) | as Required y
Orl(ﬁta§ geol.  |physicat (8, 566)3(1,283 E;?Ef,ip(gm o
all EVA P&P {4%6) t pjJa % heck A
25 26 27 E 28 29 30 _ 3
%_zt;nch ?ggg MCC-2 1630 |MCC-3 1806 MCC-4 1106 gftgf fanding [EVA 4 }us 0934
As Reguired TY-IVT 1919 LOI 1606 1 N |
equire TDSE 1340 to LN Dol 2014 :g?gc/Sep igégfLunar Orbit Sciente
MCC-1. 2130 i D
. : Bailout 2100 | 0 chdown 1814
A SEVA 1944
- :&ifgi;sé 3 :I Tk st sa e e .2 o —a e ——r --“.3.. P S _1.4_.---.. . om wirae—— = —— ....5..1.... S S 6 _j-.. ?'
EVA 42 0704  [EVA #3 0344 |Lunar Orbit Orbit Shape 1500f MCC-5 0820 MCC-6 1832 [MCC-7 1332
Plus Plane chg 0647 | Science Sub Sat  1610] CSM/EVA1134 Press Conf 1554 [Entry Interface |
lunar Orbit . |Ascent 1211 TE1 1720 e 1632
Science TPI 1404 Splash Down 1645
Bock 1509 .
- LM Jet 1855
8 9 10 1 12 . 13 14
T‘rﬁfew: e womtam crmenn av oo o vee ﬂ}'T‘ﬁfﬁéS"fOT"" [N D [ SO —— -
. flight are EDT
on & 24 hour
clock.
15 16 17 18 19 20 21
[ .
NASA -~ MSC

H8C Form 626 {(Aev Mar

6L.)

Previous Editions

may be used.



Monday, July'19
ANl

Scott, Worden & Irwin
Scott & Irwin

Worden . |

Gordon & Schmitt
Brand

Tuesday, July 20
Scott & Imwin

dtorden

Gordon, Brand & Schmitt

Gordon & Schmitt

Brand

Wednesday, dJuly 21
ATl

Scott, Worden & Irwin

Gordon, Brand & Schmitt
Gordon & Schmitt

Bran§

{

APOLLO 15 GREW L i

1930-2200
0900-1300
1400-1800 ,

1400-1800

0900~1300
1400-1800

0900-1300
1400~1800

0900-1600
1700-1800

0900-1600
2000-2100

0730-1200
1300-1630
1630-1800
1800-1900
1300-1630

1630-1800
2000-2100

1930-2200

0730-1200~
1400-1830

0900-1400

1400-1800
1400~1800

!

i
A3
i

Orbital geology, FC?B, Conference Rm
CMS #3, Eartﬁ.orbitientry & entries
EVA #283 (Suited) |

Orbital geology, FC?B, Fonference Rm

LMS #2, PDI aborts, ascent - 10 + M=l
LMS #2, M=1 & LOI aborts (Integrated)

Orbital geology FCTB, Conference Rm
CMS #3, &al & LO1 apo;ts (Integrated)

J

LMS #2, Act & Des SNS, (Sufted & Integrated)
Suit fit, MSOB, Suit Rm

CMS #2, Act & Des SNS, (Suited & Integrated)
Suft fit, MSOB, Sult R . o

F-5 physical, Msoai

EVA prep & post FdTB

LMS 52,pSEVR - éNS;(Suited & Integrated)
Suit fit, MSOB, Suit Rm

Rendezvous Brief :

CMS #3, SEVA - SNS ‘(Suited & Integrated)
Suit fity MSOB. SU'“: Rm -’

%
Flight plan & check 1ist, Conference Rm, FCT

! - i
F-6 physical, MSOB ,
CMg %3{ Launch & lgunch aborts SNS, (Suited)

CMS #3, TLI - SNS
LMS #2, Ascents & gol °
LM to,CM stowage



Thursday, July 22

Scott & Ivwin .

Horden
Gordon & Schmitt

Gordon, Brand & Schmitt
Friday, July 23

Scott, Worden & Irwin
Gordon, Brand & Schmitt

Saturday, duly 24
‘Sqott. Worden & frw‘in

Gordon, Brand & Schmitt

Sunday, July 25
Scott, Worden & Irwin

(; ne ‘
.

LMS #2, M=1 & LOI aﬁorts (Integrated)

0800-1300
1400-1800 EVA prep & post (Suited)
1900-2200 . Traverse planning, FCTB, Conference Rm
0900-1300 . CMS #3, M=l & LOT aborts (Integrated)
1400-1900 . CM/EVA (Suited)
0900-1300 | LM/CES briefing, FCTB
1900-2200 | Traverse planning, FCTB, Conference Rm
i S
1400-1800 , -CMS #3, Entry, TEI, LOI & DOI
|
CMS #3 & LMS #2 as required .

Fly T-38's at Patrick AFB

ONS 43 & LMS 42 as dvailable
Fly T-38's at Patrick AFR

i

CMS #3 & LM;5 #2 as requirved : . .

Fly T-38's at Patrick ABF

CMS #3 & LMS 42 as available
Fly T-38's at Patrick ABF

CMS #3 & LMS #2 as required

'
!




APOLLO 75 CREW

. (1) Scott
‘ PAO APPEARANGN SCHEDULE ég) Worden Q
ACTIVITY PLANNING GUIDE 3) Irwin AUGUST 20, 1971
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
AUG, 29 30 31 SEPT, 1 2 3 L
San Antonio, TX
(1) (Hometown)
5 6 7 8 9 10 11
Jackson, MI (2) | LABOR DAY Washington, DC Detroit and Willow Run, MI
(Hometown) Holiday (A11) Southfield, MI (A11)
Pittsburgh, PA (A11)
(3) (Hometown) Aeronautics and |Aeronautics and
Space Bandquet Space Exposition
12 13 1k 15 16 17 18
Chicago, IL
(A11)
City Welcome
19 20 21 22 23 oL 25
Brussels, Belgium (A1l1) Washin§ton, DC Colorado Springs) CO (All)
(A11
International Asftronautical AFA dinner AF vs Wyoming
Congress Schilling Mem- Football Game
orial Award
26 o7 28 29 30 OCT, 1 2
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